


SCHEDULE TO LICENCE NUMBER: MS-00010689 DATED:  11 April 2024 

1. PART 1 – GENERAL

1.1. Interpretation

In this licence, unless otherwise stated, terms are as defined in sections 1, 64 and 157 of the 
Marine (Scotland) Act 2010 and sections 66(4), 115 and 322 of the Marine and Coastal 
Access Act 2009 (as amended), and; 

a) “the 2009 Act” means the Marine and Coastal Access Act 2009 (as amended);
b) “the 2010 Act” means the Marine (Scotland) Act 2010;
c) “the Application” means the marine licence application form, the environmental

statement (“ES”) and associated documents submitted to the Licensing Authority by
Hywind (Scotland) Limited (“Hywind”) on 27th March 2015;

d) “Licensable Marine Activity” means the activities listed in section 66 of the 2009 Act
and section 21 of the 2010 Act authorised under this licence;

e) “Licensee” means Hywind (Scotland) Limited (“Hywind”), having its registered office
at One Kingdom Street, London W2 6BD and company registration number as
08709450;

f) “the Licensing Authority” means the Scottish Ministers;
g) “Commencement of the Works” means the date on which the first vessel arrives on

the Site to begin carrying out the Licensable Marine Activity in connection with the
construction of the Works, as described in Part 2 of this licence;

h) “Completion of the Works” means the date on which the Works have been installed
in full, or the Works have been deemed complete by the Licensing Authority
whichever occurs first;

i) “Decommissioning of the Works” includes removal of the Works from the seabed,
demolishing the Works or dismantling the Works;

j) “Decommissioning Programme” means the programme for decommissioning the
Works, to be submitted by the Licensee to the Secretary of State under section
105(2) of the Energy Act 2004 (as amended);

k) “the Site” means the area outlined in the figure contained in Part 4 of this licence;
l) “the Works” means the Hywind Scotland Pilot Park, as described in Part 2 of this

licence;
m) “MHWS” means mean high water spring tide; and
n) “Final Commissioning of the Works” means the date on which all the Works have

been used to supply electricity on a commercial basis to the National Grid, or such
earlier date as the Licensing Authority deem the Works to be fully commissioned;

All geographical coordinates contained within this licence are in latitude and longitude format 
World Geodetic System 84 (“WGS84”). 

1.2. Contacts 

All correspondence or communications relating to this licence should be addressed to: 

Marine Directorate 
Licensing Operations Team 
Marine Laboratory 
375 Victoria Road 
Aberdeen 
AB11 9DB 

Tel: +44 (0) 1224 295579 
Fax: +44 (0) 1224 295524 
Email: MD.MarineRenewables@gov.scot 
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1.3. Other authorisations and consents 

The Licensee is deemed to have satisfied themselves that there are no barriers or 
restrictions, legal or otherwise, to the carrying out of the Licensable Marine Activity. The 
issuing of this licence does not absolve the Licensee from obtaining such other 
authorisations and consents which may be required under statute. 

1.4. Variation, suspension, revocation and transfer 

Under section 30 of the 2010 Act and section 72 of the 2009 Act, the Licensing Authority 
may by notice vary, suspend or revoke this licence if it appears to the Licensing Authority 
that there has been a breach of any of the provisions of this licence.  Under section 30(3)(d) 
of the 2010 Act or section 72(3)(d) of the 2009 Act, the Licensing Authority may by notice 
vary etc. this licence for any such other reason that appears to be relevant to the Licensing 
Authority. Under the 2010 Act variations etc. of licences are subject to the procedures set 
out in section 31 of the Act.  

Under section 30 of the 2010 Act and section 72 of the 2009 Act the Licensing Authority may 
on an application made by the Licensee, transfer this licence from the Licensee to another 
person. 

Under section 30 of the 2010 Act, on an application made by a licensee, the Licensing 
Authority may vary a licence if satisfied that the variation being applied for is not material.  

1.5. Breach of requirement for, or conditions of, licence 

Under section 39 of the 2010 Act and section 85 of the 2009 Act it is an offence to carry out 
a Licensable Marine Activity without a marine licence and it is also an offence to fail to 
comply with any condition of a marine licence.  

1.6. Defences: actions taken in an emergency 

Under section 40 of the 2010 Act and section 86 of the 2009 Act it is a defence for a person 
charged with an offence under section 39(1) of the 2010 Act and section 85(1) of the 2009 
Act, respectively, in relation to any activity to prove that the activity was carried out for the 
purpose of saving life or for the purpose of securing the safety of a vessel, aircraft or marine 
structure (‘force majeure’) and that the person took steps within a reasonable time to provide 
full details of the matters to the Licensing Authority which are set out in section 40(2) of the 
2010 Act and section 86(2) of the 2009 Act. 

1.7. Offences relating to information 

Under section 42 of the 2010 Act and section 89 of the 2009 Act it is an offence for a person 
to make a statement which is false or misleading in a material way, either knowing the 
statement to be false or misleading or being reckless as to whether the statement is false or 
misleading, or to intentionally fail to disclose any material information for the purpose of 
procuring the issue, variation or transfer of a marine licence or for the purpose of complying 
with, or purporting to comply with, any obligation imposed by either Part 4 of the 2010 Act 
and Part 4 of the 2009 Act or by this licence.  
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2. PART 2 – THE WORKS

2.1. Title of the Works 

The title of the Works to which this licence relates is the ‘Hywind Scotland Pilot Park Project’. 

2.2. Description of the Works 

The Licensee is proposing to develop a Pilot Park which is to be located approximately 25 
km off the coast at Peterhead, North East Scotland just outside the 12 nm territorial water 
limit. The Licensable Marine Activity in respect of the Works includes construction, 
installation, operation and maintenance activities.  

The Development will involve the installation of five 6 MW wind turbine generator units and 
will be expected to produce up to 135 GWh per year of electricity. The turbines are expected 
to have a hub (centre) height of no less than 82 m and no more than 101 m above Mean 
Sea Level and a height to tip of rotor blade of 181 m from MSL, with a draught of no less 
than 70 m to no more than 85 m and a rotor diameter of 154 m. The turbines will be 
positioned no less than 800 m to no more than 1,600 m apart and attached to the seabed by 
a three-point mooring spread and anchoring system. Three anchors will be required per 
turbine and the radius of the mooring system will extend no less than 600 m to no more than 
1,200 m out from each turbine. The anchor and mooring system could be installed up to 18 
months prior to the turbines being installed. 

The turbines will be connected by inter-array cables which may require stabilisation by rock 
dumping in some locations. The export cable, which will transport electricity from the Pilot 
Park to shore at Peterhead, will be buried where seabed conditions allow. Where this is not 
possible cable protection in the form of concrete mattresses and rock will be required. Both 
the inter-array and export cables will have 33 kV transfer voltage. The export cable is 
planned to come ashore at Peterhead and connect to the local distribution network at SSE 
Peterhead Grange substation. The onshore Project infrastructure will comprise an 
underground cable approximately 1.5 km in length and a small switchgear yard facility close 
to Peterhead Grange substation. 

In addition to the proposed Pilot Park area and associated offshore and onshore 
infrastructure, the Works will use a deep water inshore area, to assemble the turbines prior 
to installation. The location of this inshore assembly is still to be decided; however, suitable 
facilities on the west coast of Norway have been identified. Once assembled, the turbines 
will be towed in an upright position from the assembly point to the turbine deployment area in 
the Buchan Deep. 

The Licensee aims to begin onshore construction in 2015/2016 followed by offshore 
construction in 2016/2017. This will allow for final commissioning of the Pilot Park in 2017. 
The Pilot Park is expected to have an operational life of 20 years and decommissioning will 
commence in the late 2030’s. During the operational phase the Pilot Park will be serviced 
from a base most likely in Peterhead.  

2.3. Location of the Works 

The project in this instance comprises the marine elements (which are all elements of the 
project other than the onshore infrastructure) of the Works, to be sited in: 

The Buchan Deep, approximately 25 km off the coast at Peterhead, within the area bounded 
by joining the following points: 
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Green Isle Green Marine Energy 
Support Services 

Multicat/ Dive Support 
Vessel 

Green Chief Green Marine Energy 
Support Services Tugboat 

MFV Morning Dawn PD359 Scottish Fishermen’s 
Federation Tugboat 

Anitra PD67 Scottish Fishermen’s 
Federation Crew Transfer Vessel 

Deep Explorer TechnipFMC Offshore support Vessel 

Normand Prosper Solstad Main tug boat 

Norman Drott Solstad Main tug boat 

Normand Ranger Solstad Main tug boat 

Union Manta Boskalis Assistance tug boat 

Union Bear Boskalis Assistance tug boat 

Union Lynx Boskalis Assistance tug boat 

Skandi Acergy Subsea 7 Cable laying vessel 

Fugro Saltire Subsea 7 Trenching support vessel 

Union Lynx Boskalis Assistance tug boat 

Woodstock I Caldive Limited Diving support vessel 

Shuna Caldive Limited Crew transfer vessel 

Allegiance Uksnøy & Co AS Guard vessel 

Forth Drummer Balfour Beatty Diving support vessel 

Fisher Boys SFF Guard vessel 

Sardonyx SFF Guard vessel 

World Passat World Marine Crew transfer vessel 

UMOE Rapid World Marine Crew transfer vessel 

Siem Moxie Ulstein Service operating vessel 
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2.6. Persons acting on behalf of the Licensee 

The name and address of any agents, contractors or sub-contractors appointed to carry out 
any part, or all, of the Licensable Marine Activity must be notified to the Licensing Authority 
under condition 3.1.2 prior to their engagement in the Works: 

Role Company Name Address Contact Name 

Electrical System 
Infrastructure, 

Principal Contractor 
Balfour Beatty 

Raynesway, 
Derby, 

DE21 7BG 

Rob Luther / 
Graeme Hopkins 

HDD Works, 
Subcontractor to 
Balfour Beatty 

LMR 

Egerton House, 
2 Tower Road, 

Birkenhead,  
Wirral, 

CH41 1FN 

Jez Seamans 

Diving Activities 
Subcontractor to 
Balfour Beatty 

REDS 

Cottage Leap, 
Rugby,  

Warwickshire, 
CV21 3XP 

Perry Symons 

Marine Support,  
Subcontractor to 
Balfour Beatty 

Maritime Craft 
Services 

Maritime House, 
69-71 Main Road,

Fairlie 
KA29 0AD 

Menno Kuyt 

Engineering and 
procurement support 

Aibel 
Bergerveien 5, 

1375 Billingstad, 
Norway 

Marianne T. Kvaale 

WTG and service 
agreement 

Siemens Wind 
Power 

Sir William Siemens 
Square 

GU16 8QD 
Frimley, Camberley, 

UK 
Matthew Letts 

Substructure 
fabrication Navantia Windar 

Avenida das Pias 
15480, 
Fene, 
Spain 

Antonio Perez 
Sanchez 

Suction anchor 
fabrication Isleburn 

Airfield Road, 
Evanton, 

Ross-shire, 
UK, IV16 9XJ 

Sean Nicholson 

Mooring chain 
fabrication Vicinary Marine 

Palza Sagrado 
Corazon 448011, 

Bilbao, 
Spain 

Soraya Yustos 

Substructure 
mooring connection 

system MacGregor Pusnes 
4818 Færvik, 

Norway Bjørn Bai 

Tower fabrication Navacel 

Rivera de Axpe, 
48950 Erandio, 

Spain Asier Sadaba 

Tower internals Aluwind 

Kielbergvej, 
5750 Ringe, 

Denmark E. Edal
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Heavy lifting mating 
operations Saipem 

Wood Street 12-42, 
Kingston upon 

Thames, 
UK, 

KT1 1TG 

Benjamin Stokes 

Marine Operations Technip FMC 

Philip Pedersens 
vei, 

1366 Lysaker, 
Norway 

Yngve Børstad 

Tow out, mooring 
chain installation 

and hook up 
(subcontractor to 

Technip FMC) 

Solstad 

P.O. Box 13, 
Vesavegen 39, 

4280 
Skudeneshavn, 

Norway 

Joacim Andreassen 

Tow out 
(subcontractor to 

Technip FMC) Boskalis 

P.O. Box 43, 
3350 aa 

Papendrecht, 
The Neverlands 

Evert Boerhof 

Offshore cable 
fabrication Nexans 

Inspurten, 
6450 Oslo, 

Norway Olivier Codou 

Offshore cable 
installation Subsea 7 

Prospect Road, 
Amhall Business 

Park, 
Aberdeenshire, 
UK, AB32 6FE 

Per Kristian Forbod 

Cable trenching 
(subcontractor to 

Subsea 7) 

Fugro Subsea 
Services Limited 

Fugro House, 
Denmore Road, 
Bridge of Don, 

Aberdeen, 
UK, AB23 8JW 

Gordon Nicoll 

Air-diving works 
(subcontractor to 

Subsea 7) 
Caldive 

29 Mackean 
Crescent, Castle 
Avenue Industrial 

Estate Invergordon, 
Ross-shire, 

UK, IV18 0SD 

Ian Beaton 

Air-diving works 
(subcontractor to 
Balfour Beatty) 

Briggs Marine 
Contractors Limited 

Seaforth House, 
Seaforth Place, 

Burntisland, 
Fife, UK, 
KY3 9AX 

Alistair Blue 

Assembly site 
services NorSea Group 

Risavika Havnering, 
4056 Tanager, 

Norway Kenneth Bjørholm 

Solida ballasting and 
rock installation Van Oord 

Schaardijk 211, 
3063 NH Rotterdam, 

The Netherlands Koos Van Oord 

Guard Vessel Uksnøy & Co 

Keiser Wilhelms 
gate 34, 

6003 Ȧlesund, 
Norway 

Danny Normandale 

Guard Vessel Scottish Fishermen’s 
24 Rubislaw 

Terrace, John Watt 

8 



SCHEDULE TO LICENCE NUMBER: MS-00010689 DATED:  11 April 2024 

Federation Aberdeen, 
UK, AB10 1XE 

Crew transfer 
services 

World Marine 
Offshore 

Torskekaj 1, DK-
6700 Esbjerg, 

Denmark John Mejer 

Execution of 
construction and 
commissioning 

activities 

Siem Offshore 
Contractors GmbH 

Bavinkstrasse 23, 
26789 Leer, 

Germany Bernt Omdal 

Marine warranty 
surveyor Global Maritime 

Kanalsletta 8, 
4033 Stanvanger, 

Norway 

Svein Erik 
Skribeland 

Third party 
verifications Anko 

Fjøsangervein 50, 
5059 Bergen, 

Norway Jan Helge Due 
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3. PART 3 – CONDITIONS

3.1. General conditions

 Licence conditions binding other parties3.1.1.

All conditions attached to this licence bind any person who for the time being owns, occupies 
or enjoys any use of the Works for which this licence has been granted in relation to those 
licensed activities authorised under item 5 in section 21(1) of the 2010 Act and item 7 in 
section 66(1) of the 2009 Act whether or not this licence has been transferred to that person. 

 Vessels, vehicles, agents, contractors and sub-contractors 3.1.2.

The Licensee must provide, as soon as reasonably practicable in advance of their 
engagement in any Licensable Marine Activity, the name and function of any vessel, vehicle, 
agent, contractor or sub-contractor appointed to engage in the Works. Where applicable the 
notification must include the master’s name, vessel type, vessel IMO number and vessel 
owner or operating company. 

Any changes to the supplied details must be notified to the Licensing Authority, in writing, 
prior to any vessel, vehicle, agent, contractor or sub-contractor engaging in the Licensable 
Marine Activity.  

The Licensee must ensure that only those vessels, vehicles, agents, contractors or sub-
contractors notified to the Licensing Authority are permitted to carry out any part of the 
Works. 

The Licensee must satisfy themselves that any masters of vessels or vehicle operators, 
agents, contractors or sub-contractors are aware of the extent of the Works for which this 
licence has been granted, the activity which is licensed and the terms of the conditions 
attached to this licence. All masters of vessels or vehicle operators, agents, contractors and 
sub-contractors permitted to engage in the Works must abide by the conditions set out in this 
licence. 

The Licensee must give a copy of this licence, and any subsequent variations made to this 
licence in accordance with section 30 of the 2010 Act and section 72 of the 2009 Act, 
ensuring it is read and understood, to the masters of any vessels, vehicle operators, agents, 
contractors or sub-contractors permitted to engage in the Works. 

 Force Majeure 3.1.3.

Should the Licensee or any of their agents, contractors or sub-contractors, by any reason of 
force majeure deposit anywhere in the marine environment any substance or object, then 
the Licensee must notify the Licensing Authority of the full details of the circumstances of the 
deposit within 48 hours of the incident occurring (failing which as soon as reasonably 
practicable after that period of 48 hours has elapsed). Force majeure may be deemed to 
apply when, due to stress of weather or any other cause, the master of a vessel or vehicle 
operator determines that it is necessary to deposit the substance or object other than at the 
Site because the safety of human life or, as the case may be, the vessel, vehicle or marine 
structure is threatened. Under Annex II, Article 7 of the Convention for the Protection of the 
Marine Environment of the North-east Atlantic, the Licensing Authority is obliged to 
immediately report force majeure incidents to the Convention Commission. 
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 Material alterations to the licence application 3.1.4.

The Licensee must ensure that no deviation from the schedule specified in this licence is 
made without the further written approval of the Licensing Authority. 

The Licensee must, where any information upon which the granting of this licence was 
based has after the granting of the licence altered in any material respect, notify the 
Licensing Authority of this fact, in writing, as soon as is practicable.  

 Submission of plans and specification of studies and surveys to the 3.1.5.
Licensing Authority 

The Licensee must submit plans and the details and specifications of all studies and surveys 
that are required to be undertaken under this licence in relation to the Works, in writing, to 
the Licensing Authority for their written approval. Commencement of the studies or surveys 
and implementation of plans must not occur until the Licensing Authority has given its written 
approval to the Licensee. 

Plans or the specification of studies and surveys prepared pursuant to another consent or 
licence relating to the Works by the Licensee or by a third party may also be used to satisfy 
the requirements of this licence. 

 Submission of reports to the Licensing Authority 3.1.6.

The Licensee must submit all reports to the Licensing Authority, in writing, as are required 
under this licence within the time periods specified in this licence. Where it would appear to 
the Licensee that there may be a delay in the submission of the reports to the Licensing 
Authority, then the Licensee must advise the Licensing Authority of this fact as soon as is 
practicable and no later than the time by which those reports ought to have been submitted 
to the Licensing Authority under the terms of this licence.  

The reports must include executive summaries, assessments and conclusions and any data 
will, subject to any rules permitting non-disclosure, be made publically available by the 
Licensing Authority or by any such party appointed at their discretion. 

Reports prepared pursuant to another consent or licence relating to the Works by the 
Licensee or by a third party may also be used to satisfy the requirements of this licence. 

 Chemical usage 3.1.7.

The Licensee must ensure that all chemicals which are to be utilised in the Works have been 
approved in writing by the Licensing Authority prior to use. All chemicals utilised in the Works 
must be selected from the List of Notified Chemicals assessed for use by the offshore oil and 
gas industry under the Offshore Chemicals Regulations 2002 (as amended 2011), unless 
approved in writing by the Licensing Authority. 

 Environmental protection 3.1.8.

The Licensee must ensure that all reasonable, appropriate and practicable steps are taken 
at all times to minimise damage to the Scottish marine area and the United Kingdom (“UK”) 
marine licensing area caused by the Licensable Marine Activity authorised under this 
licence. 

The Licensee must ensure appropriate steps are taken to minimise damage to the beach 
and foreshore by the Licensable Marine Activity. 
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3.2. Conditions specific to the Works 

 Conditions applicable to all phases of the Works 3.2.1.

3.2.1.1. Project Environmental Monitoring Programme (“PEMP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, to submit a PEMP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the Joint Nature Conservation Committee 
(“JNCC”), the Scottish Natural Heritage (“SNH”), Marine Scotland Science (“MSS”), the Dee 
District Salmon Fishery Board (“DeeDSFB”) and any other ecological advisors or 
organisations as required at the discretion of the Licensing Authority. The PEMP must be in 
accordance with the Application as it relates to environmental monitoring. 

The PEMP must set out measures by which the Licensee must monitor the environmental 
impacts of the Works. Monitoring is required throughout the lifespan of the Works where this 
is deemed necessary by the Licensing Authority. Lifespan in this context includes pre-
construction, construction, operational and decommissioning phases. 

Monitoring must be done in such a way as to ensure that the data which is collected allows 
useful and valid comparisons between different phases of the Works. Monitoring may also 
serve the purpose of verifying key predictions in the Application. Additional monitoring may 
be required in the event that further potential adverse environmental effects are identified for 
which no predictions were made in the Application. 

The Licensing Authority may agree that monitoring may be reduced or cease before the end 
of the lifespan of the Works. 

The PEMP must cover, but not be limited to the following matters: 

a) Pre-construction, construction (if considered appropriate by the Licensing Authority)
and post-construction monitoring surveys as relevant in terms of the Application and
any subsequent surveys for:

1. birds;
2. non-native species;
3. diadromous fish;
4. benthic communities; and
5. seabed scour and local sediment deposition.

b) The participation by the Licensee in a National Strategic Bird Monitoring Framework
(“NSBMF”) and surveys to be carried out in relation to regional and / or strategic bird
monitoring which may include but not necessarily limited to:

1. the avoidance behaviour of breeding seabirds around turbines;
2. flight height distributions of seabirds at wind farm sites;
3. displacement of auk species from wind farm sites; and
4. effects on survival and productivity at relevant breeding colonies.

All initial methodologies for the above monitoring must be approved, in writing, by the 
Licensing Authority and, where appropriate, in consultation with the Forth and Tay Regional 
Advisory Group (“FTRAG”), referred to in condition 3.2.1.4. of this licence. Any pre-consent 
surveys carried out by the Licensee to address any of the above species may be used in 
part to discharge this condition subject to the written approval by the Scottish Ministers. 
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The PEMP is a live document and must be regularly reviewed by the Licensing Authority, at 
timescales to be determined by the Licensing Authority, in consultation with the FTRAG to 
identify the appropriateness of on-going monitoring. Following such reviews, the Licensing 
Authority may, in consultation with the FTRAG, require the Licensee to amend the PEMP 
and submit such an amended PEMP, in writing, to the Licensing Authority for their written 
approval. Such approval may only be granted following consultation with FTRAG and any 
other ecological, or such other advisors as may be required at the discretion of the Licensing 
Authority. The PEMP, as amended from time to time, must be fully implemented by the 
Licensee at all times.  

The Licensee must submit written reports and associated raw data of such monitoring 
surveys to the Licensing Authority at timescales to be determined by the Licensing Authority 
in consultation with the FTRAG. Subject to any legal restrictions regarding the treatment of 
the information, the results are to be made publicly available by the Licensing Authority, or 
by such other party appointed at their discretion. 

3.2.1.2. Environmental Management Plan (“EMP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit an EMP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, SEPA, Aberdeenshire Council 
(“AC”) and any such other advisors or organisations as may be required at the discretion of 
the Licensing Authority.  

The EMP must set out a mechanism for the approval process for all proposed updates to the 
EMP. This must include, but not be limited to, a programme for the consideration of the 
consultation on, and any subsequent grant of approval of the proposed updated EMP, to be 
agreed in writing between the Licensee and the Licensing Authority. 

The EMP must provide the over-arching framework for on-site environmental management 
during the phases of the Works as follows:  

a) all construction as required to be undertaken before the Final Commissioning of the
Works; and

b) the operational lifespan of the Works from the Final Commissioning of the Works until
the cessation of electricity transmission (environmental management during
decommissioning is addressed by condition 3.2.2.3.).

The EMP must be in accordance with the Application as it relates to environmental 
management measures. The EMP must set out the roles, responsibilities and chain of 
command of any Licensee personnel, any contractors or sub-contractors in respect of 
environmental management for the protection of environmental interests during the 
construction and operation of the Works. It must address, but not be limited to, the following 
over-arching requirements for environmental management: 

a) mitigation measures to prevent significant adverse impacts to environmental
interests, as identified in the Application and pre-consent and pre-construction
surveys, and include the relevant parts of the Construction Method Statement
(“CMS”);

b) a completed Written Scheme of Investigation (“WSI”) approved by Historic Scotland;
c) pollution prevention measures and contingency plans;
d) management measures to prevent the introduction of marine non-native marine

species;
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e) measures to minimise, recycle, reuse and dispose of waste streams; and
f) the methods for responding to environmental incidents and the reporting

mechanisms that will be used to provide the Licensing Authority and relevant
stakeholders (including, but not limited to, the JNCC, SNH, SEPA, Maritime and
Coastguard Agency (“MCA”) and the Northern Lighthouse Board (“NLB”)) with
regular updates on construction activity, including any environmental issues that
have been encountered and how these have been addressed.

The Licensee must, no later than 3 months prior to the Final Commissioning of the Works, 
submit an updated EMP, in writing, to cover the operation and maintenance activities for the 
Works to the Licensing Authority for their written approval. Such approval may be given only 
following consultation with the JNCC, SNH, SEPA, AC and any such other advisors or 
organisations as may be required at the discretion of the Licensing Authority. The EMP must 
be regularly reviewed by the Licensee and the FTRAG (refer to condition 3.2.1.4.) over the 
lifespan of the Works, and be kept up to date (in relation to the likes of construction methods 
and operations of the Works in terms of up to date working practices) by the Licensee in 
consultation with the FTRAG. 

The EMP must be informed, so far as is reasonably practicable, by the baseline surveys 
undertaken as part of the Application and the PEMP. 

3.2.1.3. Fisheries Management and Mitigation Strategy (“FMMS”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a Fisheries Management and 
Mitigation Strategy (“FMMS”), in writing, to the Licensing Authority for their written approval. 
Such approval may only be granted following consultation by the Licensing Authority with the 
SFF and any such other advisors or organisations as may be required at the discretion of the 
Licensing Authority. The Works must, at all times, be constructed in accordance with the 
approved FMMS (as updated and amended from time to time by the Licensee). Any updates 
or amendments made to the FMMS by the Licensee must be submitted, in writing, by the 
Licensee to the Licensing Authority for their written approval. 

3.2.1.4. Forth and Tay Regional Advisory Group (“FTRAG”) 

The Licensee must participate in the FTRAG established by the Licensing Authority for the 
purpose of advising the Licensing Authority on research, monitoring and mitigation 
programmes for, but not limited to, non-native species, ornithology, marine mammals and 
commercial fish species. Should a Scottish Strategic Marine Environment Group (“SSMEG”) 
be established (refer to condition 3.2.1.5.), the responsibilities and obligations being 
delivered by the FTRAG will be subsumed by the SSMEG at a timescale to be determined 
by the Licensing Authority. 

3.2.1.5. Scottish Strategic Marine Environment Group (“SSMEG”) 

The Licensee must participate in any SSMEG established by the Licensing Authority for the 
purposes of advising the Licensing Authority on research, monitoring and mitigation 
programmes for, but not limited to, non-native species, ornithology, marine mammals and 
commercial fish species. 

3.2.1.6. National Research and Monitoring Strategy for Diadromous Fish 
(“NRMSD”) 

The Licensee must, to the satisfaction of the Scottish Ministers, participate in the monitoring 
requirements as laid out in the NRMSD so far as they apply at a local level. The extent and 
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nature of the Licensee’s participation is to be agreed by the Scottish Ministers in consultation 
with the FTRAG.  

3.2.1.7. Health and safety incident 

If any serious health and safety incident occurs on the Site requiring the Licensee to report it 
to the Health and Safety Executive, then the Licensee must also notify the Licensing 
Authority of the incident within 24 hours of the incident occurring. 

3.2.1.8. Bunding and storage facilities 

The Licensee must ensure suitable bunding and storage facilities are employed to prevent 
the release of fuel oils, lubricating fluids associated with the plant and equipment into the 
marine environment. 

3.2.1.9. Restoration of the Site to its original condition 

The Licensee must take all reasonable, appropriate and practicable steps to restore the Site 
to its original condition before any Licensable Marine Activity was undertaken, or to as close 
to its original condition as is reasonably practicable, in accordance with the PEMP and the 
Decommissioning Programme (“DP”) to the satisfaction of the Licensing Authority. Should 
the Licensed Marine Activity be discontinued prior to Completion of the Works, the Licensee 
must inform the Licencing Authority in writing of the discontinuation of the Works. This 
licence will be varied under section 30(3) of the 2010 Act following procedures laid out under 
section 31 of the 2010 Act, and under section 72(3) of the 2009 Act to allow the removal of 
Works already installed. 

3.2.1.10. Emergency Response Co-operation Plans (“ERCoP”) 

The Licensee must, in discussion with the MCA’s Search and Rescue Branch, complete an 
ERCoP. Detailed completion of the plan will be in co-operation with the National Maritime 
Operations Centre (“NMOC”). The ERCoP should include full details for the construction, 
operation and decommissioning phases of the authorised scheme in accordance with MCA 
recommendations contained within Marine Guidance Notice (“MGN”) 371 and 372 (or 
subsequent updates). A copy of the final plan must be submitted to the Licensing Authority 
no later than 6 months or at such a time as agreed with the Licensing Authority, prior to the 
Commencement of the Works. 
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 Prior to the Commencement of the Works 3.2.2.

3.2.2.1. Commencement date of the Works 

The Licensee must, prior to and no less than 1 month before the Commencement of the 
Works, notify the Licensing Authority, in writing, of the date of Commencement of the Works 
authorised under this Licence. 

3.2.2.2. Bathymetry surveys 

The Licensee must, prior to the Commencement of the Works, complete a full sea floor 
coverage swath-bathymetry survey that meets the requirements of IHO S44ed5 Order 1a of 
the area(s) within the Order limits in which it is proposed to carry out construction works, 
including a 500 m buffer area around the site of each work, inclusive of seabed anomalies or 
sites of historic or archaeological interest that lie within that 500 m buffer. 

3.2.2.3. Decommissioning Programme (“DP”) 

Where the Secretary of State has, following consultation with the Licensing Authority, given 
notice requiring the Licensee to submit to the Secretary of State a DP, pursuant to section 
105(2) and (5) of the Energy Act 2004, then construction may not begin on the Site of the 
Works until after the Licensee has submitted to the Secretary of State a DP in compliance 
with that notice. 

3.2.2.4. Construction Programme (“CoP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a CoP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, SEPA, MCA, NLB, AC and any 
such other advisors or organisations as may be required at the discretion of the Licensing 
Authority.  

The CoP must set out: 

a) the proposed date for Commencement of the Works;
b) the proposed timings for mobilisation of plant and delivery of materials, including

details of onshore lay-down areas;
c) the proposed timings and sequencing of construction work for all elements of the

Works infrastructure;
d) contingency planning for poor weather or other unforeseen delays; and
e) the scheduled date for Final Commissioning of the Works.

The Licensee must, prior to the Commencement of the Works, provide a copy of the final 
CoP, and any subsequent revisions as agreed by the Licensing Authority, to BP Exploration 
Operating Company Limited (“BP”), Defence Geographic Centre (“DGC”) and the Ministry of 
Defence (“MOD”). 

3.2.2.5. Construction Method Statement (“CMS”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a CMS, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, SEPA, MCA, NLB, AC and any 
such other advisors or organisations as may be required at the discretion of the Licensing 
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Authority. The CMS must set out the construction procedures and good working practices for 
constructing the Works. The CMS must also include details of the roles and responsibilities, 
chain of command and contact details of company personnel, any contractors or sub-
contractors involved during the construction of the Works. The CMS must be in accordance 
with the construction methods assessed in the Application and must include details of how 
the construction related mitigation steps proposed in the Application are to be delivered. 

The Works must, at all times, be constructed in accordance with the approved CMS (as 
updated and amended from time to time by the Licensee). The CMS must, so far as is 
reasonably practicable, be consistent with the Development Specification and Layout Plan 
(“DSLP”) the EMP, the Vessel Management Plan (“VMP”), the Navigational Safety Plan 
(“NSP”), the Cable Plan (“CaP”) and the Lighting and Marking Plan (“LMP”). 

3.2.2.6. Development Specification and Layout Plan (“DSLP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a DSLP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the MCA, NLB, the Chamber of Shipping 
(“CoS”), the JNCC, SNH, Civil Aviation Authority (“CAA”), the Scottish Fishermen’s 
Federation (“SFF”) and any such other advisors or organisations as may be required at the 
discretion of the Licensing Authority.  

The DSLP must include, but not be limited to the following: 

a) a plan showing the proposed location of each individual WTG (subject to any
required micro-siting), including information on WTG spacing, WTG identification /
numbering, location of the substation platforms, seabed conditions, bathymetry,
confirmed mooring type for each WTG and any key constraints recorded on the Site;

b) a list of latitude and longitude coordinates accurate to three decimal places of
minutes of arc for each WTG. This should also be provided as a Geographic
Information System (“GIS”) shape file using WGS84 format;

c) the generating capacity of each WTG used on the Site and a confirmed generating
capacity for the Site overall;

d) the finishes for each WTG (see condition 3.2.2.11. Lighting and Marking Plan);
e) the length and proposed arrangements on the seabed of all inter-array cables; and
f) the mooring system: a list of latitude and longitude coordinates accurate to three

decimal places of minutes of arc for each anchor point, this should also be provided
as a GIS shape file using WGS84 format.

The Licensee must, prior to the Commencement of the Works, provide a copy of the final 
DSLP, and any subsequent revisions as agreed by the Licensing Authority, to the MOD. 

3.2.2.7. Vessel Management Plan (“VMP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a VMP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, MCA, NLB, CAA, AC and any 
such other advisors or organisations as may be required at the discretion of the Licensing 
Authority.  

The VMP must include, but not be limited to, the following details: 

a) the number, types and specification of vessels required;
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b) working practices to minimise disturbance to auk species during July / August;
c) how vessel management will be coordinated, particularly during construction but also

during operation;
d) location of working port(s), how often vessels will be required to transit between

port(s) and the Site and indicative vessel transit corridors proposed to be used; and
e) any required aviation lighting fitted to turbines during tow to site.

The confirmed individual vessel details must be notified to the Licensing Authority in writing 
no later than 14 days prior to the Commencement of the Works, and thereafter, any changes 
to the details supplied must be notified to the Licensing Authority, as soon as practicable, 
prior to any such change being implemented in the construction or operation of the Works. 

The VMP must, so far as is reasonably practicable, be consistent with the CMS, the DSLP 
the EMP, the PEMP, the Navigational Safety Plan (“NSP”), and the Lighting and Marking 
Plan (“LMP”). 

3.2.2.8. Navigational Safety Plan (“NSP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a NSP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with MCA, NLB and any other navigational advisors 
or organisations as may be required at the discretion of the Licensing Authority. The NSP 
must include, but not be limited to, the following: 

a) navigational safety measures;
b) construction safety zones;
c) Notice(s) to Mariners and Radio Navigation Warnings;
d) anchoring areas;
e) temporary construction lighting and marking;
f) emergency response and coordination arrangements for the construction, operation

and decommissioning phases of the Works; and
g) buoyage.

The Licensee must confirm within the NSP that they have taken into account and adequately 
addressed all of the recommendations of the MCA in the current Marine Guidance Note 371 
(or subsequent update), and its annexes, that may be appropriate to the Works, or any other 
relevant document which may supersede said guidance prior to approval of the NSP.  

3.2.2.9. Operation and Maintenance Programme (“OMP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit an OMP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, SEPA, MCA, NLB, AC and any 
such other advisors or organisations as may be required at the discretion of the Licensing 
Authority. The OMP must set out the procedures and good working practices for the 
operations and maintenance of the WTG, substructures, and cable network of the Works. 
Environmental sensitivities which may affect the timing of the operation and maintenance 
activities must be considered in the OMP.  

The OMP must, so far as is reasonably practicable, be consistent with the EMP, the PEMP, 
the VMP, the NSP, the CaP and the LMP.  
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3.2.2.10. Cable Plan (“CaP”) 

The Licensee must, no later than 6 months, or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a CaP, in writing, to the 
Licensing Authority for their written approval. Such approval may only be granted following 
consultation by the Licensing Authority with the JNCC, SNH, AC, MSS, MCA, and the SFF 
and any such other advisors or organisations as may be required at the discretion of the 
Licensing Authority. The CaP must be in accordance with the Application.  

The CaP must include but not be limited to the following: 

a) details of the location and cable laying techniques for the export cable and inter-array
cable;

b) the results of survey work (including geophysical, geotechnical and benthic surveys)
which will help inform cable routing;

c) a pre-construction survey for Annex 1 habitat and priority marine features to inform
cable micro-siting and installation methods in consultation with the Licensing
Authority and their advisors;

d) technical specification of all cables, including a desk based assessment of
attenuation of electromagnetic field strengths and shielding;

e) a burial risk assessment to ascertain if burial depths can be achieved. In locations
where this is not possible then suitable protection measures must be provided;

f) methodologies for surveys of the cables through the operational life of the Works
where mechanical protection of cables laid on the sea bed is deployed. Suitable
mitigation should be put in place where hazards have been identified caused by
cable burial or protection, i.e., over trawling;

g) methodologies for inter array cable inspection with measures to address and report
to the Licensing Authority any exposure of any cables; and

h) ensure that the new pipeline which is to be laid for the Carbon Capture Project from
Peterhead power station to the existing gas pipeline that runs from the Goldeneye
platform to St. Fergus is taken into consideration.

3.2.2.11. Lighting and Marking Plan (“LMP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a Lighting and Marking Plan 
(“LMP”), in writing, to the Licensing Authority for their written approval. Such approval may 
only be granted following consultation by the Licensing Authority with the AC, MCA, NLB, 
CAA, MOD and any such other advisors as may be required at the discretion of the 
Licensing Authority.  

The LMP must include but not be limited to the following: 

a) lighting and marking in accordance with the current MCA, CAA and MOD
navigational and aviation lighting policy and guidance that is in place as at the date of
the Licensing Authority approval of the LMP, or any such other documents that may
supersede said guidance prior to the approval of the LMP;

b) navigational lighting requirements detailed in International Association of Marine Aids
to Navigation and Lighthouse Authorities (“IALA”) Recommendations O-139 or any
other documents that may supersede said guidance prior to approval of the LMP in
agreement with NLB;

c) sound signals requirements; and
d) AIS requirements e.g. fitted to turbines HS1 and HS3.
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3.2.2.12. Compliance with and amendments to approved plans 

The Licensee must, at all times, construct the Works in accordance with the approved EMP, 
CoP, CMS, DSLP, VMP, NSP, CaP, OMP, FMMS and LMP (as updated and amended from 
time to time by the Licensee).  

Any updates or amendments made to the EMP, CoP, CMS, DSLP, VMP, NSP, CaP, OMP, 
FMMS and LMP by the Licensee must be submitted, in writing, by the Licensee to the 
Licensing Authority for their written approval. 

3.2.2.13. Environmental Clerk of Works (“ECoW”) 

Prior to the Commencement of the Works, and for the duration of the Works, the Licensee 
must at its own expense, and with the approval of the Licensing Authority in consultation with 
the JNCC and SNH, appoint an independent ECoW. The ECoW must be appointed in time 
to review and approve the final draft version of the first plan or programme submitted under 
this consent to the Licensing Authority for approval, until the Final Commissioning of the 
Works. 

The Licensee will provide a detailed ECoW Scope of Works for consideration and approval 
by the Licensing Authority. The Scope of Works will set out, as a minimum:  

i. Roles and Responsibilities;
ii. Resourcing;
iii. Reporting Mechanisms; and
iv. Post Construction Monitoring.

The responsibilities of the ECoW must include, but not be limited to: 

a) quality assurance of final draft version of all plans and programmes required under
this licence;

b) provide advice to the Licensee on compliance with licence conditions, including the
conditions relating to the CMS, the EMP, the PEMP, the OMP, the CaP and the
VMP;

c) monitor compliance with the CMS, the EMP, the PEMP, the OMP, the CaP and the
VMP; permits, legislation and guidance associated with this licence;

d) report back to the Licensing Authority who will respond to instances of non-
compliance, in consultation with relevant stakeholders;

e) provide reports on point c) above to the Licensing Authority at timescales to be
determined by the Licensing Authority; and

f) inducting site personnel on the Site / the Works environmental policy and
procedures.

The ECoW role may be carried out by a party appointed by the Licensee or a third party to 
carry out an equivalent role pursuant to other consents or licences granted in relation to the 
Works and subject to the written approval of the Licensing Authority. 

3.2.2.14. Fisheries Liaison Officer (“FLO”) 

Prior to the Commencement of the Works, a FLO, approved by the Licensing Authority in 
consultation with the SFF, must be appointed by the Licensee for the period from 
Commencement of the Works until the Final Commissioning of the Works. The Licensee 
must notify the Licensing Authority of the identity and credentials of the FLO before 
Commencement of the Works by including such details in the EMP (refer to condition 
3.2.1.2.). The FLO must establish and maintain effective communications between the 
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Licensee, any contractors or sub-contractors, fishermen and other users of the sea during 
the construction of the Works, and ensure compliance with best practice guidelines whilst 
doing so. 

The responsibilities of the FLO must include, but not be limited to: 

a) establishing and maintaining effective communications between the Licensee, any
contractors or sub-contractors, fishermen and other users of the sea concerning the
Works and any amendments to the CMS and site environmental procedures;

b) provision of information relating to the safe operation of fishing activity on the Site of
the Works; and

c) ensuring that information is made available and circulated in a timely manner to
minimise interference with fishing operations and other users of the sea.

The FLO role may be carried out by a party appointed by the Licensee or a third party to 
carry out an equivalent role pursuant to other consents or licences granted in respect of the 
Works and subject to the written approval of the Licensing Authority. 

3.2.2.15. Navigation and Aviation Safety and Charting 

The Licensee must, as soon as reasonably practicable prior to Commencement of the 
Works, notify the UK Hydrographic Office (“UKHO”) of the proposed works to facilitate the 
promulgation of maritime safety information and updating of nautical charts and publications 
through the national Notice to Mariners system. 

The Licensee must, as soon as reasonably practicable prior to the Commencement of the 
Works, ensure that local mariners, fishermen's organisations and HM Coastguard, in this 
case the National Maritime Operations Centre, is made fully aware of the Licensable Marine 
Activity through local Notice to Mariners or any other appropriate means.  

The Licensee must ensure that details of the Works are promulgated in the Kingfisher 
Fortnightly Bulletin, as soon as reasonably practicable prior to the Commencement of the 
Works, to inform the Sea Fish Industry of the vessel routes, the timings and the location of 
the Works and of the relevant operations. 

The Licensee must, prior to Commencement of the Works, complete an “Application for 
Statutory Sanction to Alter / Exhibit” form and submit this to the NLB for the necessary 
sanction to be granted.  

The Licensee must, prior to the Commencement of the Works, and following confirmation of 
the approved DSLP by the Licensing Authority, provide the precise location and maximum 
heights of all WTG and construction equipment over 150 m above lowest astronomical tide 
(“LAT”), to the UKHO for aviation and nautical charting purposes. 

3.2.2.16. Air Defence Radar Mitigation Scheme 

The Licensee must, prior to the commencement of the Works, submit Air Defence Radar 
Mitigation Scheme (“the ADRM scheme”), in writing, to the Licensing Authority for their 
written approval. Such approval may only be granted following consultation by the Licensing 
Authority with the MOD.  

For the purposes of this condition, the ADRM Scheme means a detailed scheme to mitigate 
the adverse impacts of the works on the air defence radar at Remote Radar Head (“RRH”) 
Buchan and the air surveillance and control operations of the MOD. The scheme will set out 
the appropriate measures to be implemented to that end. 
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No turbines shall become operational until the mitigation measures, which the approved 
ARDM Scheme requires to be implemented prior to the operation of the turbines, have been 
implemented, and the Licensing Authority has confirmed this in writing.  

No turbines shall become operational until any performance criteria specified in the 
approved ADRM Scheme, and which the approved ADRM Scheme requires to have been 
satisfied prior to the operation of the turbines, have been satisfied. 

The Licensee shall thereafter comply with all other obligations contained within the approved 
ADRM Scheme for the duration of the operation of the Development. 

3.2.2.17. Primary Radar Mitigation Scheme 

No part of any turbine shall be erected above ground until a Primary Radar Mitigation 
Scheme agreed with the Operator has been submitted to and approved in writing by the 
Licensing Authority and following consultation with the Operator, in order to avoid the impact 
of the Development on the Primary Radar of the Operator located at Perwinnes and 
associated air traffic management operations. 

No part of any turbine shall be erected above ground until the approved Primary Radar 
Mitigation Scheme has been implemented and the Works shall thereafter be operated fully in 
accordance with such approved Scheme.  

For the purposes of this condition: 

a) "Operator" means NATS (En Route) plc, incorporated under the Companies Act
(4129273) whose registered office is 4000 Parkway, Whiteley, Fareham, Hants POlS
7FL or such other organisation licensed from time to time under sections 5 and 6 of
the Transport Act 2000 to provide air traffic services to the relevant managed area
(within the meaning of section 40 of that Act); and

b) "Primary Radar Mitigation Scheme" or "Scheme" means a detailed scheme agreed
with the Operator which sets out the measures to be taken to avoid at all times the
impact of the development on the Perwinnes primary radar and air traffic
management operations of the Operator.

3.2.2.18. Third Party Certification or Verification (“TPC” or “TPV”) 

The Licensee must, no later than 6 months prior to the Commencement of the Works, 
provide the Licensing Authority (unless otherwise agreed, in writing, with the Licensing 
Authority) with TPC or TPV (or suitable alternative as agreed, in writing, with the Licensing 
Authority) of the basis of design for all WTGs mooring systems, spars and WTGs platform 
structures. 

3.2.2.19. Marine Archaeology Reporting Protocol (“MARP”) 

The Licensee must, no later than 6 months or at such a time as agreed with the Licensing 
Authority, prior to the Commencement of the Works, submit a MARP which sets out what the 
Licensee must do on discovering any marine archaeology during the construction, operation, 
maintenance and monitoring of the Works, in writing, to the Licensing Authority for their 
written approval. Such approval may be given only following consultation by the Licensing 
Authority with Historic Scotland and any such other advisors as may be required at the 
discretion of the Licensing Authority. The MARP must be implemented in full, at all times, by 
the Licensee. 

23 



SCHEDULE TO LICENCE NUMBER: MS-00010689 DATED:  11 April 2024 

3.2.2.20. Forties Pipeline System Mitigation 

The Licensee must ensure that prior to the Commencement of the Works a fully termed 
Rock Dumping Agreement is agreed by BP and the Licensee  in accordance with the signed 
agreement between BP and the Statoil in respect of rock dumping works to be carried out to 
mitigate the risk of damage to the Forties Pipeline System (“FPS”) from the Hywind Scotland 
Pilot Park Project.  

The Oil and Gas Authority must be informed when this agreement is reached. 

All Works must be carried out in accordance with this agreement and must be completed 
prior to commencement of the Hywind offshore construction activity with the rock berm 
detailed design as recommended by the WoodGroupKenny (J00586-00-WGK) rock dumping 
study and jointly agreed by BP and the Licensee. 
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 During the construction of the Works 3.2.3.

3.2.3.1. Transportation audit sheet 

The Licensee must create, complete and submit to the Licensing Authority on the first 
working day of the month, a detailed transportation audit sheet for each month during the 
period when Construction of the Works is undertaken, for all aspects of the Construction of 
the Works. The transportation audit sheet must include information on the loading facility, 
vessels, equipment, shipment routes, schedules and all materials to be deposited (as 
described in Part 2 of this licence) in that month. Where, following the submission of a 
transportation audit sheet to the Licensing Authority, any alteration is made to the 
component parts of the transportation audit sheet, the Licensee must notify the Licensing 
Authority of the alteration in the following month’s transportation audit sheet. 

If the Licensee becomes aware of any substances or objects on the transportation audit 
sheet that are missing, or an accidental deposit occurs, the Licensee must contact the 
Licensing Authority as soon as practicable after becoming aware, for advice on the 
appropriate remedial action. Should the Licencing Authority deem it necessary, the Licensee 
must undertake a side scan sonar survey in grid lines (within operational and safety 
constraints) across the area of the Works, to include cable routes and vessel access routes 
from local service port(s) to the Site to locate the substances or objects. If the Licensing 
Authority is of the view that any accidental deposits associated with the Construction of the 
Works are present, then the deposits must be removed by the Licensee as soon as is 
practicable and at the Licensee's expense. 

3.2.3.2. Nature and quantity of deposited substances and objects 

The Licensee must, in addition to the transportation audit sheets required to be submitted to 
the Licensing Authority under condition 3.2.3.1., following the Commencement of the Works, 
submit audit reports, in writing, to the Licensing Authority, stating the nature and quantity of 
all substances and objects deposited below MHWS under the authority of this licence. Such 
audit reports must be submitted in writing to the Licensing Authority, by the Licensee, at 6 
monthly intervals, with the first such report being required to be submitted on a date no later 
than 6 months following the Commencement of the Works. Where appropriate, nil returns 
must be provided. 

3.2.3.3. Navigational safety 

The Licensee must notify the UKHO of the progress of the Works to facilitate the 
promulgation of maritime safety information and updating of nautical charts and publications 
through the national Notice to Mariners system. 

The Licensee must notify, from Kirkwall to Stonehaven, local mariners, fishermen's 
organisations and HM Coastguard, in this case the National Maritime Operations Centre, of 
the progress of Construction of the Works through local Notice to Mariners or any other 
appropriate means. 

The Licensee must ensure that the progress of Construction of Works is promulgated in the 
Kingfisher Fortnightly Bulletin to inform the Sea Fish Industry of the vessel routes, the 
timings and the location of the Works and of the relevant operations. 

The Licensee must notify the Licensing Authority, in writing, as soon as reasonably 
practicable, of any case of damage to or destruction or decay of the Works. The Licensing 
Authority will advise, in writing, of any remedial action to be taken and any requirement to 
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display aids to navigation, following consultation with the MCA, the NLB or any such 
advisers as required. 

The Licensee must ensure that any Emergency Response and Rescue Vehicle (“ERRV”) 
and/or cable-laying vessel permitted to engage in the Works must be equipped with and 
operate, an Automatic Identification System (“AIS”) and Automatic Radar Plotting Aids 
(“ARPA”). 

The Licensee must ensure that no radio beacon or radar beacon operating in the marine 
frequency bands is installed or used on the Works without the prior written approval of the 
Office of Communications (“OfCom”). 

The Licensee must ensure that navigational safety is not compromised by the Works. The 
navigable depth must not be altered by more than 5% of stated Chart Datum unless 
otherwise agreed, in writing, with the Licensing Authority in consultation with the MCA and 
NLB. 

3.2.3.4. Horizontal Directional Drilling (“HDD”) 

The Licensee must ensure the seaward exit point of the HDD, if used, will be located as far 
offshore as reasonably practicable towards the depth of closure; the landward exit point of 
the HDD will be located onshore of the high-water mark, which may move landward due to 
coastal retreat; and the cables will be suitably buried between the seaward exit of the HDD 
and the depth of closure (the depth of water beyond which annually significant wave events 
will cease to contribute to beach sediment supply and morphological processes). 
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 Conditions upon Completion of the Works 3.2.4.

3.2.4.1. Date of Completion of the Works 

The Licensee must, no more than 1 month following the Completion of the Works, notify the 
Licensing Authority, in writing, of the date of Completion of the Works. 

3.2.4.2. Nature and quantity of deposited substances and objects 

The Licensee must, no later than 1 month following the Completion of the Works, submit a 
final audit report, in writing, to the Licensing Authority stating the nature and quantity of all 
substances and objects deposited below MHWS within the Scottish marine area and the UK 
marine licensing area under the authority of this licence. Where appropriate, nil returns must 
be provided. 

3.2.4.3. Final Commissioning of the Works 

The Licensee must, no more than 1 month following the Final Commissioning of the Works, 
notify the Licensing Authority, in writing, of the date of the Final Commissioning of the 
Works. 

3.2.4.4. Navigational safety 

The Licensee must notify the UKHO of the Completion of the Works to facilitate the 
promulgation of maritime safety information and updating of nautical charts and publications 
through the national Notice to Mariners system. 

The Licensee must, within 1 month of Completion of the Works, provide the “as-built” 
positions and maximum heights of all WTGs, along with any sub-sea infrastructure, cable 
landing points and changes to navigable depths, to the UKHO for nautical charting purposes. 

The Licensee must ensure that local mariners, fishermen's organisations and HM 
Coastguard, in this case the National Maritime Operations Centre, are made fully aware of 
the Completion of the Works. 

The Licensee must ensure that the Completion of the Works is promulgated in the Kingfisher 
Fortnightly Bulletin to inform the Sea Fish Industry. 

The Licensee must notify the Licensing Authority, in writing, as soon as reasonably 
practicable, of any case of damage to or destruction or decay of the Works. The Licensing 
Authority will advise, in writing, of any remedial action to be taken and any requirement to 
display aids to navigation, following consultation with the MCA, the NLB or any such 
advisers as required. 

The Licensee must ensure that no radio beacon or radar beacon operating in the marine 
frequency bands is installed or used on the Works without the prior written approval of the 
OfCom. 

As per the requirements of MCA’s MGN 371 and supplementary updates, the Licensee must 
complete post-installation hydrographic surveys of the consented area or subsections 
thereof, to the IHO Order 1a survey standard. On completion of these survey the data and a 
corresponding report of survey must be supplied to the UKHO, with notification to the MCA 
Hydrography Manager. 
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The Licensee must ensure that the required IALA availability target for Category 1 Aids to 
Navigation (“AtoN”) is achieved through redundancy, monitoring and repair, must be in place 
and arrangements made to warn the mariner promptly of any AtoN fault and its subsequent 
return to fully operational service. 

3.2.4.5. Environmental protection 

The Licensee shall ensure the beach and foreshore is returned to the original profile, or as 
close as reasonably practicable, following Completion of the Works. 

3.2.4.6. Decommissioning 

This licence does not permit the Decommissioning of the Works, for which a separate 
marine licence is required.  
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