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Good afternoon, Toni-Marie.

Thank you for the opportunity to comment on the Construction Method Statement
(CMS) for Culzean Floating Wind. The UK Technical Services Navigation team of
the Maritime and Coastguard Agency has reviewed the document, and would like
to comment as follows:

The CMS has been produced to satisfy the requirements of condition 3.2.5 of the
marine licence (marine licence number MS-00010921) as summarised in Table
1.1. The plan includes the following key components:

One WTG;

One floating substructure;

Up to six mooring lines

Up to six drag anchors;

One 2.5 km long IAC cable; and

Associated scour and cable protection (if required).

The intention is that the WTG will have a design life of 10 years and installation is
planned to start from July 2025 through until September 2025 as presented in
table 3-1. We have no objection to this period being modified/adjusted as long as
notification is given to relevant stakeholders, MD-LOT, NLB and MCA.

MCA are content with the methods and process of installation as presented in
section 5.3 but would like to remind the applicant as we stated in our EIA
response, that third Party Verification of the mooring arrangements for all floating
devices will be required prior to construction to provide assurance against loss of
station.

Provided all maritime safety legislation is followed, and the original conditions of
consent and advisories are adhered to, the MCA confirms that we are content with
the proposed CMS and have no further comment.

If you have any questions on this response, please let us know.
Kind regards,
Vaughan.

Vaughan Jackson

Offshore Renewables Project Lead
UK Technical Services Navigation < R e d aCte d >
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Dear Toni-Marie,

Thank you for the consultation on the Culzean Floating Offshore Wind Turbine Pilot Project
Construction Method Statement (CMS). The CMS (document reference: GB-CZT-00-
TOTA-000005) has been submitted in order to satisfy condition 3.2.5 of the marine licence.

We have reviewed the CMS, and whilst we are generally content with what is provided, we

raise the following points which may require further consideration:

e We note the key milestone dates provided in Table 3-1, this table lists

commencement of offshore construction in July 2025. However, this is
inconsistent with section 3.2.1 which states that project site construction will
commence in August 2025.

Similarly to the previous bullet point, within section 3.2.3 it is stated that
“mooring system installation is planned to commence in July 2025” but also that

“the installation of the mooring (station keeping) system first phase is planned for
August 2025”.

The location of 'quayside construction activities' (including floater assembly and
floater & WTG Integration & onshore commissioning), as set out in Table 3-1, is
unclear. Within the Culzean Marine Licence Application (Environmental
Assessment, Chapter 4 - Project Description), it was outlined that quayside
operations, including the installation of the WTG onto the substructure, would
take place at Aberdeen Harbour. However, reference to Aberdeen Harbour is not
included within the CMS. We note that section 3.2.2.3 describes the delivery and
storage of the mooring system components at a marshalling yard in Wergeland,
Norway. Section 3.2.2.3 explains that components of the mooring system will be
stored at an onshore laydown area for pre-assembly prior to load-out for
installation. In addition, it is stated in the CaP (section 5.4.1) that "Load-out of the
cables onto the CLV will be performed at the marshalling yard (Norway or UK)."
Given the imminent project milestones presented in Table 3-1 and Figure 3-1 of
the CMS, it is surprising that the location of assembly (as well as cable load-out)
appears to be somewhat uncertain. We recommend the location of quayside
construction activities (including onshore lay-down areas) is clarified and clearly
indicated within the CMS.

We are aware of a recent Marine Licence Variation request, submitted by the
Culzean Floating Pilot with regards to appointment of Marine Mammal
Observer(s) and Ecological Clerk of Works (ECoW); NatureScot received
consultation on this variation from MD-LOT on 15 April 2025. Subject to this
ongoing consultation we note that updates to the construction roles and
responsibilities included in section 4 and Table 4-1 may be required,
furthermore, similar amendments may also be needed to other recently



submitted post-consent plans for Culzean. We will provide advice regarding the
aforementioned Marine Licence Variation consultation separately.

Further to the above, we note that the CMS is a live document and will be updated
accordingly (as per section 1.6), this is recognised again in section 3.2.2.3 which discusses
the proposed second mooring system to be installed as part of the Culzean scientific
programme. Linkages with other consent plans are also recognised and these are clearly
summarised within Table 1.2, noting that consultation has not yet been sought from us
regarding the Vessel Management Plan and Navigational Safety Plan.

| trust this is of assistance.

Kind regards,

Clare

Clare McCarty (she/her) | Marine Sustainability Adviser

Correspondence address: NatureScot | Battleby House | Redgorton | Perth | PH1 3EW | t: 01738 458 614
Seoladh puist: NadarAlba | Taigh Battleby | Rath a’ Ghoirtein | Peairt | PH1 3EW

nature.scot | @NatureScot | Scotland’s Nature Agency | Buidheann Nadair na h-Alba
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Your Ref: Culzean FOWT Pilot Project -CMS
Our Ref: AL/OPS/ML/WIND_030_25

Ms Toni-Marie McGinn

Licensing Operations Team — Marine Directorate
Scottish Government

Marine Laboratory

375 Victoria Road

Aberdeen

AB119DB

MARINE & COASTAL ACCESS ACT 2009

84 George Street
Edinburgh EH2 3DA

Tel: 0131 473 3100
Fax: 0131 220 2093

Website: www.nlb.org.uk
Email: enquiries@nlb.org.uk

3 April 2025

TotalEnergies E&P North Sea UK Ltd — Culzean FOWT Pilot Project — Construction Method Statement

Thank you for your e-mail correspondence dated 3™ April 2025 relating to the Construction Method
Statement (CMS) submitted by TotalEnergies E&P UK North Sea Ltd to satisfy the requirements of condition

3.2.5 of the marine licence (ML Number: MS-00010921).

Northern Lighthouse Board note the commitment within Section 5.4 to issue notifications to relating to the

construction and deployment of the Culzean Floating Wind Turbine. NLB and the UK Hydrographic Office

should be included on this distribution list to enable the update of navigational publications.

NLB have no objection to the CMS document, and no recommendations for alterations.

Yours sincerely

<Redacted>

Peter Douglas
Navigation Manager

NLB respects your privacy and is committed to protecting your personal data.
To find out more, please see our Privacy Notice at www.nlb.org.uk/legal-notices/

In Salutem Omnium
For the Safety of All
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Good morning, Amy.

Thank you for the opportunity to comment on the updated Construction Method
Statement (CMS) for Culzean Floating Wind. The UK Technical Services
Navigation team of the Maritime and Coastguard Agency has reviewed the
document, and would like to comment as follows:

The CMS has been produced to satisfy the requirements of condition 3.2.5 of the
marine licence (marine licence number MS-00010921) as summarised in Table
1.1. The plan includes the following key components:

One WTG;

One floating substructure;

Up to six mooring lines

Up to six drag anchors;

One 2.5 km long IAC cable; and

Associated scour and cable protection (if required).

The intention is that the WTG will have a design life of 10 years and installation is
planned to start from July 2025 through until September 2025 as presented in
table 3-1. We have no objection to this period being modified/adjusted as long as
notification is given to relevant stakeholders, MD-LOT, NLB and MCA.

MCA remain content after the update with the methods and process of installation
as presented in section 5.3 and would like to remind the applicant as we stated in
our EIA response, that third party verification of the mooring arrangements for all
floating devices will be required prior to construction to provide assurance against
loss of station.

Provided all maritime safety legislation is followed, and the original conditions of
consent and advisories are adhered to, the MCA confirms that we are content with
the proposed CMS and the updates listed in the changelog and have no further
comment.

If you have any questions on this response, please let us know.

Kind regards,

Vaughan.



Vaughan Jackson

Offshore Renewables Project Lead
UK Technical Services Navigation

Maritime &

Coastguard
Agency

ajfjvjolin

<Redacted>

Maritime & Coastguard Agency
Bay 2/25, Spring Place

105 Commercial Road,
Southampton SO15 1EG

Safer Lives, Safer Ships, Cleaner Seas
www.gov.uk/mca
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Good afternoon Amy,

Thank you for requesting our advice on the on the revised Construction Method
Statement (CMS) for the Culzean Floating Offshore Wind Turbine Pilot Project
(Document Reference: GB-CZT-00-TOTA-000008; Rev.003).

We note the revisions made in this updated version of the CMS, as summarised in the
detailed change log on page 3, including clarification regarding installation dates and
locations referred to within section 3. At this point we have no further substantive
comments to make.

| trust this is of assistance.

Best wishes,

Clare McCarty (she/her) | Marine Sustainability Adviser

Correspondence address: NatureScot | Battleby House | Redgorton | Perth | PH1 3EW | t: 01738 458 614
Seoladh puist: NadarAlba | Taigh Battleby | Rath a’ Ghoirtein | Peairt | PH1 3EW

nature.scot | @NatureScot | Scotland’s Nature Agency | Buidheann Nadair na h-Alba
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Good morning,

NLB have no objection to Ver 2 of the Culzean FOWT Construction Method Statement.

Regards

Adam

Adam Lewis
Coastal Inspector

T <Redacted>
v:<Redacted>

e: <Redacted>





