






































Berwick Bank Wind Farm Generating Station Marine Licence Application Supporting 
Information 

The offshore components of the Berwick Bank Wind Farm (the Project) located seaward of 
Mean High Water Spring (MHWS) are referred to as the ‘Proposed Development’ and 
include the offshore wind farm (Generating Station) (the wind turbines, their foundations and 
associated inter-array cabling), together with associated transmission infrastructure including 
Offshore Substation Platforms (OSPs)/Offshore convertor station platforms, their 
foundations, interconnector cables, offshore export cables and cable protection.  The 
onshore components of the Project include landfall infrastructure (trenchless technology), 
onshore cables, onshore substation/convertor station and connection (onshore cables) to the 
Scottish Power Energy Networks (SPEN) 400 kV Grid Substation located at Branxton, East 
Lothian.  The onshore components are subject to a separate application for planning 
permission from East Lothian Council (ELC). 

Response to Question 5 (b) Give a detailed description of the proposed schedule of 
work.  

Schedule of works based on information presented in the EIA Report - Volume 1 Chapter 3 
Project Description 

A high-level indicative outline of the programme for construction of the Proposed 
Development is provided below Further detail on specific timeframes, durations and 
sequencing of activities is provided in the maximum design scenario tables that are included 
in each of the EIA Report technical chapters.  

Indicative outline construction programme is provided below:

commencement of offshore construction (site preparation and landfall activities) 
expected Q1 2025; and 
completion of construction (including snagging) expected Q1 2033.  

Due to the nature of the construction activities and scale of the Project, most of the activities 
identified below which are expected to commence in the first consecutive 12 months are also 
expected to continue beyond 12 months in duration.  The construction activities that could 
commence in the first 12 months are listed below on an indicative basis only and are 
dependent on a number of factors including component and vessel availability, weather and 
finalised construction programme.   

site preparation works
landfall installation
OSPs/Offshore convertor station platforms installation
offshore export cables installation. 

The following activities are expected to commence after the first 12 months.  
Commencement of these construction activities is typically expected to occur sequentially, 
following the commencement of the construction activities listed above. However, there are 
expected to be periods where certain construction activities occur concurrently due to overall 
durations of the construction activities:

wind turbine substructure installation 



Inter-array cables installation 
offshore export cables installation 
wind turbine installation 
completion and snagging 

Response to Question 8 Permanent (and Temporary) Deposits 

Question 8 (a): Complete the appropriate box(es) to indicate all materials to be deposited 
below MHWS. If you propose using types of materials for which a specific box is not 
provided, please describe the nature of such material in the box marked “Other”.

Permanent (and temporary) deposits required for the Berwick Bank generating station are 
presented in the table below on an indicative, maximum design scenario basis. 

Type of Deposit Nature of Deposit (P = 
Permanent, T = Temporary)

Deposit Quantity

Steel / Iron p 3,770,000 tonnes
Timber n/a n/a
Plastic / Synthetic p 30,000 tonnes
Concrete p 5,200,000 m3
Silt n/a n/a
Sand p n/a
Stone / Rock / Gravel p 12,220,786 m3
Concrete bags / Mattresses p 7,717,500 m3
Cable p 1,225 km

Question 8 (b) If any materials to be placed below MHWS are to be brought to the site by 
sea, give details of the material (e.g. clean rock, average particle size) and the vessels to be 
used,

All of the above materials to be placed below MHWS are to be brought to site by sea. Please 
see EIA Report Volume 1, Chapter 3 Project Description, which sets out the maximum 
numbers and types of vessels that will be required during construction and operation of the 
Project.   

Details of vessel routes will be provided in a Navigational Safety and Vessel Management 
Plan (NSVMP) to be prepared post consent for approval prior to the commencement of 
construction.  

Where temporary deposits are required, these will be located within the Proposed 
Development array area (please see Figure 1 and attached coordinates for this site provided 
at the end of this document).  

Response to Question 24 Advertising and Consultation 

Questions 24 (a) Have the proposals been advertised to the public? 
If YES, how and where? 

Yes, the proposals have been advertised to the public and the application will be advertised 
to the public following submission. 



Extensive public consultation has been undertaken during the pre-Application phase. Details 
about these public exhibitions are set out in chapters 5 to 8 of the PAC Report (SSER, 
2022d). Materials used at these events were also made accessible on the Project website –
www.berwickbank.com.  These public exhibitions/engagement events included:

a virtual public exhibition to introduce the Project to the public was held in November 
2020; 
a Community Roadshow was undertaken in October 2021; 
a second public exhibition in December 2021; and 
an additional public exhibition was held in March 2022. 

In terms of advertising the application to the public, following submission of the application 
and on dates to be agreed with Marine Scotland’s Licensing Operations Team, public 
notices advising that the Applicant has submitted applications for a Section 36 Consent and 
accompanying Marine Licences to Marine Scotland, and inviting the public to submit 
comments on the application, will be placed in the following publications: 

East Lothian Courier 
The Herald
The Courier
Edinburgh Gazette
Fishing News
Lloyds list

Question 24 (b) Have the public been invited to submit comments? 
If Yes, to whom and by what closing date? 

Yes, the public have been invited to submit comments on the proposals and will be invited to 
submit comments on the Application. 

During the pre-application consultation events, the public were invited to submit comments in 
person during the events and by completing feedback forms made available at the events.  
Details of the project website were also made available at the event for people to submit 
comments online.  

In terms of inviting the public to submit comments on the application, the public adverts to be 
published following submission of the application will advise the public how to respond to the 
consultation, in accordance with The Marine Works (Environmental Impact Assessment) 
Regulations 2007 (as amended) and The Marine Works (Environmental Impact Assessment) 
(Scotland) Regulations 2017, the Electricity Works (Environmental Impact Assessment) 
(Scotland) Regulations 2017 and the Electricity (Applications for Consent) Regulations 1990.  

Hard copies of the application documents will be made available for the public to view in the 
following locations: 

Location Address Opening Hours 
East Lothian Council 
Headquarters

John Muir House
Brewery Park
Haddington 
EH41 3HA

Open Monday to Thursday 
9am - 5pm 
Friday 9am - 4pm



Location Address Opening Hours 
Dundee City Council Dundee House

50 North Lindsay Street
Dundee 
DD1 1QE

Open Monday, Tuesday, 
Thursday and Friday 
8.30am - 5pm 
Wednesday 9.30am - 5pm

Scottish Borders Council
Council Headquarters

Newtown St. Boswells
Melrose 
TD6 0SA

Monday to Thursday: 8am-
5pm
Friday 8am - 4pm
Saturday 9am - 12noon

Angus Council 
Orchardbank Business Park
Orchardbank
Forfar
Angus
DD8 1AN

Monday to Friday: 8am-5pm

Fife Council Methil Customer Service 
Centre and Library
Wellesley Road, 
Methil,
Fife 
KY8 3PA

Monday, Tuesday, Thursday 
& Friday 9-12 and 1-5.
Wednesday 10-12 and 1-5.

In addition to the hard copies available to view at the locations above, an electronic copy of 
the application will also be made available at the following location: 

Location Address Opening Hours 
Dunbar Library Bleachingfield Community 

Centre
Dunbar 
EH42 1DX

Monday, Tuesday and 
Friday 9 am to 1 pm, 2 pm 
to 5 pm 
Wednesday 10 am to 1 pm, 
2 pm to 5 pm 
Thursday 9 am to 1 pm, 2 
pm to 7 pm

Question 24 (c) Have any consultation meetings with the public been arranged?
If Yes, where and when are these to be held? 

Yes, public consultation meetings have been held (please see the PAC Report for further 
details) and further events are proposed to be held in future following submission of the 
Application. 

During the pre-application Phase the Project held 13 virtual events (in accordance with 
Coronavirus measures in place at the relevant times), 17 in-person events including a 
community roadshow and two public exhibitions. In summary, 77 days of consultation over 
four phases has been carried out, 33,496 mail drops have been sent out, and 30 events 
have been run, with 1,820 attendees.  For further detail please see the PAC Report. 

The Applicant will be arranging public consultation meeting with the public in early 2023.  








