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Overview 

Purpose and Objectives of this Document 

This Wind Farm Operation and Maintenance Programme (OMP) has been prepared to address the 
requirements of the relevant conditions attached to the Section 36 (S36) consent and Wind Farm Marine 
Licence (collectively referred to as ‘offshore consent conditions’) issued to Moray Offshore Windfarm 
(West) Limited for the Moray West Offshore Wind Farm.  

The objective of this Wind Farm OMP is to safeguard environmental interests during the operation and 
maintenance (O&M) phase of the Moray West Offshore Wind Farm. This Wind Farm OMP will set out a 
plan for the O&M activities of the Wind Farm to be applied during the operations of the Moray West Site. 
A separate OMP has been prepared for the Offshore Transmission Infrastructure (OfTI) (document 
reference 8460005-DBHA08-MWW-PLN-000002).  

Scope of this Document 

This Wind Farm OMP confirms the following with respect to Moray West O&M activities:  

• A description and indicative timings of maintenance activities; 

• Approach to communication and reporting;  

• An overview of environmental sensitivities; and 

• Procedures and good working practices for O&M activities and approach to health and safety.  

Programme Audience 

The Wind Farm OMP is intended to be referred to by personnel involved in the operation and maintenance 
of the Moray West Wind Farm including Moray West personnel and contractors. All method statements 
produced in relation to the operation and maintenance activities for the Wind Farm must comply (where 
relevant) with this Wind Farm OMP.  

Compliance with this Wind Farm OMP will be monitored by the Moray West Consents Team and Marine 
Directorate Licensing Operations Team (MD-LOT). 
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Programme Locations 

The latest version of this Wind Farm OMP can be obtained from Moray West’s document management 
system, Viewpoint For Projects and from the Marine Directorate website1. Copies of this Wind Farm OMP 
are to be held in the following locations: 

• Moray West’s main project office in Edinburgh 
• With the Moray West Marine Coordinator; and 
• With the O&M Contractors. 

  

 
1  https://marine.gov.scot/ml/moray-west-offshore-windfarm 

https://marine.gov.scot/ml/moray-west-offshore-windfarm
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Abbreviations and Acronyms 

Acronym / Abbreviation Description 

CaP Wind Farm Cable Plan 
CLV Cable Lay Vessel 
CMMS Computerised Maintenance Management System 
CMS Construction Method Statement 
CTV Crew Transfer Vessel 
EcoW Ecological Clerk of Works 
EIA Environmental Impact Assessment 
EMP Environmental Management Plan 
EMS Environmental Management System 
ERCoP Emergency Response Co-operation Plan 
ERP Emergency Response Plan 
FLOWW Fisheries Liaison with Offshore Wind and Wet Renewables Group 
HLV Heavy Lift Vessel 
FMMS Fisheries Management and Mitigation Strategy 
HSE Health, Safety, Environment 
IAC Inter Array Cables (inc. OSP interconnector cable) 
LMP Lightning and Marking Plan 
MBES Multibeam Echosounder 
MCA Maritime and Coastguard Agency 
MFRAG Moray Firth Regional Advisory Group 
MPCP Marine Pollution Contingency Plan 
MD-LOT Marine Directorate Licensing Operations Team 
NSP Navigational Safety Plan 
O&M Operations and Maintenance 
OfTI Offshore Transmission Infrastructure 
OMP Operation and Maintenance Programme 
OSP Offshore Substation Platform 
PEMP Project Environmental Monitoring Plan 
QHSE Quality, Health, Safety and Environment 
ROV Remotely Operated Vehicle 
S36 Section 36 
SCADA Supervisory Control and Data Acquisition 
SNH Scottish Natural Heritage (now NatureScot) 
SOV Service Operation Vessel 
SRL Safety Retracting Line 
SSS Side-scan Sonar 
TI Transmission Infrastructure 
UXO Unexploded Ordnance 
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Acronym / Abbreviation Description 

VMNSP  Vessel Management and Navigational Safety Plan 
VMP Vessel Management Plan 
WMP Waste Management Plan 
WTG Wind Turbine Generator 
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1 Introduction 
1.1 Background 
The Moray West Offshore Wind Farm and associated Offshore Transmission Infrastructure (OfTI) (referred 
to as ‘the Development’) is being developed by Moray Offshore Windfarm (West) Limited (known as 
‘Moray West’; see Appendix A for defined terms). Consent for the Development was granted on 14 June 
2019 under Section 36 (S36) of the Electricity Act 1989 (as amended), Part 4 of the Marine (Scotland) Act 
2010 and the Marine and Coastal Access Act 2009 from Scottish Ministers. One S36 consent was granted 
by Scottish Ministers for the wind farm (012/OW/MORLW-8) and two Marine Licences were granted by 
Scottish Ministers, one for the Wind Farm and another for the OfTI. 

Variations of the S36 consent and Wind Farm Marine Licence were granted by the Scottish Ministers on 7 
March 2022, and further variations of the Wind Farm Marine Licence (MS‐00009774) and OfTI Marine 
Licence (MS‐00010585) were granted on 11 April 2022 and 8 February 2024 respectively. The revised S36 
consent and associated Marine Licences are referred to collectively as ‘offshore consents’. 

Further details of Moray West and the Development, including information on the Wind Farm assets, can 
be found in Appendix B.  

1.2 Objectives of this Document  
The S36 consent condition 16 and Wind Farm Marine Licence condition 3.2.2.13 requires the production 
of an Operation and Maintenance Programme (OMP), to be submitted no later than three months prior 
to commissioning of the first Wind Turbine Generator (WTG). The purpose of the Wind Farm OMP is to 
set out the procedures and good working practices for operation and the maintenance of the Wind Farm 
assets, as described below. The Wind Farm OMP provides an overview of the intended programme and 
timing of operation and maintenance (O&M) activities undertaken on the Moray West Offshore Wind 
Farm assets (WTGs, associated substructures and seabed foundations, inter array cables (IAC), one inter-
connector cable between the Offshore Substation Platforms (OSP) and any scour protection around WTG 
substructures or IAC or OSP interconnector cable protection).  

Please note that this OMP covers the Wind Farm only; a separate OMP has been prepared for the OfTI 
(two OSPs, scour protection around OSP substructures and offshore export cables including cable 
protection and landfall site below Mean High Water Springs). In accordance with Ofgem requirements, 
following final commissioning of the development Moray West will transfer ownership of the transmission 
assets to an Offshore Transmission Owner (OFTO) who will manage the transmission infrastructure and 
assume responsibility for compliance with the OfTI Marine Licence, including the OfTI OMP. 

The relevant consent conditions setting out the requirements for the OMP are provided in Table 1.1.  
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Table 1.1: Relevant Consent Conditions 

Consent 
Document 

Condition 
Number  Condition Text Where addressed in this OMP 

Section 36 16 

The Company must, no later than three 
months prior to the Commissioning of 
the first WTG, submit an Operation and 
Maintenance Programme (“OMP”), in 
writing, to the Scottish Ministers for 
their written approval. 

This document sets out the OMP for 
approval by the Scottish Ministers.  

Such approval may only be granted 
following consultation by the Scottish 
Ministers with Scottish Natural 
Heritage (SNH) [now NatureScot], 
Aberdeenshire Council and any such 
other advisors or organisations as may 
be required at the discretion of the 
Scottish Ministers.  

Consultation to be undertaken by the 
Scottish Ministers. 

The OMP must set out the procedures 
and good working practices for 
operations and the maintenance of the 
WTG’s, substructures, and inter-array 
cable network of the Development.  

See Section 0 Good Working Practices, 
Section 2 Communications and 
Reporting and Section 3 Approach to 
Health, Safety and Environment.  

Environmental sensitivities which may 
affect the timing of the operation and 
maintenance activities must be 
considered in the OMP. 

See Section 4.1 on Environmental 
Sensitives. No seasonal restrictions 
have been identified.  

The OMP must, so far as is reasonably 
practicable, be consistent with the 
Environmental Management Plan 
(EMP), the Project Environmental 
Monitoring Plan (PEMP), the Vessel 
Management Plan (VMP), the 
Navigational Safety Plan (NSP), the 
Cable Plan (CaP) and the Lighting and 
Marking Plan (LMP). 

This document is consistent with other 
consent plans.  

The final OMP must be sent to 
Maritime and Coastguard Agency 
(MCA) and the Highland Council for 
information only. 

Moray West will provide the MCA and 
Highland Council with a copy of the 
final OMP.  

 
 

The Licensee must, no later than three 
months prior to the Commissioning of 
the first WTG, submit an Operation and 

This document sets out the OMP for 
approval by the Scottish Ministers. 
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Table 1.1: Relevant Consent Conditions 

Consent 
Document 

Condition 
Number  Condition Text Where addressed in this OMP 

Wind Farm 
Marine 
Licence  

 
 
 
 
 
 
 
 
 
 
 
3.2.2.13 

Maintenance Programme (“OMP”), in 
writing, to the Licensing Authority for 
its written approval. 

Such approval may only be granted 
following consultation by the Licensing 
Authority with SNH [now NatureScot], 
Aberdeenshire Council and any such 
other advisors or organisations as may 
be required at the discretion of the 
Licensing Authority. 

Consultation to be undertaken by the 
Scottish Ministers. 

The OMP must set out the procedures 
and good working practices for 
operations and the maintenance of the 
WTG substructures, OSP 
Interconnector Cable, and inter-array 
cable network . 

See Section 0 Good Working Practices, 
Section 2 Communications and 
Reporting and Section 0 Approach to 
Health, Safety and Environment. 

Environmental sensitivities which may 
affect the timing of the operation and 
maintenance activities must be 
considered in the OMP. 

See Section 4.1 on Environmental 
Sensitives. No seasonal restrictions 
have been identified. 

The OMP must, so far as is reasonably 
practicable, be consistent with the 
EMP, the PEMP, the VMP, the NSP, the 
CaP and the LMP. 

This document is consistent with other 
consent plans. 

The final OMP must be sent to MCA and 
the Highland Council for information 
only 

Moray West will provide the MCA and 
Highland Council with a copy of the 
final OMP. 

 

1.3 Guidance 
The following key Renewables UK guidance documents have been considered in completing this Wind 
Farm OMP:  

• UK Wind Turbine Safety Rules, Version 4 (G+ Offshore Wind Health and Safety Organisation, 
2021); 

• The safe management of small service vessels used in the offshore wind industry (G+ Offshore 
Wind Health and Safety Organisation, 2018); 
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• Working at height in the offshore wind industry (G+ Offshore Wind Health and Safety 
Organisation, 2018); 

• Offshore Wind and Marine Energy H&S Guidelines (Renewable UK, 2014); 

• Integrated Offshore Emergency Response – Renewables (Renewable UK, 2016); 

• Safety Circular: Notices to Mariners. Guidance for Offshore Wind & Marine Projects 
(Renewable UK, 2013); 

• Best Practice Guidance for Offshore Renewables Developments: Recommendations for 
Fisheries Liaison (Fishing Liaison with Offshore Wind and Wet Renewables Group (FLOWW), 
2014); 

• Guidelines for Selection and Operation of Jack-ups in Marine Renewable Energy Industry 
(Renewable UK, 2013); 

• First Aid Needs Assessment: Guidelines for Renewable Energy Projects (Renewable UK, 2013); 

• Vessel Safety Guide: Guidance for Offshore Renewable Energy Developers (Renewable UK, 
2015); and 

• ‘Clean Check Dry’ Good Practice Guidance (GB Non-Native Species Secretariat, accessed 
February 2024) 

 

1.4 Linkages with other Consent Plans 
This Wind Farm OMP forms part of a suite of approved documents (the Consent Plans) that will provide 
the framework to control and mitigate the effects of the operations of the Development, namely the 
other consent plans required under the S36 consent and Wind Farm Marine Licence. 

The Wind Farm OMP, in line with condition 16 of the S36 consent and condition 3.2.2.13 of the Wind Farm 
Marine Licence, and in so far as is reasonably practicable, will be consistent with the EMP (Environmental 
Management Plan), the PEMP (Project Environmental Monitoring Plan), the VMNSP (Vessel Management 
and Navigation Safety Plan), the CaP (Wind Farm Cable Plan) and the LMP (Lighting and Marking Plan) 
offshore consent plans, and the Offshore Transmission Infrastructure (OfTI) OMP which are detailed in 
Table 1.2 below. This Wind Farm OMP will also be consistent with any other relevant consent plans, 
including the Fisheries Management and Mitigation Strategy (FMMS), the Emergency Response Co-
operation Plan (ERCoP), and the Written Scheme of Investigation (WSI) and Protocol for Archaeological 
Discoveries (PAD), where reasonably practicable.  

 

 



Moray Offshore Windfarm (West) Limited 
Wind Farm Operation and Maintenance Programme  

 
8460005-DBHA08-MWW-PLN-000001 

 

 
 
 

Page 13 of 44 

Table 1.2: Wind Farm OMP linkage with other Consent Plans 

Other Consent 
Plans  Linkage with Wind Farm OMP 

Environmental 
Management Plan 
(EMP) 

The EMP sets out the environmental management framework for the construction and 
operation of the Wind Farm and OfTI. This Wind Farm OMP is linked to the EMP with 
respect to Communications and Reporting (Section 2) and Good Working Practices (Section 
0), and must be consistent with the EMP as is reasonably practicable. 

Project 
Environmental 
Monitoring Plan 
(PEMP) 

The PEMP provides an overview of environmental monitoring for the Development. The 
Wind Farm OMP is linked to the PEMP with respect to Environmental Sensitivities (Section 
4.1) and will as far as reasonably practicable be consistent with the PEMP. 

Vessel 
Management and 
Navigation Safety 
Plan (VMNSP) 

The VMNSP considers the management and coordination of vessels, and sets out the 
navigational safety measures to be applied for the Development. The Wind Farm OMP 
must be consistent, as far as reasonably practicable, with the Wind Farm VMNSP, 
particularly with regard to Communications and Reporting (Section 2). 

Wind Farm Cable 
Plan (CaP) 

The Wind Farm CaP provides detailed specifications of the cables, their installation, burial 
and/or protection, their interactions with the environment and safety considerations, 
adding to the information contained in this Wind Farm OMP with respect to cable 
maintenance during the O&M phase.  

Lighting and 
Marking Plan (LMP) 

The LMP provides details of lighting and marking of the Wind Farm structures (where 
applicable) during construction and operation of the Development. The Wind Farm OMP 
will as far as reasonably practicable be consistent with the LMP. 

Fisheries 
Management and 
Mitigation Strategy 
(FMMS) 

The FMMS provides information on mitigation measures to be followed during 
construction and operation, including a Code of Good Practice for Contracted Vessels and 
Commercial Fishing Interaction Standard Operating Procedures. The Wind Farm OMP will 
as far as reasonably practicable be consistent with the FMMS, with regard to 
Communications (Section 2.2). 

Emergency 
Response Co-
operation Plan 
(ERCoP) 

The ERCoP provides an overview of emergency response planning relating to the 
Development and requirements for Search and Rescue (SAR) helicopter operations. The 
Wind Farm OMP will be consistent with the ERCoP where reasonably practicable with 
respect to Emergency Response and Incident Reporting (Section 2.3).  

OfTI Operation and 
Maintenance 
Programme (OMP) 

The OfTI OMP sets out the procedures and good working practices to safeguard 
environmental interests for operations and the maintenance of the OSP and export cables 
during O&M. Together, the Wind Farm OMP and OfTI OMP secure good working practices 
across the full Development Site.  

Written Scheme of 
Investigation (WSI) 
and Protocol for 
Archaeological 
Discoveries (PAD) 

The WSI sets out the proposed approach to archaeological mitigation measures and 
investigations which will be undertaken prior to works commencing. Where any objects of 
possible archaeological interest are encountered during O&M activities, they should be 
reported through the PAD 
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Consent plans will be revised by the Moray West Consents Team as required to reflect any significant 
changes in the Development to ensure consistency across documents. Any updates to the documents 
shown in table 1.2, or the Wind Farm OMP, will be reflected where required in the associated documents 
in accordance with the procedure set out in Section 1.5.2.  

Relevant Consent Plans are cross-referenced as appropriate in this Wind Farm OMP; however, the details 
from the other plans are not repeated here. 

1.5 Document Structure and Control 
1.5.1 Document Structure 
In response to the specific requirements of the S36 consents conditions, this Wind Farm OMP has been 
structured to be clear that each part of the specific requirements have been satisfied and the relevant 
information to enable the Scottish Ministers to approve the Wind Farm OMP has been provided. The 
document structure is set out in Table 1.3 below as follows: 

Table 1.3: Wind Farm OMP document structure 

Section Title Summary of Content 

1 Introduction 
An overview of the Development and its associated 
consent requirements, as well as document structure 
and change management procedures. 

2 Communications and Reporting 
Provides an overview of the procedures and practices 
for internal and external communications and 
reporting 

3 Approach to Health, Safety and 
Environment (HSE) Sets out approach to HSE aspects of the Development 

4 Environmental Sensitivities and Good 
Working Practices 

Provides an overview of the environmental 
sensitivities which may affect the O&M activities of 
the Wind Farm. 

5 Wind Farm Operation and 
Maintenance Activities 

Sets out the indicative programme for O&M activities 
of the Wind Farm assets  

6 References References used in the OMP 

Appendix A Defined Terms Defines the terms to be used throughout this 
document. 

Appendix B Project Background Information  
Detailed information of the Development. Including 
the construction programme, key stakeholders and 
legal context associated with the Development. 
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1.5.2 Document Control and Management of Change 
This Wind Farm OMP is a ‘live document’ and will be revised as required to ensure the information is kept 
up to date. Linkages exist between a number of offshore consent plans as highlighted in Table 1.2. As 
plans are updated, there will be a review of inter-linkages with other consent plans to ensure these are 
also updated as required. The document is controlled via Viewpoint for Projects, an electronic document 
management system. 

Where it is necessary to update this Wind Farm OMP in light of any significant new information related to 
the O&M activities, or changes in legislation, guidance and/or best practice, Moray West will seek advice 
on licencing requirements for O&M activities from MD-LOT as required, communicate the proposed 
changes to the Scottish Ministers, re-draft the Wind Farm OMP, seek further approval for the necessary 
amendments or updates and disseminate the approved changes / amendments to responsible parties.  
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2 Communications and Reporting 
2.1 Key Roles and Responsibilities 
This section sets out the roles and responsibilities of all relevant Consents personnel during the O&M 
phase. The key roles and responsibilities under the OMP are outlined in Table 2.1 below.  

Table 2.1: Key Roles and Responsibilities under the OMP 

Consent Manager/Team 

Responsibilities 

• Responsible for advising the Moray West O&M team on 
compliance with consent conditions and the Wind Farm OMP; 
and 

• Manages post-construction monitoring and liaison with the 
Moray Firth Regional Advisory Group (MFRAG). 

Head of O&M 

 Responsibilities: 

• Overall responsibility for the ongoing safe operation of the 
Moray West Offshore Wind Farm;  

• Supervision of the drafting and final approval of the Wind 
Farm OMP;  

• Responsible for ensuring that sufficient resources and 
processes are in place to deliver / comply with the Wind Farm 
OMP; and  

• Responsible for ensuring the Wind Farm OMP is kept updated 
and is relevant to the Development activities. 

O&M Manager 

Responsibilities: 

• Ensuring all requirements of the Wind Farm OMP are adhered 
to and actioned;  

• Ensuring all Moray West personnel and contractors are 
correctly inducted, managed and set to work in a safe and 
efficient manner;  

• Addressing Moray West and contractor non-compliance if they 
arise and ensuring corrective actions are implemented; and  

• Ensuring all activities are planned, carried out correctly, in 
accordance with this Wind Farm OMP and in a safe and 
Quality, Health, Safety and Environment (QHSE) compliant 
manner. 

QHSE Advisor 

Responsibilities: 

The Moray West QHSE Advisor is responsible for providing support, 
advice and guidance on all aspects of Quality, Health, Safety, & 
Environmental (QHSE) management on the Development. Key 
responsibilities relevant to the OMP include the following: 
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Table 2.1: Key Roles and Responsibilities under the OMP 

• Responsible for coordinating, monitoring and implementing 
compliance through the QHSE management plans which will 
be complementary to the Wind Farm OMP;  

• Provide supporting advice and guidance on QHSE matters to 
the Moray West project team and contractors; 

• Actively participate in safety walkdowns and task toolbox talks; 
and 

• Carry out routine audits and investigations.  
• Undertaking the day-to-day contact with contractors with 

matters relating to overall environmental management for the 
project; 

• Collation and reporting of environmental performance data; 
• Environmental incident investigations; 
• Carrying out Inspections and audits; 
• Monitoring of any deposits, chemicals, transport, waste, and 

equipment; and 
• Assist with emergency response liaison with the Marine 

Coordinator. 

Marine Coordinator 

Responsibilities: 

• Day to day management of movement of vessels; 
• Point of contact for all marine operations; communications, 

and safety at sea concerns; 
• Point of contact for energy response and drill activities; and 
• Issuing of work permits and monitoring of weather conditions.  

Company Fisheries Liaison Officer (CFLO) 

Responsibilities  

Responsible for establishing and maintaining effective 
communications between Moray West, O&M Contractors, fishermen 
and other users of the sea during the O&M phase. The CFLO will 
provide information relating to the safe operation of fishing in the 
vicinity of the Development during O&M activities. The 
responsibilities of the CFLO in relation to the Wind Farm OMP are as 
follows:  
• Establish and maintain effective communications between 

Moray West, O&M Contractors, fishermen and other marine 
users concerning the Development and any amendments to the 
Construction Method Statement and site environmental 
procedures;   

• Provide information relating to the safe operation of fishing 
activity within and in the vicinity of the Moray West Site;  
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Table 2.1: Key Roles and Responsibilities under the OMP 

• Participate in the Moray Firth Commercial Fisheries Working 
Group (MFCFWG), to facilitate commercial fisheries dialogue; 
and, 

• Ensuring that information is made available and circulated to 
fishermen and other marine users in a timely manner to 
minimise interference with fishing operations and other users 
of the sea. 

O&M Contractors 

Responsibilities 

• Ensure that their procedures comply with the requirements of 
this Wind Farm OMP and other relevant consent plans;  

• Ensure sufficient resources and processes are in place to 
maintain compliance; and 

• Liaise with the Moray West O&M team and produce and 
maintain accurate records on on-site activity.  

 

2.2 Communications 
2.2.1 Moray West Internal Communications 
Moray West will hold daily and weekly operations meetings involving the QHSE and O&M management 
team, alongside any contractors carrying out O&M activities. QHSE reports will be prepared regularly, 
providing detailed information on the scope of works to be undertaken, progression to date, 
environmental management and details of any incidents. All contractors and subcontractors will be made 
aware of and provided with copies of the relevant consents and licences and made aware of the consent 
obligations associated with their works during the O&M phase.  

In addition, regular environmental and consents meetings will take place involving the QHSE and O&M 
management team to plan emerging works.  

All Moray West personnel and contractors will be required to report any environmental incidents to the 
Consents Team, who will report these to the relevant authority or stakeholders as required. Further detail 
on incident reporting is given in Section 2.3. 

2.2.2 Moray West External Communications 
Moray West will ensure that communication with Marine Directorate Licensing Operations Team (MD-
LOT) is maintained on all relevant consent conditions and compliance matters. All required returns or 
reports during the O&M phase will be provided to MD-LOT by Moray West.   

Table 2.2 below sets out the proposed frequency of communications required to provide the Scottish 
Ministers, MD-LOT and relevant stakeholders with regular reporting on O&M activities. 



Moray Offshore Windfarm (West) Limited 
Wind Farm Operation and Maintenance Programme  

 
8460005-DBHA08-MWW-PLN-000001 

 

 
 
 

Page 19 of 44 

Table 2.2 External Communications 

Subject Proposed Frequency Relevant Stakeholders and Methods 

Moray West Consents Team 
meetings with MD-LOT 

As required (to be confirmed 
with MD-LOT prior to the start 
of operation) 

MD-LOT 

Moray West consenting updates As required MFRAG and other key stakeholders (as 
determined by MD-LOT) 

Dropped objects reporting As required, within a 24-hour 
period from event 

MD-LOT, MCA, Kingfishers at Seafish, NLB, 
UK Hydrographic Office (UKHO), Scottish 
Fishermen's Federation (SFF). 
Dropped Objects form can be found in the 
Moray West EMP - Appendix E 

MFRAG As required Key stakeholders as required. Participation 
in MFRAG meetings.  

MFCFWG As required MD-LOT, Marine Scotland Science (MSS), 
MS Policy, SFF and other commercial 
fisheries stakeholders. Participation in 
MFCFWG meetings.  

Notice to Mariners (NtM) As required Kingfisher Bulletins, local NtMs, and Moray 
West webpage for members of public 

 

2.3 Emergency Response and Incident Reporting 
The Moray West Emergency Response Co-operation Plan (ERCoP) defines the organisation and actions 
required in response to an offshore emergency at the Development Site. The ERCoP is considered a live 
document and will be updated throughout the construction phase and prior to operation and 
decommissioning of the Development in liaison with the MCA.  

In the event that an environmental or pollution incident occurs and following any required statutory 
notifications, Moray West and the Head of O&M must be notified as soon as possible.   

Where an incident involves a contractor (and/or their subcontractors), the contracting entity will have the 
prime responsibility for responding to any incident. 

An incident response shall be executed in accordance with the procedures detailed in the ERCoP (and EMP 
and Marine Pollution Contingency Plan (MPCP) where relevant) where it relates to Moray West personnel 
or activities. Where the incident is a result of activities within a contractor’s (and/or their subcontractors) 
scope of works the incident response will be executed in accordance with their own response procedures 
compliant with the Moray West Emergency Response Plan (ERP) and contractors own ERPs, specific to 
their scope of work, that align with Moray West ERP. 
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2.4 Other reporting and notification requirements 
Where the S36 consent and Marine Licence have conditions detailing other reporting and notification 
requirements associated with the O&M phase, these are given in Table 2.3.  

Table 2.3: Other reporting and notification requirements detailed in S36 and Marine License 

Topic Condition 
Reference Condition text Frequency 

Redundant 
wind turbine 
generators 

S36 
Condition 5 

If one or more Wind Turbine Generator (“WTG”) fails to 
generate electricity for a continuous period of 12 
months, then unless otherwise agreed in writing by the 
Scottish Ministers, the Company must: (i) by no later than 
the date of expiration of the 12 month period, submit a 
scheme to the Scottish Ministers setting out the manner 
in which the relevant WTG(s) and associated 
infrastructure will be removed from the site and the sea 
bed restored; and (ii) implement the approved scheme 
within six months of the date of its approval, or such 
other date as agreed in writing by the Scottish Ministers, 
all to the satisfaction of the Scottish Ministers. Reason: 
To ensure that any redundant WTG(s) is/are removed 
from the site, in the interests of safety, amenity and 
environmental protection 

As required 

Incident 
reporting 

S36 
Condition 6 

In the event of any breach of health and safety or 
environmental obligations relating to the Development 
during the period of this consent, the Company must 
provide written notification of the nature and timing of 
the incident to the Scottish Ministers within 24 hours of 
the incident occurring. Confirmation of remedial 
measures taken and/or to be taken to rectify the breach 
must be provided, in writing, to the Scottish Ministers 
within a period of time to be agreed by the Scottish 
Ministers. Reason: To keep the Scottish Ministers 
informed of any such incidents which may be in the 
public interest. 

As required, within 
24 hours 

Vessels, 
vehicles, 
agents, 
contractors 
and sub-
contractors 

Marine 
Licence 
Condition 
3.1.3 

The Licensee must ensure that at least five days prior to 
its engagement in the Licensed Activities, the name and 
function of any vessel, agent, contractor or subcontractor 
appointed to engage in the Works and, where applicable, 
the master’s name, vessel type, vessel IMO number and 
vessel owner or operating company are fully detailed in 
the Vessel Report. The Licensee must make the Vessel 
Reports and the Contractor Reports available on the 
Moray Offshore Windfarm (West) webpage: 
http://www.morayoffshore.com/moray-west/the-

As required 
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Table 2.3: Other reporting and notification requirements detailed in S36 and Marine License 

Topic Condition 
Reference Condition text Frequency 

project/ Any changes to the supplied details must be 
uploaded to the Vessel Report and the Contractor Report 
and the Licensing Authority must be notified, in writing, 
prior to any vessel, agent, contractor or sub-contractor 
which has not yet been notified to the Licensing 
Authority engaging in the Licensed Activities. 

Force Majeure Marine 
Licence 3.1.4 

Should the Licensee or any of its agents, contractors or 
sub-contractors, by any reason of force majeure deposit 
anywhere in the marine environment any substance or 
object, then the Licensee must notify the Licensing 
Authority of the full details of the circumstances of the 
deposit within 48 hours of the incident occurring (failing 
which as soon as reasonably practicable after that period 
of 48 hours has elapsed). 

As required, within 
48 hours 

Material 
alterations to 
the licence 
application 

Marine 
Licence 3.1.5 

If, after the granting of the licence, any information upon 
which the granting of this licence was based has altered 
in any material respect, the Licensee must notify the 
Licensing Authority of this fact in writing as soon as is 
practicable. 

As required 

Submission of 
plans and 
specification 
of studies and 
surveys to the 
Licensing 
Authority 

Marine 
Licence 3.1.6 

The Licensee must submit plans and the details and 
specifications of all studies and surveys that are required 
to be undertaken under this licence in relation to the 
Works, in writing, to the Licensing Authority for its 
written approval. Commencement of the studies or 
surveys and implementation of plans must not occur until 
the Licensing Authority has given its written approval to 
the Licensee 

As required 

Submission of 
reports and 
notifications 
to the 
Licensing 
Authority 

Marine 
Licence 3.1.7 

The Licensee must submit all reports and notifications to 
the Licensing Authority, in writing, as are required under 
this licence within the time periods specified in this 
licence. Where it would appear to the Licensee that there 
may be a delay in the submission of the reports or 
notifications to the Licensing Authority, then the Licensee 
must advise the Licensing Authority of this fact as soon as 
is practicable and no later than the time by which those 
reports or notifications ought to have been submitted to 
the Licensing Authority under the terms of this licence. 

As required 

Chemical 
usage 

Marine 
Licence 3.1.8 

The Licensee must seek prior written approval from the 
Licensing Authority for any chemicals in an open system 
which are to be utilised in the construction, operation 

As required 
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Table 2.3: Other reporting and notification requirements detailed in S36 and Marine License 

Topic Condition 
Reference Condition text Frequency 

and maintenance of the Works. Requests for approval 
must be submitted in writing to the Licensing Authority 
no later than one month prior to its intended use or such 
other period as agreed by the Licensing Authority. The 
Licensee must ensure that no chemicals are used in an 
open system without the prior written approval of the 
Licensing Authority. 
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3 Approach to Health, Safety and Environment 
Moray West have an overarching QHSE policy outlining Moray West’s commitment to safety, health and 
environment. The QHSE policy is developed around principles of best practice, including HSE guidance 
document HSG 65 and recognised standards such as ISO 9001, ISO 14001 and OSHAS 180001. This policy 
and supporting documents will set out the roles, responsibilities, accountabilities and processes which will 
govern how O&M activities are carried out from a QHSE perspective. 

The Moray West QHSE policy will continually improve and measure overall performance, by establishing 
Key Performance Indicators in respect of QHSE objectives.  

Moray West will:  

• Maintain a commitment to have processes in place for the prevention of ill health and injuries 
to all employees, contractors, visitors and members of the public.  

• Seek to prevent pollution on undertakings under the control of Moray West.  

• Provide a safe working environment to all employees, contractors, visitors and members of 
the public, on undertakings under Moray West’s control, by providing and maintaining safe 
equipment, facilities and working practices.  

• Ensure all undertakings are adequately planned, sufficiently resourced and carried out by 
suitably qualified personnel.  

• Identify hazards/risks and mitigate risks/impacts associated with Moray West’s undertaking, 
taking account of statutory obligations and Moray West requirements.  

• Commit to continuous improvement throughout our business activities, by establishing and 
monitoring defined measurable objectives that are applicable to all employees.  

• Consult with employees on all matters which may affect their health and safety.  

• Engage with Moray West personnel, suppliers and contractors to promote safety first, zero 
harm and corporate responsibility.  

• Ensure employees received adequate training, information, instruction and supervision to 
enable them to undertake and complete their duties competently.  

• All employees will be encouraged to report near misses and any potential 
safety/environmental concerns to create a culture of safety and responsibility.  

• Reduce carbon footprint by conserving natural resources and reducing energy use and waste 
generated by Moray West operations.  

• Support and maintain the Moray West commitment to the protection of the environment, 
including seeking to prevent pollution.  

• Ensure the implementation and maintenance of relevant management systems to enable 
continuous improvement through regular monitoring, audit and review.  
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3.1  Asset Management System 
Moray West have implemented an all-encompassing Computerised Maintenance Management System 
(CMMS). This system will track and manage all components and assets of the Wind Farm and O&M shore 
base and provide the following:  

• Incorporate all inspection, maintenance and replacement requirements and dates; 

• Track key warranty dates and any attached conditions; 

• Include all O&M manuals, supporting documents, safety document and work instructions; 
and 

• Include all activity dates and ensure compliance with all project conditions and consents.  

The CMMS will automate the work management processes including work order generation, preparation, 
resource addition, scheduling, review, approval, commencement, completion, history, failure reporting 
and closure. Workflow functionality will also be used to manage deferrals and repairs. The system will 
integrate with the asset planning system, to show activity relationships and operational impact to assist 
with planning and scheduling work. 

Additionally, a number of monitoring systems will be in place to facilitate asset management and 
reporting including a supervisory control and data acquisition (SCADA) system capable of real time asset 
monitoring and data transfer. The SCADA will be capable of identifying any asset failures or problems that 
will be used to inform external communications and notifications where relevant and as detailed within 
Section 2. 

3.2 Environmental Management  
Information concerning environmental management is set out in the Moray West EMP (8460005‐
DBHA06‐MWW‐PLN‐000001). The Wind Farm O&M activities described in this Wind Farm OMP will be 
undertaken in line with the procedures and practices set out in the EMP.  

In order to manage the environmental risks arising from the O&M of the Wind Farm Assets, an 
Environmental Management System (EMS) shall be developed and implemented.  

The EMS will include processes designed to manage environmental impacts and secure environmental 
compliance and long-term sustainability. The EMS shall align with both the company Environmental Policy 
and the overarching Asset Management System but shall also reflect the specific requirements of the 
consent conditions, environmental constraints, risks and opportunities specific to the Wind Farm Assets.  

3.2.1 Waste Management 
A Waste Management Plan (WMP) has been prepared by Moray West to outline waste management 
measures for the operational phase of the Development. Moray West is committed to seeking to reduce 
and re-use the resources it uses through all stages of development, including operation and 
decommissioning. The WMP is the key tool which will be used to plan, implement, monitor and review 
waste minimisation and management during operation of the Development in accordance with Moray 
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West’s commitments. The WMP sets out measures to minimise, recycle, reuse and dispose of waste 
streams during the operation phase of the Development, taking into account the relevant waste 
legislation. It sets out the general principles for waste management that all Moray West personnel and 
contractors shall comply with. 

3.3 Safety Zones during the O&M Phase  

As per Section 95 of the Energy Act 2004, Moray West has obtained a safety zone notice from the Scottish 
Ministers granting consent to activate safety zones during the O&M phase for periods when major 
maintenance is planned. The safety zone notice permits up to a maximum of two simultaneous safety 
zones of 500 m radius around the Offshore Renewable Energy Installations where major maintenance is 
occurring, as denoted by the presence of a major maintenance vessel, subject to the conditions specified 
in the application being met.  

As per the guidance set out in MGN 654 (MCA, 2021) in gaining approval for safety zones, Moray West 
will monitor the safety zones for infringements, with specific procedures as set out in the safety zone 
application.  
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4 Environmental Sensitivities and Good Working Practices 
4.1 Environmental Sensitivities 
As part of the Moray West EIA Report (Moray West, 2018) submitted as part of the Application for 
Offshore Consents for the Development, a number of environmental sensitivities in the Moray West Site 
were identified for the O&M phase.  

Environmental receptors within the Moray West Site, identified during baseline surveys and desk-based 
reviews for the Moray West EIA Report, included:  

• Benthic and intertidal ecology / seabed habitats 

• Fish and shellfish ecology 

• Marine mammals 

• Birds (offshore ornithology). 

The Moray West EIA Report did not identify any environmental receptors as being sensitive to O&M 
activities during particular seasons and seasonal restrictions for O&M activities are not therefore required.  
Environmental considerations associated with the O&M activities are outlined in Table 4.1 below. 

Table 4.1: Environmental sensitivities associated with the O&M phase  

Receptor  Environmental Sensitivities 

Benthic and Intertidal 
Ecology 

Likely impacts associated with O&M activities as assessed in the EIA were:  
• Long term habitat loss. 

• Accidental and controlled discharges. 
• Scouring of benthic habitats at foundations and around cables. 
• Creation of new substrate and habitat. 
• EMF.  
• Seabed sediment heating from cables. 
• Risk of introduction of marine invasive non-native species (MINNS).  

The EIA concluded no significant effects as a result of these impacts on benthic and 
intertidal ecology during the O&M phase.  No seasonal restrictions to O&M activities 
are required. 

Fish and Shellfish 
Ecology 

Likely impacts associated with O&M activities as assessed in the EIA were:  
• Long term habitat loss. 
• Noise and vibration. 
• Accidental release of hydrocarbons and chemicals. 
• Creation of new substrate and habitat. 
• Electro-magnetic fields (EMF). 
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Table 4.1: Environmental sensitivities associated with the O&M phase  

Receptor  Environmental Sensitivities 

• Seabed sediment heating. 
The EIA concluded no significant effects as a result of these impacts on fish and shellfish 
ecology during the O&M phase. No seasonal restrictions to O&M activities are required. 

Marine Mammals 

Likely impacts associated with O&M activities as assessed in the EIA were:  
• Vessel collision risk and disturbance. 
• Reduction in prey availability. 

The EIA concluded no significant effects as a result of these impacts on marine 
mammals during the O&M phase.  No seasonal restrictions to O&M activities are 
required. 
Further potential impacts associated with O&M activities that were not assessed in the 
EIA are: 
• Disturbance from noise-emitting survey equipment. 

If the use of noise-emitting survey equipment is required, consultation will be 
undertaken with NatureScot and MD-LOT to determine whether any European 
Protected Species (EPS) Licence is required. The conditions of any EPS Licence may or 
may not require seasonal restrictions. 

Offshore Ornithology 

Likely impacts associated with O&M activities as assessed in the EIA were:  
• Displacement / Barrier Effects. 
• Indirect effects (prey and habitat loss). 
• Collision risk. 
• Attraction to lit structures and disorientation. 
• Pollution effects. 

The EIA concluded no significant effects as a result of these impacts on offshore 
ornithology during the O&M phase.  No seasonal restrictions to O&M activities are 
required. 
Subsequent consultation advice from NatureScot during the preparation of this OMP 
identified the period of seabird breeding post colony dispersal (last two weeks of July 
and first two weeks of August), which is a particularly sensitive time for auks. During 
this period the following mitigation measures will be applied: 
• On Crew Transfer Vessels, a crew member will be designated the role of 

maintaining an active lookout for rafts of birds on the sea surface whilst the vessel 
is underway. The role of lookout can be designated to a crew member who also 
has other responsibilities (such as the vessel master) and does not need to be a 
dedicated role, providing that their role on the vessel allows them to maintain an 
active lookout. 

• Crew Transfer Vessels will slow to half-speed and maintain steady courses if large 
rafts of birds on the sea are sighted, and will avoid sailing through any such rafts, 
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Table 4.1: Environmental sensitivities associated with the O&M phase  

Receptor  Environmental Sensitivities 

to minimise impact to moulting/flightless rafts of auks, which may be present in 
the area. 

 

4.2 Good Working Practices  
Moray West will require that good working practice is applied by both Moray West personnel and 
contractors throughout the O&M phase, in order to minimise the risks to personnel safety, other marine 
users, and the environment.   

Moray West defines good working practice as:  

• Managing the O&M process to avoid harm to personnel and other marine users and minimise 
effects on the environment.  

• Complying with O&M management procedures as laid out in this OMP.  

• Complying with Moray West health and safety procedures. 

• Complying with Moray West environmental management procedures. 

• Maintaining consistency with other Moray West consent plans.  

• Adhering to relevant guidance documents, including guidance set out in Section 1.3. 
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5 Wind Farm Operation and Maintenance Activities 
Moray West will ensure that all Wind Farm assets are maintained and operated safely in accordance with 
industry best practice. Scheduled works will be planned using a risk based inspection methodology 
approach and will be managed using the assessment management systems detailed in Section 3.1. An 
overview of anticipated O&M activities for the monopile foundations and Transition Piece (TP), the WTG, 
IAC and OSP inter-connector cable is provided in Table 5.1, Table 5.2 and Table 5.3 respectively. Additional 
unscheduled works may be required on an ad-hoc basis to allow remedial works to be carried out to 
ensure the ongoing safe operation of all assets.  

Moray West will notify MD-LOT at least three months in advance of commencement of any 
maintenance/repair works which require any additional deposits. Additional marine licences will be 
sought where remedial activities are not covered by the existing marine licences or consent plans, in 
agreement with MD-LOT.  

5.1 Maintenance Schedule for Routine Service Activities 
The indicative schedule for routine service activities is provided in Table 5.1,Table 5.2, and Table 5.3 
below. In addition, the assets will be managed by the CMMS and SCADA systems as detailed in Section 
3.1.   

It is anticipated that maintenance activities on the Wind Farm assets will include inspection and corrective 
tasks that focus on:  

• Scour protection; 

• Marine growth;  

• Surface weld inspections; 

• Paint and the corrosion protection system; 

• Grouting; 

• Boat landing; 

• Ladders; 

• Fall arrest systems; 

• Grating; 

• Reburial of cables; 

• Joint repairs; 

• Gates; 

• J-tubes.  
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As required under condition 3.2.4.6 of the Wind Farm Marine Licence, Moray West will notify MD-LOT of 
any maintenance works not already included in this Wind Farm OMP and which are marine licensable 
activities not included under existing licences, at least three months in advance of the maintenance works 
commencing or other such period as agreed with MD-LOT.  

Moray West acknowledge that in the event that maintenance works of this nature are required, Moray 
West will need to: satisfy the Licensing Authority that these works were assessed as part of the Application 
for Offshore Consents for the Development; that the Works are exempt from requirement to obtain a 
Marine Licence; or submit an additional marine licence application for the maintenance works. 
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Table 5.1: Anticipated O&M Activities: Monopile Foundations and Transition Piece 

Component  Description of Works Method of Access Frequency 

Monopile 
foundations 

Subsea surveys of the foundations to 
assess foundation integrity  

Remotely Operated Vehicle (ROV) and / or 
geophysical surveys of the foundation. 

It is anticipated that 100% of structures will 
be surveyed per year for the first five years 
of operation, to define future inspection 
intervals.  

Blind flanges Visual inspection of integrity of flange 
and signs of corrosion 

This work will be carried out internally from 
the base of the topside structure, access can 
be from either Crew Transfer Vessel (CTV) 
or Service Operation Vehicle (SOV). 

12 months 

Bolted connections Visual inspection of torquing marks and 
percentage test 

Access will be gained via landings by either 
CTV or SOV 12 months 

Cable hang-offs Visual inspection for fatigue, damage 
or corrosion issues 

This work will be carried out from the 
intermediate platform or if necessary Rope 
Access will be used, access can be from 
either CTV or SOV 

12 months 

Foundation 
corrosion 
protection (anodes 
& cathodes) 

Routine maintenance checks for 
security of fixings and integrity of 
anodes & cathodes 

Mini hand launched ROV will carry out 
inspection works on the anodes & cathodes, 
launched either from CTV or SOV 

12 months 

Transition piece 
(paint and coatings) 

Visual Inspection of coatings, for signs 
of corrosion or degradation. Surface 
repair where required.  

Access can be from either Crew Transfer 
Vessel (CTV) or Service Operation Vehicle 
(SOV). 

12 months 

Gratings / boat 
landings / railings / 

Routine maintenance, torquing of 
fixings and replacing any damaged 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 
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Table 5.1: Anticipated O&M Activities: Monopile Foundations and Transition Piece 

Component  Description of Works Method of Access Frequency 

ladders / steps / 
staircases 

sections as necessary to provide safe 
access 

Lifting eyes / pad 
eyes / anchorage 
points 

Routine maintenance, repair and 
Statutory examination 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 

Marine Growth / 
Guano Cleaning 

All areas in the splash zone and access 
ladder sections will be cleaned using 
high pressure hose. It is anticipated 
that any marine growth/guano 
removed would be released into the 
sea as there is currently no known 
practical method available to collect it. 
Records will be kept of any visual 
inspections where marine invasive 
non-native species are observed and 
identified, and of the location and 
frequency of all marine growth 
cleaning activities 

Access to perform the cleaning activities will 
be gained by either CTV or SOV 12 months 

Davit crane Routine maintenance, servicing and 
Statutory Examination 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 

Scour protection 

Following the initial installation of the 
scour protection, routine surveys will 
be carried out to monitor its integrity 
and ongoing effectiveness 

Mini hand launched ROV will carry out 
survey work around base of foundations, 
launched either from the CTV or SOV 

12 months 

Navigation aids All aids to be maintained in accordance 
with the manufacturers 

Access will be gained via the landings by 
either CTV or SOV If and when required 
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Table 5.1: Anticipated O&M Activities: Monopile Foundations and Transition Piece 

Component  Description of Works Method of Access Frequency 

recommendations, all repairs will be 
carried out by trained persons 

Ladders / safety 
equipment  

Routine maintenance, repair and 
Statutory Examination 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 

External fall arrest 
system (Safety 
Retracting Line 
(SRL)) 

Repair, inspect or replace SRL devices 
as necessary 

All vessels will carry SRL spares and a 
trained and competent person, this will 
allow the unit to be repaired from either the 
CTV or SOV 

6 months 

Condition 
Monitoring System 
(6 assets only) 

Inspection and repair of condition 
monitoring equipment, cables and 
sensors 

Access will be gained via the landings by 
either CTV or SOV 12 months or when loss of signal is notified 
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Table 5.2: Anticipated O&M Activities: WTG 

Component  Description of Works Method of Access Frequency 

Turbines Annual servicing to reduce risk of 
unplanned breakdowns  

Access will be gained via the landings by 
either CTV or SOV 12 months 

Nacelle crane Routine maintenance, servicing and 
Statutory Examination 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 

Blades Inspection of blades to monitor 
integrity 

Inspection by remote drone or by local rope 
access technicians as required. 12 months 

Tower 
maintenance 
(painting) 

Tower paint repairs where required Access will be gained via the landings by 
either CTV or SOV 12 months 

Internal fall arrest 
systems  

Repair, inspect or replace devices as 
necessary 

Access will be gained via the landings by 
either CTV or SOV 6 months 

Aviation beacons 

All beacons to be maintained in 
accordance with the manufacturer’s 
recommendations, all repairs will be 
carried out by trained person 

Access will be gained via the landings by 
either CTV or SOV If and when required 

Railings, ladders / 
steps / staircases 

Routine maintenance, repair and 
examination 

Access will be gained via the landings by 
either CTV or SOV 12 months 

Service lift / ladders 
/ safety equipment 

Routine maintenance, repair and 
Statutory Examination 

Access will be gained via the landings by 
either CTV or SOV 6 or 12 months (equipment dependent) 

Signage, marker 
boards, stickers 

Visual checks that all signage, marker 
boards and stickers are in place and 
clearly visible 

Access will be gained via the landings by 
either CTV or SOV 12 months 
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Table 5.3: Anticipated O&M Activities: Inter-array cables and OSP inter-connector cable 

Component  Description of Works Method of Access Frequency 

Reburial of cables Should any IAC become exposed 
rectification works will be required 

Cable burial techniques / vessels will be 
similar in principle to those used in the 
construction phase, the area of exposure 
will be detected and a pre-works survey 
carried out, burial activities will then be 
carried out then followed up by a post 
works survey 

12 months, depending on the findings of the 
pre-works surveys 

Joint repairs Cable fault will be detected and 
repaired by specialist contractor 

Access will be gained by a specialist cable 
repair vessel and ROV If and when required 

Subsea / IAC 
Inspection, Free 
Spanning, Cable 
Routing, Rock 
Protection, General 
Coverage 

Visual Sub Sea Inspection along route 
of OSP inter-connector and IAC 

Mini hand launched ROV will carry out 
inspection works on the Anodes, launched 
either from the CTV or SOV 

12 months 

Condition 
Monitoring System 
& Wave Radar 

Inspection and Repair of condition 
monitoring equipment, cables and 
sensors 

Access would be through the OSP Topsides 12 months or when loss of signal is notified 



 

Moray Offshore Windfarm (West) Limited 
Wind Farm Operation and Maintenance Programme  

 
8460005-DBHA08-MWW-PLN-000001 

 

 
 
 

Page 36 of 44 

5.2 Major Component Repairs 
Major component repairs are considered to be unforeseen faults that could trigger emergency repairs 
requiring large component replacements and extensive remedial works. An overview of potential major 
component repairs is provided in Table 5.4. Major component repairs and associated works will be 
undertaken should they be required, however, due to the unforeseen nature of such repairs, it is not 
possible to determine, with certainty, the potential frequency of such works.  

Major component repairs involve replacement of WTG components (e.g. generator, blades, transformer, 
switch gear) or entire WTGs or repairs to substructures. Such events would require mobilisation of 
specialist vessels, and therefore, the timescales for repairs would be driven largely by the availability of 
replacement parts, and the specialist personnel, equipment and vessels.  

Consent has been granted to Moray West to establish safety zones during the O&M phase (refer to Section 
3.3). As per the guidance set out in MGN 654 (MCA, 2021) in gaining approval for safety zones, Moray 
West will monitor the safety zones for infringements, with specific procedures as set out in the safety 
zone application. For further details of safety zone promulgation, monitoring and policing, refer to the 
safety zone application and consent conditions.  

Depending upon the type of vessel used, major repairs may require additional seabed preparation, 
including surveys (e.g. MBES, SSS, ROV, UXO investigations) to inform the seabed conditions for vessel 
positioning and movement of boulders from within the selected footprint for a jack up vessel (if used).
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Table 5.4: Major Component Repairs 

Component  Description of Works Method of Access 

Blades Jack-up or HLV operations for craning of blades if blade 
repair requires blade removal.  

Jacking vessel (if used) gains footing on the seabed in order to 
provide stable platform for heavy lift craning to remove blades 
either for repair of significant damages or to replace blades. HLV 
(if used) maintains station using Dynamic Positioning. 

Generator/nacelle 
exchange 

Jack-up or HLV operations for craning of direct drive 
generator major component or entire nacelle if failure 
occurs and needs to be exchanged.  

Jacking vessel (if used) gains footing on the seabed in order to 
provide stable platform for heavy lift craning to exchange 
defective Generator or nacelle. HLV (if used) maintains station 
using Dynamic Positioning. 

Transformer/switch gear 

Jack-up or HLV operations or special purpose vessel for 
craning of transformer major components if failure occurs 
and needs to be exchanged. Switch gear replacements 
using special purpose vessel.  

Jacking vessel (if used) gains footing on the seabed in order to 
provide stable platform for heavy lift craning to exchange 
defective equipment. HLV (if used) maintains station using 
Dynamic Positioning. 

Main bearing Jack-up or HLV operations for craning of main bearing if 
failure occurs and needs to be exchanged.  

Jacking vessel (if used) gains footing on the seabed in order to 
provide stable platform for heavy lift craning to remove blades 
and hub to gain access to and replace the defective main 
bearing. HLV (if used) maintains station using Dynamic 
Positioning. 

Boat landing Jack-up or HLV operations for craning of boat landing sub-
component if requiring replacement. 

Jacking vessel (if used) gains footing on the seabed in order to 
provide stable platform for heavy lift craning to remove existing 
boat landing and replace with new fabrication. HLV (if used) 
maintains station using Dynamic Positioning. 
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Appendix A – Defined Terms 
Term Description 

Design Envelope The range of design parameters used to inform the assessment of impacts. 

Marine Licence for the 
Generating Station 

Marine Licence for the Moray West Offshore Wind Farm - Licence Number: MS- MS‐
00009774 - granted under the Marine and Coastal Access Act 2009, Part 4 Marine 
Licensing for marine renewables construction works and deposits of substances or 
objects in the Scottish Marine Area and the United Kingdom Marine Licensing Area 
granted to Moray West on 14 June 2019, varied on 7 March 2022 and on 11 April 
2022. 

Marine Licence for the 
Transmission Works 

Marine Licence for the Offshore Transmission Infrastructure – Licence Number MS- 
MS‐00010585 – granted under the Marine and Coastal Access Act 2009, & Marine 
(Scotland) Act 2010, Part 4 Marine Licensing for marine renewables construction 
works and deposits of substances or objects in the Scottish Marine Area and the UK 
Marine Licensing Area (referred to as the “OfTI Marine Licence”) granted to Moray 
West on 14 June 2019 and varied on 11 April 2022 and 8 February 2024. 

Moray Offshore 
Windfarm (West) 
Limited 

The legal entity submitting this Wind Farm Operation & Maintenance Programme. 

Moray West EIA Report  The Environmental Impact Assessment Report for the Moray West Offshore Wind 
Farm and Associated Transmission Infrastructure submitted July 2018. Additional 
information was provided in the Moray West Report to Inform an Appropriate 
Assessment (RIAA) July 2018 and Moray West Application Addendum Document 
November 2018. 

Moray West Offshore 
Wind Farm 

The wind farm to be developed in the Moray West Site (also referred as the Wind 
Farm). 

Offshore Consents Collective term for the two Marine Licences and the Section 36 consent. 

Offshore Consents 
Conditions 

Collective term for the conditions attached to the Section 36 Consent and Marine 
Licences. 

Offshore Transmission 
Infrastructure (OfTI) 

The offshore elements of the transmission infrastructure. 

OfTI Corridor The export cable route corridor, i.e., the OfTI area excluding the Moray West Site. 

Section 36 Consent Section 36 consent under Section 36 of the Electricity Act 1989 for the construction 
and operation of the Moray West Offshore Wind Farm assigned to Moray West on 14 
June 2019 and varied on 7 March 2022. 

The Development The Moray West Offshore Wind Farm and OfTI. 

The Development Site The area outlined in Figure 1 attached to the Section 36 Consent Annex 1, Figure 1 
attached to the two Marine Licences, and Figure B.1 of this OMP. 
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Term Description 

The Moray West Site The area in which the Moray West Offshore Wind Farm will be located. Section 36 
Consents and associated Marine Licence to construct and operate generating stations 
on the Moray West site were granted in June 2019 and as varied. 

The Works The construction activities undertaken for the Development. 

Transmission 
Infrastructure (TI) 

Includes both offshore and onshore electricity transmission infrastructure for the 
consented wind farm. Includes connection to the national electricity transmission 
system near Broad Craig in Aberdeenshire encompassing Alternating Current (AC) 
Offshore Substation Platforms (OSPs), AC export cables offshore to landfall point at 
Broad Craig, near Sandend in Aberdeenshire continuing onshore to the AC collector 
station (onshore substation) at Whitehillock and the additional regional Transmission 
Operator substation at Blackhillock near Keith. A Marine Licence for the OfTI was 
granted in June 2019 and varied on 11 April 2022.  
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Appendix B – Development Background Information 
B.1 Development Description 

Moray West Offshore Wind Farm is being developed by Moray Offshore Windfarm (West) Limited (Moray 
West; Company Number 10515140) which is registered at Octagon Point, 5 Cheapside, London, England, 
EC2V 6AA. Moray Offshore Windfarm (West) Limited is a wholly owned subsidiary of Moray West Holdings 
Limited which in turn is owned by Moray Offshore Renewable Power Limited, Delphis Holdings Limited, 
EDP Renewables Europe, S.L.U and UAB Ignitis Renewables.  

The Moray West Site covers an area of approximately 225 km2 on the Smith Bank in the Outer Moray Firth 
approximately 22 km from the Caithness coastline. 

The Moray West Offshore Wind Farm will comprise 60 wind turbine generators (WTGs), associated 
substructures and seabed foundations, inter array cables, one OSP inter-connector cable and any scour 
protection around substructures or cable protection. The OfTI comprises two offshore substation 
platforms (OSPs) which are located within the Moray West Site, and two offshore export cable circuits 
which are located within the OfTI Corridor and will be used to transmit the electricity generated by the 
offshore wind farm to shore. 

The offshore export cable circuits will come ashore at Sandend Bay, which is located on the Aberdeenshire 
Coast at Broad Craig, approximately 65 km south of the Moray West Site. There are two underground 
circuits from landfall at Sandend Bay to Whitehillock where the onshore substation is be located. There is 
further underground cabling between Whitehillock substation and Blackhillock substation. Moray West 
will transfer ownership of the transmission asset to an Offshore Transmission Owner (OFTO) who will 
manage the transmission infrastructure.  

Figure B.1 displays a map of the Moray West Site and OfTI Corridor. 

The development is aiming to be fully operational in July 2025 with an operational life of 25 years from 
the date of final commissioning of the Development. 
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Figure B.1 Geographical location of the Moray West Site and OfTI Corridor.
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