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Definitions 

The following definitions have been used throughout this document with respect to the company, the 
consented  wind  farms  and  how  these  definitions  have  changed  since  submission  of  the Moray  East 
Environmental  Statement (ES)  in 2012 and  the Moray East Modified Transmission  Infrastructure ES  in 
2014. 

 Moray Offshore Windfarm (East) Limited (formerly known as Moray Offshore Renewables 
Limited) – the legal entity submitting this Offshore Transmission Infrastructure (OfTI) Cable 
Plan; 

 Moray East Offshore Wind Farm ‐ the wind farm to be developed in the Moray East site (also 
referred as the Wind Farm); 

 The Moray East site ‐ the area in which the Moray East Offshore Wind Farm will be located. 
Section 36  Consents  and  associated Marine  Licences  to  develop  and  operate  up  to  three 
generating  stations on  the Moray East  site were granted  in March 2014. At  that  time  the 
Moray East site was made up of  three sites known as the Telford, Stevenson and MacColl 
offshore wind farm sites. The Section 36 Consents and Marine Licences were subsequently 
varied in March 2018; 

 Telford,  Stevenson and MacColl wind  farms  –  these names  refer  to  the  three  consented 
offshore wind farm sites located within the Moray East site; 

 Transmission Infrastructure (TI) ‐ includes both offshore and onshore electricity transmission 
infrastructure  for  the  consented  Telford,  Stevenson  and  MacColl  wind  farms.  Includes 
connection to the national electricity transmission system near New Deer in Aberdeenshire 
encompassing AC offshore  substation platforms  (OSPs), AC OSP  interconnector  cables, AC 
export cables offshore to landfall point at Inverboyndie continuing onshore to the AC collector 
station  (onshore substation) and the additional  regional Transmission Operator substation 
near New Deer. A Marine Licence for the offshore TI was granted in September 2014 and a 
further Marine Licence for two additional distributed offshore substation platforms (OSPs) 
was granted in September 2017. The onshore TI was awarded Planning Permission in Principle 
in September 2014 by Aberdeenshire Council and a Planning Permission in Principle under 
Section 42 in June 2015; 

 Offshore  Transmission  Infrastructure  (OfTI)  –  the  offshore  elements  of  the  transmission 
infrastructure, comprising AC OSPs, OSP interconnector cables and AC export cables offshore 
to  landfall  (for  the avoidance of doubts some elements of  the OfTI will be  installed  in  the 
Moray East site); 

 Moray  East  ES  2012  –  The  ES  for  the  Telford,  Stevenson  and  MacColl  wind  farms  and 
Associated Transmission Infrastructure, submitted August 2012; 

 Moray East Modified TI ES 2014 – the ES for the TI works in respect to the Telford, Stevenson 
and MacColl wind farms, submitted June 2014; 

 The  Development  –  the  Moray  East  Offshore  Wind  Farm  and  Offshore  Transmission 
Infrastructure (OfTI); 

 Design Envelope ‐ the range of design parameters used to inform the assessment of impacts; 

 OfTI Corridor – the export cable route corridor, i.e. the OfTI area as assessed in the Moray 
East Modified TI ES 2014 excluding the Moray East site; and  

 the Applications – (1) the Application letter and ES submitted to the Scottish Ministers on 
behalf  of  Telford  Offshore  Windfarm  Limited,  on  2nd  August  2012  and    the  Additional 
Ornithology Information submitted to the Scottish Ministers by Moray Offshore Renewables 
Limited on the 17th June 2013; (2) the Section 36 Consents Variation Application Report for 
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Telford,  Stevenson  and MacColl  Offshore Wind  Farms  dated  December  2017  and  (3)  the 
Marine Licence Applications and associated documents submitted for the OfTI Licences. 

 Moray East Offshore Wind Farm Consents – are comprised of the following: 

Section 36 Consents: 

o Section 36 consent for the Telford Offshore Wind Farm (as varied) – consent under section 
36 of the Electricity Act 1989 for the construction and operation of the Telford Offshore 
Wind Farm assigned to Moray East on 19 June 2018. 

o Section 36 consent for the Stevenson Offshore Wind Farm (as varied) – consent under 
section 36 of the Electricity Act 1989 for the construction and operation of the Stevenson 
Offshore Wind Farm assigned to Moray East on 19 June 2018. 

o Section  36  consent  for  the MacColl  Offshore Wind  Farm  (as  varied)  –  consent  under 
section 36 of the Electricity Act 1989 for the construction and operation of the MacColl 
Offshore Wind Farm assigned to Moray East on 19 June 2018. 

Marine Licences 

o Marine  Licence  for  the  Telford  Offshore  Wind  Farm  (as  varied)  –  Licence  Number: 
04629/18/1 – consent under the Marine (Scotland) Act 2010 & Marine and Coastal Access 
Act 2009, Part 4 marine licensing for marine renewables construction works and deposits 
of  substances or objects  in  the  Scottish Marine Area and  the United Kingdom Marine 
Licensing Area transferred to Moray East on 19 July 2018. 

o Marine  Licence  for  the  Stevenson Offshore Wind  Farm  (as  varied)  –  Licence Number: 
04627/18/1 – consent under the Marine (Scotland) Act 2010 & Marine and Coastal Access 
Act 2009, Part 4 marine licensing for marine renewables construction works and deposits 
of  substances or objects  in  the  Scottish Marine Area and  the United Kingdom Marine 
Licensing Area transferred to Moray East on 19 July 2018. 

o Marine  Licence  for  the  MacColl  Offshore  Wind  Farm  (as  varied)  –  Licence  Number: 
04628/18/2 ‐ consent under the Marine (Scotland) Act 2010 & Marine and Coastal Access 
Act 2009, Part 4 marine licensing for marine renewables construction works and deposits 
of  substances or objects  in  the  Scottish Marine Area and  the United Kingdom Marine 
Licensing Area transferred to Moray East on 19 July 2018. 

 OfTI Licences – are comprised of the following: 

o Marine  Licence  for  the  Offshore  Transmission  infrastructure  –  Licence  Number 
05340/14/0 – consent under the Marine (Scotland) Act 2010 & Marine and Coastal Access 
Act 2009, Part 4 marine licensing for marine renewables construction works and deposits 
of  substances or objects  in  the  Scottish Marine Area and  the United Kingdom Marine 
Licensing Area (referred to as the “OfTI Marine Licence”) 

o Marine  Licence  for  two  additional  distributed  OSPs  –  Licence  Number  06347/17/1  – 
consent under the Marine (Scotland) Act 2010 & Marine and Coastal Access Act 2009, Part 
4 marine licensing for marine renewables construction, operation and maintenance works 
and  the  deposit  of  substances  or  objects  in  the  Scottish Marine  Area  and  the United 
Kingdom Marine Licensing Area (referred to as the “OSP Marine Licence”)  
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Executive Summary 

This Offshore Transmission Infrastructure Cable Plan (OfTI CaP) has been prepared to address the specific 
requirements of the relevant condition attached to the OfTI Marine Licence  issued to Moray Offshore 
Windfarm (East) Limited (Moray East).  

The cable plan addresses each part of the condition as set out in Section 1.2.1 and provides supporting 
specifications,  engineering,  planning  and  construction  details  to  confirm  alignment  with  the  original 
Application.  A separate Wind Farm Cable Plan has been produced for the Moray East Offshore Wind Farm.  
Details of the Offshore Substations Platform (OSP) interconnector cables are primarily set out in the Wind 
Farm Cable Plan.  Where this OfTI CaP provides information in relation to the OSP interconnector cables 
then this is clearly identified in the relevant sections. 
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1  Introduction 

1.1 Background 

Section 36 Consents were granted in March 2014 for the construction and operation of three offshore 
wind farms (Telford, Stevenson and MacColl) within the Moray East site.  Marine Licences for the three 
offshore wind  farms were granted  in  September 2014  (together  the  Section 36 Consents and Marine 
Licences for the Wind Farm are referred to as the Moray East Offshore Wind Farm Consents).  Moray East 
was granted a Marine  Licence  for  two Offshore Substation Platforms  (OSPs)  in  September 2014  (OfTI 
Marine  Licence)  and  in  2017  a Marine  Licence was  granted  for  two  additional  distributed OSPs  (OSP 
Marine Licence) (together these licences are referred to as the OfTI Licences). This OfTI Cable Plan (OfTI 
CaP) is also submitted in accordance with the OfTI Marine Licence. 

Moray  East  is  a  joint  venture  partnership  between  EDP  Renewables,  Engie  and  Diamond  Generating 
Europe and has been established to develop, finance, construct, operate, maintain and decommission the 
Moray East Offshore Wind Farm. 

 

1.2 Objectives of this Document 

The OfTI Marine Licence contains a variety of conditions that must be discharged through approval by the 
Scottish Ministers prior  to  the commencement of offshore construction. One such  requirement  is  the 
approval of a Cable Plan, referred in this document as the OfTI CaP. The relevant conditions setting out 
the requirement for a CaP for approval are set out in full in Table 1‐1 below. 

This document is intended to satisfy the requirements of OfTI Marine Licence conditions by providing an 
OfTI  CaP  that  can  be  practically  implemented  during  the  construction  and  operation  phases  of  the 
Development. This OfTI CaP covers the offshore export cables (OEC) and a separate Wind Farm CaP has 
been produced to cover the inter‐array cables and the OSP interconnector cables (Moray East, 2018a).  
The OSP interconnector cables have been included within the Wind Farm CaP on the basis that that a 
single  contractor  has  been  selected  for  the  engineering  and  installation  of  the  inter‐array  and  OSP 
interconnector cables (with a consistent approach for the design and installation of the cables within the 
Moray East site).   

The objective of the document is to provide supporting descriptions, data and evidence that the planning 
for  the  installation  and  operation  of  the  OECs  within  the  Moray  East  site  and  OfTI  Corridor  are  in 
accordance with the required consent conditions.  

Table 1‐1: Consent conditions to be discharged and reference sections 

Consent 
Document 

Condition 
Reference 

Condition Text  Reference in this 
Cable Plan 

OfTI 
Marine 
Licence 

3.2.2.10  The Licensee must, no later than 6 months prior to the 
Commencement of the Works, submit CaP, in writing, to the 
Licensing Authority for their written approval. Such approval 
may only be granted following consultation by the Licensing 
Authority with the JNCC, SNH, MCA, and the SFF and any such 
other advisors or organisations as may be required at the 
discretion of the Licensing Authority. The CaP must be in 
accordance with the Application. 

The CaP must include the following: 

This document 
sets out the OfTI 
CaP for approval 
by the Scottish 
Ministers. 

 

a.  Details of the location and cable laying techniques for 
the cables; 

Sections 3, 9 and 
10 
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Consent 
Document 

Condition 
Reference 

Condition Text  Reference in this 
Cable Plan 

b. The results of survey work (including geophysical, 
geotechnical and benthic surveys) which will help 
inform cable routing; 

Section 8 

c. A pre‐construction survey for Annex 1 habitat and 
priority marine features to inform cable micro‐siting 
and installation methods in consultation with the 
Licensing Authority and their advisors; 

Sections 8 and 9 

d. Technical specification of all cables, including a desk 
based assessment of attenuation of electro‐magnetic 
field strengths and shielding; 

Sections 7 and 11 

e. A burial risk assessment to ascertain if burial depths 
can be achieved. In locations where this is not possible 
then suitable protection measures must be provided; 

Section 10 

f. Methodologies for over trawl surveys of the cables 
through the operational life of the Works where 
mechanical protection of cables laid on the sea bed is 
deployed; and 

Sections 11 and 
13 

g. Measures to address exposure of any cables.  Sections 10 and 
12 

 

1.3 Cable Plan Scope 

This  OfTI  CaP  covers  the  following  areas,  in  line  with  the  requirements  of  the  OfTI  Marine  Licence 

condition 3.2.2.10: 

 The  technical  specification  of  OECs  and  overall  cable  system  including  the  thermal  and 
electromagnetic field impact;  

 OEC and OSP route description (for the OSPs and interconnector cables see Wind Farm CaP); 

 The  results  of  survey  work  including  geophysical,  geotechnical,  UXO  and  benthic  surveys 
which will help inform cable routing; 

 The cable burial risk assessment results and measures to provide cable protection;  

 Pre‐cable installation enabling and route preparation works; 

 Cable laying techniques for the OECs; 

 The method of cable burial and / or protection; and 

 Measures  which  will  be  employed  to  monitor  and  address  potentially  exposed  OEC 
throughout the life of the wind farm. 

 

1.4 Cable Plan Document Structure 

In response to the specific requirements of the OfTI Marine Licence condition 3.2.2.10, this OfTI CaP has 
been structured to clearly set out how each part of the specific requirements has been met and that the 
relevant  information  to  allow  the  Scottish Ministers  to  approve  the OfTI  CaP has been provided.  The 
document structure is set out in Table 1‐2 below. 
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Table 1‐2:  Document Structure 

Section  Summary of Contents 

1  Introduction  Sets out the background, objectives and aims of the OfTI CaP, 

including the consent conditions related to the OfTI CaP. 

2  Statements of Compliance  Sets out the statements of compliance in relation to 
the OfTI CaP consent conditions and the broader construction 

process. 

3  Project Overview  Provides an overview of the whole project as background. 

4  Timing of Construction Works  Sets out the key construction milestones. 

5  Overall Construction Management  Sets out the manner of offshore construction management, 

coordination, operation and control. 

6  OEC Supply and Installation Contractor  Identifies the key contractors and subcontractors for the OfTI 

installation. 

7  OEC Specifications  Provides details of the cable specifications and the results of 

external electromagnetic field assessment. 

8  Site Investigations Provides information relating to survey work and routing of 
the OEC. 
 

9  Cable Routing  Details the key constraints considered within route 
engineering and describes the geophysical, 
geotechnical and benthic surveys conducted to inform 
cable routing. 
 

10  Cable Burial Risk Assessment  Provides details of the cable burial risk assessment 
conducted to determine the burial targets. 
 

11  Requirements for the Design of the 
OEC Third Party Cable Crossing 

Provides details on the crossing of the SHET HVDC cable.

12  Cable Installation Methodology  Briefly summarises the OEC installation methods. 
 

13  Export Cable Operation and 
Maintenance 

Sets out the operation and maintenance programme and
remedial procedures in the event that the cables become 
exposed, damaged or fail. 

14  Compliance with the Application  Sets out information from the Modified TI ES 2014 with regard 
to compliance. 
 

15  Updated Cable Trenching 
Methodology 

Provides a comparison of the Modified TI ES 2014 assessment 
of the OEC and the worst case scenario (WCS) assessment 
resulting from the proposed OEC installation tools. 
 

16  References  Details all references used to develop this OfTI CaP. 

 

1.5 Linkages with other consent plans 

The consent conditions that require the development of a CaP do not explicitly identify linkages between 
this and other consent plans. However, other conditions require that several consent conditions plans be 
consistent with the OfTI CaP; these plans are identified in Table 1‐3 below. 
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Table 1‐3: Cable Plan consistency and links to other consent plans 

Condition  Consent Plan  Consistency with and linkage to CABLE PLAN 

Section 36 Condition 10; 

OfTI Marine Licence 

Condition 3.2.2.4 

Construction Method 

Statement (CMS) 

The purpose of the CMS is to detail the methods that 

will be implemented during the construction of the 

Development. The cable installation and burial methods 

detailed are consistent with the OfTI CaP. 

Section 36 Condition 26; 

OfTI Marine Licence 

Condition 3.2.1.1 

Project 

Environmental 

Monitoring 

Programme (PEMP) 

Provides an overview of seabed scour and local 

sediment deposition monitoring. This shall be consistent 

with the OfTI CaP. 

Section 36 Condition 12;  

OfTI Marine Licence 

Condition 5.2.6; and  

OSP Marine Licence 

Condition 3.2.2.7 

Design Specification 

and Layout Plan  

(DSLP) 

The details provided on the design, layout and 

specifications of the OECs shall be consistent with the 

OfTI CaP. 

Section 36 Condition 16;  

OfTI Marine Licence 

Condition 5.3.2 and 

OSP Marine Licence 

Condition 3.2.3.11 

Operation and 

Maintenance 

Programme (OMP) 

The OMP sets out the procedures and good working 

practices for the operational and maintenance (O&M) 

phase of the Development. The OMP must be consistent 

with the OfTI CaP.  

Section 36 Condition 18  CaP (Wind Farm)  The Wind Farm CaP sets out evidence that the 
installation and operation of the inter‐array cable 
network within the Wind Farm site are in accordance 
with the required consent conditions. The OfTI CaP and 
Wind Farm CaP must be consistent. 
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2 Statements of Compliance 

The  following  statements  re‐affirm  the Moray East  commitment  to ensuring  that  the Development  is 
constructed and operated in such a manner as to meet the relevant legislative requirements set out by 
the Section 36 Consents and OfTI Marine Licence. 

 

2.1 Statements of Compliance 

Moray East in undertaking the construction and operation of the Development will ensure compliance 
with this OfTI CaP as approved by the Scottish Ministers (and as updated or amended if required). 

Where  significant  updates  or  amendments  to  this  OfTI  CaP  are  required, Moray  East will  ensure  the 
Scottish Ministers (and relevant stakeholders) are informed as soon as reasonably practicable and where 
necessary the OfTI CaP will be updated and amended. 

Moray East in undertaking the construction and operation of the Development will require compliance 
with  other  relevant  consent  condition  plans  as  approved  by  the  Scottish  Ministers  and  identified  in 
Section 1.5 above. 

Moray East in undertaking the construction and operation of the Development will ensure compliance 
with the limits defined by the original Applications (including the project descriptions defined in the Moray 
East ES 2012 and Modified TI ES 2014) referred to in Annex 1 of the Section 36 Consents and Part 2 of the 
OfTI Marine Licence and in so far as they apply to this OfTI CaP (unless otherwise approved in advance by 
the Scottish Ministers) (see Section 2.2 below). 

Moray East will, in undertaking the design and construction of the Development, require compliance with 
the  approved  OfTI  CaP  (and  all  other  relevant,  approved  Consent  Plans)  by  the  key  contractors  and 
subcontractors through condition of contract and by an appropriate auditing process. 

 

2.2 Management of Change to the OFTI Cable Plan 

Should there be a reason to modify methodologies brought about during the engineering stages of the 
project, such changes will be made to this document and resubmitted following the same review process 
as described above.  

As required by the Marine Licence conditions, any updates or amendments made by the Licensee, will be 
submitted, in writing, by the Licensee to the Licensing Authority for their written approval. 
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3 Project Overview 

The OfTI Marine Licence requires that the OfTI CaP includes the following:  

“Details of the location and cable laying techniques for the cables.” 

This section provides a brief overview of the Development relevant to the OfTI CaP, including details of 
the  location,  and  sets  out  the main  roles  and  responsibilities  in  relation  to Moray  East  and  the  key 
contractors. Details of the cable laying techniques are provided in Section 12. 

 

3.1 Development Overview  

The Development will consist of the following main components: 

 A total generating capacity of approximately 950 MW, however the total generation capacity will 
be constrained by the Development’s grid connection transmission entry capacity of 900 MW 
(further details provided within the DSLP (Moray East, 2018b)); 

 Up to 100 WTGs of no greater than 10 MW (further details provided in the DSLP); 

 Jacket substructures each installed on three pile foundations driven into the seabed; 

 Three AC OSPs to collect the generated electricity and transform the electricity for transmission 
to shore; 

 A network of buried or (if sufficient burying is not possible) mechanically protected, subsea inter 
array cable circuits to connect strings of turbines together and to connect the turbines to the 
OSPs (as defined in the Wind Farm CaP (Moray East, 2018a)); 

 Two  buried  or  (if  sufficient  burying  is  not  possible)  mechanically  protected  subsea  inter‐
connector cable circuits that link the OSPs to one another;  

 Three buried or (if sufficient burying is not possible) mechanically protected subsea export cable 
circuits  to  transmit  the  electricity  from  the  OSPs  to  the  landfall  at  Inverboyndie  Bay  and 
connecting to the onshore buried export cable circuits for transmission to the onshore substation 
and connection to the national electricity transmission system; and 

 Minor ancillary works such as the deployment of met buoys and permanent navigational marks 
as defined in this OfTI CaP. 

 

An overview of the OfTI boundary within the Moray Firth is provided in Figure 3‐1 below. 
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Figure 3‐1: Overview of the OfTI Boundary 

 

3.2 Project Location and Layout 

Figure 3‐2 below shows the final layout of WTGs and OSPs across the Moray East site, as detailed within 
the DSLP (Moray East, 2018b) upon which this OfTI CaP is based. Further information on the layout of the 
Moray East site, including the specifications of the WTGs and OSPs and the location coordinates of each 
structure,  is  provided  in  the  DSLP  (Moray  East,  2018b).  Note  that  Figure  3‐2  includes  up  to  9  spare 
locations.  These  spare  locations would  only  be  utilised  in  the  event  of  difficulties  being  encountered 
during  the  foundation  installation  operations  at  one  of  the WTG  or  OSP  locations  that  could  not  be 
otherwise overcome by micro‐siting. Moray East is currently analysing data from site investigations which 
concluded in January 2019 and it is likely that the number of spare locations will be reduced before final 
approval of the OfTI CaP.  Moray East will ensure that the OfTI CaP is aligned with the DSLP in case of any 
amendments to any of the documents.  The information presented with this document is currently aligned 
with version 3 of the DSLP (submitted January 2019). 
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Figure 3‐2: WTG and OSP Layout (at date 09‐10‐2018) 

 

Figure 3‐3 below shows the final layout of three OECs from landfall into the Moray East site, subject to 
confirmation through final project design and engineering work, upon which this OfTI CaP is based. 
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Figure 3‐3: Offshore Export Cable Routes within the OfTI Corridor. 
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4 Timing of Construction Works 

This section provides an overview of  the Moray East Offshore Wind Farm development  (as consented 
under  the  Section  36  Consents  and  OfTI  Licences)  and  presents  the  key  milestone  dates  for  the 
commencement of works, the main construction activity and the commissioning of the wind farm.  

Construction works  for  the OECs will  be  undertaken  as  detailed  in  Table  4.1  (and up  to  date  at  time 
writing).  Full  details  of  the  construction  programme  are  provided  in  the  combined  Construction 
Programme (CoP) and Construction Method Statement (CMS) document (Moray East, 2018c), updated as 
relevant.   

Table 4‐1: Summary of key milestone dates 

Milestone  Anticipated Programme 

Mobilisation of Plant and Delivery of Materials  To match installation timings as set out below 

Timing and Sequencing of Construction Work, 

inclusive of all cable terminations and commissioning 

Horizontal drilling from onshore to offshore and 

installation of ducts at landfall: 

 May 2019 – November 2019 
OSP Pile Foundations: 

 June 2020 
OSP Jackets installation: 

 June 2020 
OSP Topsides installation: 

 June 2020 – October 2020 
Export Cable laying: 

 May 2020 – October 2020 

Full Generation  October 2021 

Final Commissioning of OfTI  October 2021 
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5 Overall Construction Management 
The overarching offshore construction management of  the OEC  installation works will be coordinated 
under a centralised Moray East Marine Co‐ordination function. Daily planning, movements, operations 
and permitting will be the responsibility of the function which will provide 24‐hour coverage during the 
construction phase of the project. 

The  daily  work  planning  and  sequencing  of  offshore  operations,  vessels,  crew  transfer,  equipment 
movement and permit applications as well as applicable safe systems of work is the responsibility of the 
key cable installation contractors; details of which are set out in Section 6 below.  
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6 Offshore Export Cable Supply and Installation Contractors 

6.1 Key Contractors 

The  OEC  supply,  installation  and  completions  works  will  be  carried  out  under  an  Engineering, 
Procurement, Construction and Installation (EPCI) contract between Moray East and NKT HV Cables AB 
(NKT). NKT is a leading subsea cable manufacturing and installation contractor with significant experience 
in the offshore wind market.  

The combined CoP and CMS document (Moray East, 2018c) provides an overview of the key Wind Farm 
and OfTI contractors. 

 

6.2 Key Subcontractors 

The cable burial activities for the OECs will be carried out by Deep Ocean Ltd, subcontracted to NKT.  

Installation of horizontal directional drilling pipes (HDDs) will be carried out by an experienced, specialist 
HDD installation contractor, subcontracted to NKT. 

Examples of other services that may need to be subcontracted  include support vessels, guard vessels, 
survey services, transport services, supply of minor components, waste services, vessel provisioning and 
bunkering services, and provision of equipment to be used in the construction works. 
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7 Offshore Export Cable Specifications 

The OfTI Marine Licence requires that the OfTI CaP includes the following:  

“Technical specification of all cables, including a desk based assessment of attenuation of electro‐
magnetic field strengths and shielding.” 

The following section provides information relating to the specification and design of the OEC.  Electro‐
magnetic field strengths and shielding is considered in Section 11. 

 

7.1 OEC Cable Overview  

A total of three export cables will be installed to the three OSPs. The cables will be nominated from 
West to East as ME‐OSP1 (56.2 km), ME‐OSP2 (63.3 km) and ME‐OSP3 (57 km), (the lengths specified are 
indicative and subject to micro‐routing) (Figure 3‐3 above). 

The OECs connect to the onshore export cable circuits at transition joint bays (TJBs), located above Mean 
High Water Springs at the cable landfall site in Boyndie Bay, which will form the 0 (zero) point for the 
offshore cable lay. 

At this shore end, three HDD ducts are to be constructed well in advance of cable installation, that exit at 
approximately ‐10 m LAT, some 1000‐1100 m offshore.  

The route is designed as expediently as possible from the HDD exit point toward the OSPs. Along the route 
at kilometre point (KP) 45, or 45 kilometres from the TJBs, there is one subsea asset (a buried power cable 
owned and operated by Scottish Hydro Electric Transmission (SHET), the SHET HVDC cable, which runs 
from Caithness to Moray) to be crossed by the Moray East OEC. 

At the OSPs, each OEC accompanied with a cable protection system will be pulled into and through a steel 
J‐tube with a bellmouth approximately 2‐3 m above seabed, with sufficient cable being pulled up onto the 
OSP to allow for it to be connected to the termination point on the topside unit of the OSP. The cable 
protection system (CPS) is utilised as an installation aid and protection for the cable against “dynamic” 
movement over time. 

It is intended that the cables are each to be laid in one continuous length with no offshore joints. 

7.1.1 Key Cable Data 

For the purpose of installing cables within the HDD ducts up to 27 m depth, the cable properties will be 
using  conductor  cross  sectional  areas of  1000 mm2 for  the  section  installed by HDD and  for  the main 
offshore  subsea  cable.  The  joint  between  the  two will  be  performed  in  the  factory  in  order  that  no 
offshore jointing operation is required.  

The following table provides pertinent data for the OECs. 

Table 7‐1: Key export cable data 

Parameter   HDD 1000 mm2 Size  1000 mm2 Size  Unit 

Cable Outer Diameter  240  240  mm 

Conductor Material  Aluminium  Aluminium   

No. of individual cable  
3 

(1 per export circuit) 

3 

(1 per export circuit) 
 

Number of power cores within 

each individual export cable 
3  3  ‐ 
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Parameter   HDD 1000 mm2 Size  1000 mm2 Size  Unit 

Total Installed Cable Length  
4,500 (HDD)  176,315 (from HDD to 

OSPs) 
m 

Allowable Bending Radius 

(during installation) 
5  5  m 

Safe working axial load (pulling)  330  162  kN 

Weight / m (in air)  74  74  Kg/m 

Weight / m (in seawater)  42  42  Kg/m 

 

 

Figure 7‐1: Indicative Offshore Export Cable configuration. 

 

7.2 Export Cables Design and Construction  

NKT have undertaken to design a 220kV OEC for the Moray East Offshore Wind Farm. The HVAC OECs will 
be delivered in one length between each OSP and TJB at the landfall. 

The main part of the submarine cable will be installed buried in the seabed, including a short crossing of 
the SHET HVDC cable. At the OSP a short section will be installed in a J‐tube through a CPS, and at the 
landfall the cable will be installed through a HDD duct. 

Due to the increased cable burial depth at the landfall within the HDD ducts (up to 27 m depth below 
seabed level) this section constitutes the most onerous area of the whole route in terms of current rating. 
It is anticipated that following detailed engineering for the final HDD depth and length, the cable type to 
be installed in these three short sections will be 1000 mm2.  

7.2.1 Power Cores  

The  cable  design  is  a  high  voltage  alternating  current  (HVAC)  for  220kV,  with  Aluminium  stranded 
conductors (3 phases) and XLPE (cross‐linked polyethylene) insulation.  
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7.2.2 Fibre Optic  

The  constructed  cable  will  contain  the  associated metallic  screens,  sheaths,  bindings  and  fibre  optic 
elements, one fibre optic cable will be  integrated into the three‐core submarine cable. The fibre optic 
cable includes minimum 48 single mode fibres.  

7.2.3 Armour wires and outer roving  

The armouring of the cable, will consist of galvanized steel and polyethylene. The armour layer is soaked 
in bitumen. The outer layer consists of one inner layer of polypropylene yarns soaked in bitumen and one 
outer layer of black polypropylene yarns with helical laid lines in high visibility colours as marking. 

 

7.2.4 Cable Protection System at the OSP 

A cable protection system will be designed, procured and installed at the OSP ends of the OEC.  Its purpose 
is to protect  the cable where  it  is  in a  free span zone,  from the structure  j‐tube exit  location and  into 
burial. In this zone, the cable is affected by dynamic environmental loads (waves and current).  The system 
protects the cable from these loads and also provides impact protection.  

The design will consist of a combination of polyurethane, cast iron, and polymer elements. 

 

 

Figure 7‐2: Indicative Cable Protection System. 

 

7.2.5 Landfall Horizontal Directional Ducts 

Ducts will be pre‐installed at the landfall following HDD, to allow installation of the OECs underneath the 
landfall point. This will be 630 mm SDR17 HDPE100 Cable Duct formed as circa 1,100 m long extruded 
sections. Further information is provided within the CoP & CMS Document (Moray East, 2018b). 
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Figure 7‐3: Example of HDPE duct been floated into HDD. 
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8 Site investigations 

The OfTI Marine Licence requires that the OfTI CaP includes the following:  

“The results of survey work (including geophysical, geotechnical and benthic surveys) which will 

help inform cable routing; and 

A pre‐construction survey for Annex 1 habitat and priority marine features, to inform cable 

micro‐siting and installation methods in consultation with the Licensing Authority and their 

advisors.” 

The following section provides information relating to survey work and routing of the OEC. The section 

provides information on key constraints identified through survey. 

 

8.1 Development Surveys 

Table 8‐1 below  is  taken  from the Moray East PEMP (Moray East, 2018d), and represents all  relevant 
documents and data files utilised in the process of developing the cables routes and burial requirements. 

Table 8‐1: Baseline Bathymetry and Geological Data 

Survey  Survey Detail  Coverage  Date 

Moray East site (relevant to the sections of the OEC located within the Moray East site) 

Geophysical Survey 
(Osiris Projects) 

Multi‐Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer / 
Gradiometer. 

100 % of the Moray East site.  2010 

Deep Geotechnical 
Site Investigation 
(Fugro) 

Composite boreholes.  19 Boreholes across the Moray 
East site. 

2010 

Geophysical Survey 
(Gardline) 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer / 
Gradiometer. 

50 m corridor along possible 
inter‐ array cable routes. 

2014 

Shallow Geotechnical 
Site Investigation 
(Gardline) 

Vibrocores and Cone Penetration 
Testing (CPTs) 

43 Stations between possible 
WTG locations. 

2014 

Deep and Shallow 
Geotechnical Site 
Investigation 
(Calegeo) 

Composite Boreholes and CPTs  26 Boreholes and 75 CPTUs 
stations within and around 
possible WTGs locations). 

2014 

Geophysical Survey 

(Horizon) 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer 

Infilling Survey in the eastern 
part of the site, 3 lines going 
through WTG locations 

2017 

Geotechnical Survey 

(Horizon/Fugro) 

Sampling Boreholes, downhole 
CPT reading 

19 sampling boreholes, 88‐92 
downhole CPT readings across 
the Moray East site 

2017/2018 
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Survey  Survey Detail  Coverage  Date 

Geophysical Survey & 
Shallow Geotechnical 
Site Investigation 

 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer/ 
Gradiometer 

 

Seabed CPTs and vibrocores 

100 m corridor along possible 
inter‐ array cable routes, 
shallow CPTs & vibrocores along 
inter‐array cable routes 

2018 

 

 

Unexploded 
Ordinance (UXO) 
Survey 

(Bibby HydroMap) 

 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Magnetometer/ 
Gradiometer 

Moray East site.  2018‐2019 

 

(in progress) 

Offshore Corridor [relevant to sections of the OEC located within the OfTI Corridor] 

Geophysical Survey 
(Gardline) 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer/ 
Gradiometer 

1000 m corridor along the 
export cable route 

2014 

Shallow Geotechnical 
Site Investigation 
(Gardline) 

Vibrocores and CPTUs  68 stations along the export 
cable route 

2014 

Topographic Beach 
Survey (Gardline) 

  Topographic coverage of an 
area around 250 m x 300 m 

2014 

Nearshore Shallow 
Geotechnical Site 
Investigation 
(Gardline) 

CPTs  21 CPTs along the cable route in 
the nearshore area 

2015 

Nearshore 
Geophysical  

(Bibby HydroMap) 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer/ 
Gradiometer 

Coverage over an area of 800 m 
x 425 m 

2017 

Nearshore 
Geotechnical Site 
Investigation 

Deep geotechnical survey using 
jack – up vessel with a full 
complement of drilling and 
testing equipment. 

 

Boreholes including cable 
percussion methods, SPTs and 
rotary coring. 

25 m target depth for six 
offshore boreholes to 
encounter bed rock in the 
nearshore area. Furthest 
borehole location was approx. 
1 km from shore following the 
OEC route. 

2018 

 

Geophysical Survey & 
Shallow Geotechnical 
SI 

 

Multi‐ Beam Echo Sounder, Side 
Scan Sonar, Sub‐ Bottom 
Profilers, Magnetometer/ 
Gradiometer 

 

Seabed CPTs and vibrocores 

Infilling survey for part of the 
OEC route, mainly inside the 
side boundaries 

2018‐2019 

 

 

Note: A further geophysical / unexploded ordnance (UXO) inspection (and, if necessary, detonation) along 
the OfTI Corridor is also planned prior to the start of construction. 

Bathymetry will be measured for engineering requirements prior to installation; this will provide a suitable 
baseline from which to monitor any future changes in seabed topography.   
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8.1.1 Geophysical coverage 

Bathymetry surveys were undertaken along the OfTI Corridor to inform the initial route planning in 2014 
and 2017 and to revalidate and micro route in 2018 as per figures 8‐1 and 8‐2 below. 

 

Figure 8‐1: Geophysical Coverage 2014 and 2017. 
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Figure 8‐2: Geophysical Coverage 2018. 

 

8.1.1.1 Bathymetric characterisation 

From shoreline, water depths increase along the export corridor from ~10mLAT at ~KP1.1 to a maximum 
of ~‐100 mLAT at ~KP12. The seabed then undulates for several kilometres, with a shallow point of ~‐
60m LAT  at  KP27  before  undulating  and  descending  to  ~‐88 mLAT  at  KP32.  The  seabed  then  gently 
shallows towards and entering the array, being ~‐56 mLAT at KP47 and shoaling to between ‐40m and ‐
50 mLAT inside the array.  Figure 8‐3 provides information on the bathymetry along the OfTI Corridor. 

Many boulders are recorded along the OfTI Corridor, with numerous ‘boulder fields’ (see Section 12.1.14 
below). These are associated with areas of seabed sediment interpreted as boulder clay and gravel and 
sand. 
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Figure 8‐3: Indicative Offshore Export Cable Route with Bathymetry 2018. 

 

8.1.2 Geotechnical coverage 

Vibrocore and CPT (cone penetration tests) were undertaken along the OfTI Corridor to inform the initial 
burial risk assessment planning in 2014, and to revalidate and micro route in 2018 as per Figure 8‐4 below. 
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Figure 8‐4: Geotechnical Coverage 2014 ‐ 2018. 

 

8.1.2.1 Shallow geology 

A veneer of Holocene sand, with gravel and mud content overlies clay, and varies in thickness from 0.5 m 
for the majority of the route and thins above sub‐cropping / outcropping quaternary deposits as imaged 
by the geophysical survey.  Localised outcrops of Boulder Clay at seabed surface are noted between KP1.5 
and KP2.25, between KP7.4 and KP12.3, and between KP24.1 and KP31.4 KP values are relevant to the 
central routeOEC2).  

 

8.2 Benthic Surveys  

Benthic  ecology  data  for  the  export  cable  route were  collected  in  2014,  using  digital  video  and  stills 
cameras (Export Cable Route Biotope Assessment, Appendix 2).  Observations of the borehole samples 
collected during the geotechnical campaigns (Section 8.1.2 above) were used to corroborate the seabed 
video/photographic data.  Section 9.4 below provides detail on the cable routing and benthic analysis. 

 

8.3 UXO Survey and Clearance  

As  part  of  the  2018  site  investigation  a  survey  using multi‐beam  echo  sounder,  side  scan  sonar,  and 
magnetometer has been conducted to identify any potential UXO targets on the Moray East site and OfTI 
Corridor.  The  preliminary  cable  routes  have  been  surveyed  and  any  identified  potential  UXO will  be 
further investigated and if required removed from the OEC route prior to construction commencement.  
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9 Cable Routing  

9.1 Objectives 

The main objectives during the engineering of Moray East OEC routes can be identified as follows; 

 Consideration of all the constraints within the consented OfTI Corridor that bound the cable 
route such as anomalies identified by geophysical surveys, or existing infrastructure on the 
seabed; 

 Minimising likelihood of interactions with fishing activities and shipping exclusion zones etc if 
applicable; 

 The shortest or most efficient path between different offshore assets (WTGs and the OSPs); 

 Reduction  in  the number of alter courses  (curve  in  route)  to  reduce  installation time, and 
cable damage risk; 

 Mitigation of identified hazards by avoidance or sympathetic routing; 

 Mitigation  of  identified  known  undesignated  cultural  heritage  assets  such  as  wrecks  by 
micrositing and re‐routing in order to avoid them; 

 Consideration  of  all  constraints  regarding  operational  limitations  (slope,  offset  distance, 
turning radius); and 

 Additional consideration for the radius of routes to allow for the post lay trenching activities. 

 

9.2 Constraints 

Route  constraints  are  viewed  as  three  types;  hard  constraints,  soft  constraints  and  operational 
constraints. 

Hard constraints are those based upon such items as existing infrastructure exclusion zones and required 
buffers  to  facilitate  anchoring  of  the  installation  barge.  These  hard  constraints  governed  the  space 
remaining within the export cable corridor in which the route could be engineered. 

The identified hard constraints on the route consist of: 

 Cable crossing with SHET (all three cables will cross this system once at the same location) 
HVDC; 

o HV  interconnector  cable  between  convertor  stations  in  Spittal  in  Caithness,  and 
Blackhillock in Moray 

o Cable runs SW‐NE across the route at KP43 (43 km from shore end at Invergordon) 

o Cable is buried to 1m at crossing point 

 TJB locations (3) at landfall; 

 OSP locations (3); 

 WTG locations (~100); 

 Other in field array cables (100); and 

 Other cables in proximity (1) the SHEFA 2 cable 

o Fibre Optic Cable routing from the beach at Boyndie Bay to Faroe Islands via Orkney and 
Shetland 
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o Cable is buried to 1m and proximity is 75m East of the most easterly cable route. 

Soft  constraints  are  those  which  require  mitigation  via  routing;  this  can  also  be  accommodated  via 
displacement  /  relocation  of  the  constraint  or  varying  installation  methods.  Where  possible  soft 
constraints are mitigated via routing, though consideration is also given to where significant savings on 
cable length or vessel time can be made by transiting through soft constraints and selecting to displace / 
relocate them. 

Operational  constraints  are  dependent  on  the  installation  method  and  available  offshore  assets  / 
equipment (such as trenchers). Operational constraints can be seen as additional hard constraints, which 
cannot be avoided due to their nature such as bending radii for route deviations and the drafts of cable 
laying and trenching vessels (in order to maintain sufficient under keel clearances).  

 

Figure 9‐1: Offshore Export Cable Route Indicative Key Constraints. 

 

9.3 Cable routing and unexploded ordnance 

Each of the three OECs (one from each OSP) converge immediately south of the Moray East site and, from 
there as they traverse down to the landfall, the maximum separation distance between each of the three 
OEC circuits (where no major seabed constraints exist) is approximately four times water depth along the 
OfTI Corridor (see Figure 3‐3). The maximum cable corridor width, from one outer circuit to the other 
outer circuit, is expected to be up to 1,200 m. 

A number of surface contacts were  identified within the OfTI corridor by geophysical surveys  in 2018. 
These contacts are comprised of boulders and magnetic contacts.  

The appointed OEC installation contractor and Moray East project team performed a joint micro routing 
study  to  establish  which  contacts  modelling  as  UXO  could  be  avoided,  and  which  require  further 
inspection. 
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A UXO specific site investigation campaign is taking place in early 2019 with the purpose of  inspecting 
each target and assessing whether the item is UXO or not and thereafter assessing whether any UXO can 
be avoided or required to be detonated (subject to a separate Marine Licence).  

 

9.4 Benthic analysis of cable route 

Four habitats  / biotopes were  classified within  the OfTI Corridor,  although  these often occurred both 
singly and as twinned mosaics: 

 Level 3 main habitat SS.SSa (subtidal sands and muddy sand); 

 Level 4 biotope complex SS.SMx.CMx (circalittoral mixed sediment); 

 Level 5 biotope SS.SMu.CFiMu.SpnMeg  (seapens and burrowing megafauna  in  circalittoral 
fine mud); and 

 Level  6  Sub‐biotope  CR.MCR.EcCr.FaAlCr.Pom  (faunal  and  algal  crusts  with  Pomatoceros 
triqueter  and  sparse Alcyonium digitatum  on  exposed  to moderately  exposed  circalittoral 
rock). 

In addition, it was noted that some areas of the OfTI Corridor comprised a dominant muddy sand substrate 
which was overlaid by veneers of coarser sand and gravelly sand of various thicknesses. This resulted in a 
patchwork  or  mosaic  of  sediment  biotopes  across  some  areas.  From  the  video  and  stills  images  it 
appeared  that  the overlying deposits were  transient and / or mobile, as  indicated by  the presence of 
coarse sediment ripples or waves lying over the finer sand substrata. 

The main biotope (SS.SSa) and the biotope complex (SS.SMx.CMx) are broad classifications encapsulating 
a range of more detailed biotope types some of which may have been present within the study area at a 
finer spatial scale.  

The Level 5 SS.SMu.CFiMu.SpnMeg biotope was attributed  to  the majority of  the OfTI Corridor below 
approximately  the  50  m  contour  based  on  the  widespread  occurrence  of  “sea‐pen  and  burrowing 
megafauna communities” evident from the video and stills images. The SS.SMu.CFiMuSpnMeg biotope is 
a component of the “burrowed mud” habitat which is a priority marine feature (PMF) in Scotland and 
which is one of a number of PMF’s identified by the Scottish nature conservation agencies to help focus 
conservation action within Scotland’s seas. 

The  CR.MCR.EcCr.FaAlCr.Pom  biotope  is  illustrative  of  the  Annex  I  (EC  Habitats  Directive  92/43/EEC) 
geogenic reef and includes areas of cobbles, boulders and rocky outcroppings. 

Observations of subtidal mixed coarse sediments and muddy sand sediments match historic records of 
this area, with two broad habitats and two detailed biotopes being classified and mapped by the acoustic 
and seabed video data. The two detailed biotopes are indicative of valued seabed features including a 
Scottish PMF and an Annex I (EC Habitats Directive) habitat.  

 

9.5 Final Cable route definition and micrositing  

Following  the  outcome  of  further  engineering  works  and  surveys,  minor  modifications  to  the  Route 
Position List (RPL) and protection of the OEC may be proposed; however, these are not likely to result in 
significant changes to this OfTI CaP.  As described within Section 2.2 above, this OfTI CaP will be reviewed 
in case of significant changes in the information provided.  Once operational, final as built data will be 
provided to the UKHO for aviation and nautical charting purposes.  Discussions are also ongoing with the 
fishing industry regarding how best this information can be shared. 
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10 Cable Burial Risk Assessment 

Condition 3.2.2.10 of the OfTI Marine Licence requires that the OfTI Cable Plan includes the following: 

“A  burial  risk  assessment  to  ascertain  if  burial  depths  can  be  achieved.  In  locations where  this  is  not 
possible then suitable protection measures must be provided.” 

The primary means of protecting the cables from the hazards that are presented to the cable, both natural 
(seabed mobility, wave action etc.) and man‐made (shipping, fishing etc.), will be achieved by lowering of 
the cable  into  the seabed  (burial).  Secondary measures of protection which may be  required are also 
detailed in this report and consist of the use of rock armour and CPS. 

A Cable Burial Risk Assessment (CBRA) for the Moray East site and OfTI Corridor was completed in 2015 
by Senergy ‘Burial assessment and trenching Risk Assessment Export Cable Corridor’ (Senergy, 2015)2303‐
MOR‐TEC‐06‐02 (Rev 2 – 29‐1‐15) to establish the target cable lowering depth relative to mean seabed 
level in order to procure the cable installation contract.  

This CBRA was re‐validated in 2018 ‘C950RO2‐03 Moray East Offshore Windfarm Export Cable CBRA 08‐
10‐2018 Rev 03’ (Finalised October 2018) in order to more accurately define the zones of burial, and to 
further  define  required  burial  depths  to  aid  installation.  This  further  development  of  the  CBRA  was 
initiated following recommendations within the original Senergy report to perform surveys for additional 
bathymetry data (to assist seabed mobility analysis), and to obtain a longer period of AIS ship tracker data 
to validate vessel types and frequencies upon which the Senergy report was based. 

In  summary,  both  risk  assessments  consider  all  potential  hazards  that  are  presented  to  the  OEC  (as 
described in the following section), and as such the level of protection afforded by the seabed soils (or 
soil strength) when the cable is lowered into the seabed to a particular depth. 

This section of the OfTI CaP provides the information available to date.  Should significant changes arise 
from the results of the 2018 engineering analysis then the OfTI CaP will be updated accordingly. 

 

10.1 Minimum burial requirements for the OEC 

10.1.1 Consideration for Commercial Fisheries 

A hazard assessment of the site determined that commercial fishing vessels and commercial and marine 
service vessels are the most common operators within the vicinity of OfTI Corridor. These are considered 
within the CBRA. 

The predominant fishing types in the area are demersal trawling (otter trawling) for nephrops, squid and 
finfish and scallop dredging. Some limited lobster/crab potting activity occurs in inshore areas. Interaction 
with demersal fishing gear such as otter board trawls has been assumed to have the potential to cause 
localised damage to the export cables if not protected. The probability of damage is dependent upon the 
trawl gear dimensions and cable  (armour) specifications.  It  is also  important  to consider  that exposed 
cables pose a risk to the fishing equipment and fishing vessels if snagged on a significant obstruction such 
as a cable. 

A detailed fishing study was undertaken on behalf of Moray East in June 2015. As part of the CBRA an AIS 
dataset  for  the export  cable  routes has been examined with  specific  reference  to  fishing vessels. The 
vessel tracks indicate that fishing activity appears to be occurring in particular parts of the site which are 
investigated in the CBRA.  

To protect the cables from fishing gear damage and to prevent snagging, the following minimum burial 
depths below a reference seabed level (or non‐mobile layer) are advised. It has been calculated that these 
depths would  protect  the  cable  against  impact  and  snagging  from  all  types  of  demersal  fishing  gear 
indicated to be in use in the area, as discussed above: 
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 0.2 m in sand or high strength clay (>40kPa) 

 0.3 m in low strength clay (<40kPa) 

That  these  calculations have been  incorporated  into  the  target Depth of  Lowering which  is  discussed 
below in 10.1.3. 

10.1.2 Consideration for Commercial Shipping 

To assess the potential impact of shipping on the proposed OfTI Corridors, an analysis of AIS data for the 
Moray Firth (in the vicinity of the OfTI Corridor and Moray East site) for a 5 year period up to 2018 was 
undertaken through the CBRA. This is to gain a greater understanding of seasonal shipping frequencies 
(noting that monthly and yearly variation in shipping traffic is likely). 

Being  designed  to  penetrate  the  seabed  to  achieve  a  holding  capacity,  anchors  can  be  particularly 
damaging  to  cable  systems.  The  closest  anchoring  zone  to  the  OfTI  Corridor  is  at  Banff  Harbour, 
approximately 1 km or 0.5 nm from the edge of the consented corridor.  

The results of the vessel traffic informed the CBRA. Additional information on designated anchoring sites 
is detailed in the Vessel Management Plan (VMP) and Navigational Safety Plan (NSP) document (Moray 
East, 2018e). The principal risk from anchoring lies in the occasions where a vessel is forced to anchor due 
to  mechanical  failure  or  the  need  to  prevent  collision.  These  are  taken  into  consideration  in  the 
calculations within the CBRA assessment. 

10.1.3 Target Depth of Lowering 

The  CBRA  has  been  conducted  in  accordance  with  the  Carbon  Trust,  Cable  Burial  Risk  Assessment 
Methodology, Guidance for the preparation of Cable Burial Depth of Lowering specification, CTC835. The 
following recommendations are made on the minimum depth of lowering which is required to protect the 
OEC circuits. 

The  geology  along  the OfTI  Corridor  is  a  key  consideration  in  the  CBRA  as  it  influences  the  depth  of 
penetration of significant hazards e.g. anchoring and fishing activities. 

Target burial depths have been established based on threat lines (depths of interaction) for fishing and 
vessel  anchors  transiting  across  the  OfTI  corridor.  An  additional  allowance  has  been  made  where 
bedforms were identified on the geophysical survey (Section 8). 

Terms used to define the trenching specifications are presented in Figure 10‐1: 

    

Figure 10‐1: Trenching Specification Terminology. 
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A detailed sediment mobility assessment  is presented  in  the CBRA. The assessment  found the seabed 
changes recorded along the export cables suggest that lateral movement of larger scale bedforms (>0.5 
m in height) does not appear to be occurring. 

However some locations are noted to have mobile sediment and the level of change indicated is generally 
limited to +/‐ 0.1 m with highly localised instances of change up to a maximum of +/‐ 0.4 m, generally 
associated with some change to the profile of the flanks of “sand accumulation features”. 

Table 10‐1 below demonstrates the current various burial requirements along the route based on Cathie 
Associates CBRA 2018: 

Table 10‐1: OEC Burial Target Depths 

Zone  Location (KP)  Minimum Depth 
of Lowering (m) 

Notes 

From  To 

HDD  0  1.1*  As per HDD  *The end KP (and start KP of Zone 1) shall be the 
as built position of the punch out. 

Zone 1  1.1*  2.6  1.3  Seabed mobility of +/‐ 0.4m. Top of duct also to 
be lowered to 1.3m and cover to be re‐instated. 

Zone 2  2.6  47.0  1.6  With exception of SHET HVDC crossing. KP47 
represents the split of the cables in toward the 
windfarm. 

Zone 3  47.0  OSP  1.5  Seabed mobility of +/‐0.4m. 

The Modified TI ES (2014) assessments were based on a target depth lowering of 1 m.  As the table above 
demonstrates, the minimum Depth of Lowering within each zone along the OEC route exceeds this target.  

 

10.2 Cable burial techniques 

The routes will be zoned by the cable trenching contractor to define which trenching tool (as described 
further below) will be utilised on which section according to specific sediment type. 

The OEC route has soils that are suited to jet trenching and to chain cutting in order to ensure cable burial 
and sediment cover above the cable. 

10.2.1 Post Lay Burial – Chain cutting (T3200) 

The proposed  trenching machine  is a high performance heavy soil  chain cutter capable of 2 m trench 
depth as  shown  in Figure 10‐2 below.   This machine  is  suitable  for  localised high  strength clays.    The 
trencher is launched from the vessel and lowered onto the cable.  The cable is loaded into the trencher 
which then progresses along the cable route creating a trench into which the cable is lowered. 
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Figure 10‐2: T3200 Trencher. 

 

10.2.2 Post Lay Burial – Water jet trenching (T1000) 

The water jet trencher is a high powered fluidising jet trencher capable of 3 m burial depth.  The trencher 
is launched from the vessel and lowered onto the cable.  Water jet trenching is suitable for sand and soft 
clays which are the most prominent soil type across the site. 

 

Figure 10‐3: 30200 Trencher. 
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11 Requirements for design of the OEC third party cable crossing 

Three crossings (one across each OEC) are to be engineered to sufficiently separate and protect the Moray 
East OECs from the single SHET HVDC cable as shown in Figure 11‐1 below (the hatched grey represents 
the post lay berm as depicted in Figure 11‐2, the grey area is the as‐built cable protection installed on the 
SHET HVDC cable). 

 

 

Figure 11‐1: Indicative cable crossing arrangement of OEC 1 and SHET HVDC cable. 

 

Figure 11‐2: Indicative cable crossing arrangement (profile view) of OEC 1 and SHET HVDC cable. 
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11.1.1 Crossing Construction design  

The Contractor will design a rock berm crossing using industry standard engineering solution consisting of 
specific rock type and quantities, (expected to be standard quarried granite / gneiss) and install a pre‐lay 
rock berm, followed by post‐lay rock berm upon completion of the cable lay. 

The berms will be hydro‐dynamically stable in the subsea environmental conditions and the design will 
consider the potential for overtrawling. 

Pre‐lay berms (on top of SHET cable and underneath Moray East cables) will be in the region of 10 m in 
length and post‐lay berms (placed above installed Moray East cables) up to 100 m in total  length. The 
berms will be approximately 10 m wide (with a 1:3 slope angle to seabed) and up to 0.6 – 0.5 m height. It 
is  anticipated  from  these  dimensions  that  the  total  rock  amour  quantity will  be  approximately  5,000 
Metric Tonnes (Mte) for all three cables. 

 

11.2 Requirements for OEC third party cable proximity 

SHEFA owns and operates the circa 1,000 km SHEFA‐2 fibre optic submarine cable running from Torshavn 
in the Faroe Islands to Maywick in Shetland, from Sandwick inland and onwards to Ayre of Caira in Orkney 
and from Manse Bay in Orkney to Banff in Scotland.  

The SHEFA‐2 Cable and the Moray East OECs reach landfall in proximity to each other in the vicinity of 
Inverboyndie Beach, west of Banff, Aberdeenshire and the SHEFA Cable runs adjacent to the consented 
corridor for the Moray East OECs. 

An agreement has been negotiated relating to the construction and operation of the Moray East OECs 
and the SHEFA‐2 fibre optic cable. This is accounted for in the route engineering of the project to maintain 
the maximum possible distance from this hard constraint. 

 

11.3 Electromagnetic Fields 

Table 11‐1 below summarises  the results of a desk based assessment carried out by Cable Consulting 
Limited (Cable Consulting Limited, 2018).  

The study calculated the magnetic field magnitudes at a given distance. The magnetic fields generated 
from a 1,000 mm2 AC 220kV Export Cable at a trench depth of 1 m is expected to reach a maximum value 
of 16.58 μT.  

Note: magnetic field decreases rapidly with burial depth, vertical distance from the seabed and horizontal 
distance from the cable. For context, a reference magnitude of the earth’s magnetic field can be estimated 
from models available in the public domain. Across the Moray East site and from sea level to maximum 
water depth the geomagnetic total field is estimated as 50.4±0.1µT. Hence the predicted magnetic field 
levels at seabed level associated with the buried cables if they are buried to 1.0 m is lower than the value 
associated with the earth’s magnetic field. 

Table 11‐1: 1,000mm2 cable maximum EMF strength (values in μT). 

Measurement point 
height above seabed 

surface 

Cable depth of lowering 

‐0.240m  
(i.e. surface laid) 

0.5m  1.0m  2.0m 

0m  1439  μT  54.31 μT  16.58 μT  4.618 μT 

5m  0.8697 μT  0.6554 μT  0.5525 μT  0.4079 μT 

10m  0.2115 μT  0.1829 μT  0.1668 μT  0.1403 μT 
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12 Cable Installation Methodology 

The OfTI Marine Licence requires that the OfTI CaP includes the following:  

“Details of the location and cable laying techniques for the cables.” 

The  Cable  Installation Methodology  is  largely  covered within  the  CMS  and  CoP  (Moray  East,  2018c); 
however, this section briefly outlines the key methodologies to be utilised for the OEC. Details of the cable 
locations are provided in Section 3 above. 

For the OEC cables the following stages apply: 

 HDD preparation 

 OSP preparation 

 Boulder clearance 

 Pre‐lay Grapnel Run (PLGR) 

 Crossing preparation 

 Pre‐lay survey 

 Cable landfall pull in 

 Cable free lay 

 Cable wet storage (contingency) 

 Cable 2nd end pull in at OSP 

 Cable trenching  

 Crossings remedial installation 

 Remedial protection (contingency) 

 

12.1 Installation Methodology OEC 

12.1.1 Installation Vessels OEC 

Details of the proposed construction vessels used on the OEC are set out in the combined VMP and NSP 
(Moray East, 2018e). 
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Figure 12‐1: Cable Lay Vessel Victoria. 

 

12.1.2 Landfall preparation and HDD works 

To bring the OECs into shore to connect to the onshore export cables, a total of three circa 1,100m long 
HDD ducts will be installed, one at a time at the landfall location at Boyndie Bay as detailed in the CoP & 
CMS document (Moray East. 2018c).  

The proposed HDD works will be undertaken in such a way as to cause minimum disruption to members 
of the public. The working area will be contained by fencing and access to the works will be restricted for 
health and safety reasons. HDD drilling activities will be undertaken from shore and an offshore diving 
vessel will assist the punch out of the drill. Once the drilling  is complete, a High Density Polyurethane 
(HDPE) duct will be pull in from the marine side, controlled in place by a tug and assisted by divers.  

Once installation of HDD ducts is completed, and before the cable lay operations commence, each HDD 
end will be flanged and temporarily stabilised (with concrete mattress or similar) and buried until cable 
lay operations commence. 

12.1.3 OSP preparation 

The cable installation contractor will prepare the OSPs ready to pull in the cables direct from the cable lay 
vessel in such a manner as to not delay the vessel upon its arrival. Messenger lines will have been passed 
through the J‐tubes, winches fitted and tested and all pull in equipment loaded and set up both in the 
fabrication yard and offshore. 

12.1.4 Boulder displacement/relocation 

Along the Moray East OEC route multiple sections are found with a high density of boulders.  Boulders 
can be a hazard for lay, trenching and longevity of the cable system. If cable route engineering is unable 
to ensure the route is boulder free, a vessel will be mobilised to relocate any boulders along the route 
which affect the installation. The actual boulder clearing will nominally be carried out by the boulder grab 
system which is a hydraulic subsea tool launched via the vessel crane and capable of manoeuvring subsea 
in conjunction with surveillance equipment to pick up and move objects up to 7 tonnes in weight from 
the seabed. 
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Figure 12‐2: Boulder Grab System. 

 

Subject  to  significant aggregations of boulders where  the above system (boulder  clearance) would be 
inefficient, a scar plough may be considered locally to create a path through the boulder field for the cable 
to be laid. The plough may be deployed from a similar vessel as the PLGR works and towed across the 
seabed displacing boulders either side to create a hazard free swath to lay the cable into. 

 

 

Figure 12‐3: Scar Plough. 
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Figure 12‐4: 2018 Boulder data recorded. 

 

12.1.5 PLGR 

Prior to cable lay operations offshore, in order to reduce the risk of cable being laid on debris, a Pre‐Lay 
Grapnel  Run  (PLGR)  will  be  performed  by  a  standard  offshore  anchor  handling  vessel  (commonly  a 
multicat type). The PLGR operations should be planned to finish prior to cable laying operations starts. 

 

Figure 12‐5: PLGR train. 
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12.1.6 Crossing preparation 

Before laying the OEC over the SHET HVDC cable crossing some enabling works shall be required at the 
cable crossing location in advance of the commencement of cable lay activities. This includes but is not 
limited to the following activities: 

i. Seabed inspection of crossing location including positive identification of SHET HVDC cable and 
measurement of the XYZ position and depth of cover of the cable. 

ii. If the cable is found to be in an unburied condition; placement of material on top of the existing 
cable to provide the required vertical separation between the existing cable and the Moray East 
cable(s). It is anticipated the Pre‐lay filter layer will consist of 600 mm deep bed of rock covering 
an area of (3x) 10 m x 10 m, and the total quantity is estimated as 534 MT of filter rock with a 
specific gravity of 2.6 tonne per cubic metre. 

iii. Placement  of  any  seabed  positioning  devices  that  are  required  as  part  of  the  contractor’s 
installation methodology or Moray East’s cable crossing agreement. 

12.1.7 Pre‐lay survey 

Pre‐lay inspection survey of the OEC route and the cable crossing will be undertaken to ensure cable lay 
area is free from any debris or hazard that can damage the cables. 

12.1.8 Cable landfall pull in 

Before  cable  pull  in  from  the  landfall  starts,  some preparation works will  be  done  at  shore  including 
installation of winches and hang offs to hold cables etc.  Once the landfall has been prepared, the cable 
will be pulled in through the HDD ducts from the landfall, to achieve the pull‐in of the cable from the cable 
lay vessel through the landfall ducts to its planned location within the transition joint bay. 

12.1.9 Cable free lay 

The installation vessel will then lay the cable to the seabed along the preset route, monitored by the Work 
Class Remotely Operated Vehicle  (ROV)  tethered  from the vessel.  This will be especially  important  to 
ensure the cable is accurately laid across the pre‐installed rock berm at the crossings and through boulder 
fields. 

12.1.10 Cable wet storage (contingency) 

Depending on delivery timelines of the OSPs, it may be necessary to temporarily lay the cable to seabed 
in the vicinity of the OSP (nominally 500 ‐ 1,000 m back along the route to shore). This is known as wet 
storage, whereby the cable is laid down, sealed against water ingress, and fitted with recovery rigging to 
aid retrieval once the OSPs are in place. At which time, the vessel will return to pick up the cable and 
recommence the installation to the OSP in the same manner as below. 

12.1.11 Cable 2nd end pull in at OSP 

The preferred method for installation of the final end of the OEC is through the use of a quadrant from 
the deck of the cable lay vessel, whereby a “bight” of cable will be supported from deck to seabed during 
the pull in. The OEC end will be pulled into the OSP using a platform‐mounted winch, and cable protection 
will  be  attached  to  the  export  cable  on  board  the  cable  laying  vessel  prior  to  the  pulling  operation. 
Alternatively, the cable may be laid on the seabed within the CPS and close to the J‐tube exit, then pulled 
up into the J‐tube across the seabed a short distance in line with the route. 

12.1.12 Cable trenching  

Following cable lay, tracked ROVs will be deployed from DP2 vessels to trench the Moray East OECs. They 
will be configured in cutting or jetting mode. Where cutting is performed by chain cutters, the cutting 
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chain is fitted with an array of cutting picks, positioned to efficiently and effectively cut the full width of 
the cutting boom. A slot trench defined by the cutter will provide protection in areas of hard clays. Where 
the soils are less difficult (sands or soft clays), the trenching mode will be water injection jetting from the 
same trenching vehicles. The maximum affected trench width for each OEC circuit during construction will 
be 8 m using the largest trencher (see Section 15 below).   

 

 

Figure 12‐6: Cable Trenching Vessel. 

 

12.1.13 Crossings remedial installation 

The rock installation vessel will be required to place three berms of rock across the cable at the crossing 
points. A full “out” survey will then be performed by the same vessel to accurately identify the “as left” 
shape of the berms and confirm they are within the design tolerance.  

The structures are anticipated to consist of a rock berm of 500 mm height covering an area of (3x) 200 m 
x 10 m, it is estimated that this shall be 4,293 MT, of filter rock. 

12.1.14 Remedial protection (contingency) 

With  the  burial  equipment  proposed,  it  is  expected  that  successful  burial will  be  achieved  along  the 
entirety of the route.  However, should minimum Depth of Lowering (DoL) not be achieved due to, for 
example, unforeseen obstacles along the route then appropriate means of additional protection will be 
employed. Likely protection measures would be utilising the same rock berm vessel and design as above 
to afford sufficient protection for the lifetime of the cable. 

12.1.15 Post Installation Survey 

The final position of the cable will be determined by means of a post installation survey. This will be carried 
out followed by free‐flying ROV moving along the cable route and recording the horizontal and vertical 
position of the cable relative to the seabed from the main lay vessel. 
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13 Export Cable Operation and Maintenance 

The OfTI Marine Licence requires that the OfTI CaP includes the following:  

“Methodologies for over trawl surveys of the cables through the operational life of the works 

where mechanical protection of cables laid on the seabed is deployed. 

Measures to address exposure of any cables.” 

The following section provides information relating to post‐installation surveys and potential remedial 

actions to be taken should cable exposure occur. 

 

13.1 Post Installation Surveys 

Prior to completion of  installation, a full set of as built documentation will have been obtained as the 
baseline for the as left condition of the OEC. Post‐construction surveys will be undertaken immediately 
following installation, in order to verify the as built conditions.    

These as builts will consist of survey data for all aspects of the lay and burial and include updated charts, 
acceptance tests etc.  In addition, ROV footage of the seabed will be collected during the installation of 
the cables. 

The design and frequency of further post‐construction surveys will be determined from the evaluation of 
asset integrity risks presented by the site conditions, asset design and results from through‐life surveys. 

The OEC will be subject  to periodic  inspection.  In  the Operation Phase,  further cable and  / or  seabed 
surveys will be undertaken to confirm that cables remain buried to the required depths or the existing 
seabed remains unchanged. The method of survey will be similar to other construction surveys, though 
likely restricted to bathymetric survey from small vessel or free flying ROV.  

The results of the CBRA combined with the proposed installation methods suggest that target DoL will be 
achieved along the route.  However, should minimum DoL not be achieved in areas of high fishing intensity 
and  substantial  lengths  of  OEC  require  mechanical  protection,  any  requirement  for  overtrawlability 
surveys and the appropriate methodologies will be discussed with the local fishing industry and agreed 
with Marine Scotland Licensing Operations Team. 

 

13.2 Further potential Remedial Actions 

In  the  event  of  cable  failure  or  exposure,  cable  sections will  be  replaced  and  /  or  reburied,  or  cable 
protection will be applied. 

Additional equipment not previously selected for cable installation may be required, which may include a 
Mass Flow Excavator (MFE) (subsea water jetting excavation device), hydraulic subsea cable cutter, and 
similar vessels to the nominated installation vessels already on the project. 

Cables may already be buried and as such will require partial retrieval, commonly via a method using the 
MFE of opening “box cuts”, these are small excavations using the MFE to expose approximately 5 m by 5 
m space around the cable so that an ROV may access the cable and use the hydraulic cable cutter. 

Alternatively,  cables may be  grappled  for, which  requires  an operation  similar  to  the PLGR operation 
(Section 12.1.5 above) to positively attach onto a damaged cable at a known location to retrieve to the 
vessel. 

In both above cases the cable ends are then recovered on board the vessel using the ROV and recovery 
rigging, and/or the cable ends will be relaxed out of their hang‐offs on the OSPs if required, before being 
cut and prepared to be jointed. 
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The installation of cable repair joints along the route would be performed by a cable installation vessel or 
specialist repair vessel. Two joint boxes would be utilised either end of a new replacement section, before 
the whole jointed system being laid back to the seabed and buried.  

The new route will remain at all times within the consented area and the area that has been cleared of 
potential UXO, avoiding any other identified impact.  

It is likely that the cable will be buried in parallel with the original burial route rather than in the exact 
same trench, but this would not be expected to be more than 10 m from the original location. 

In the case of a cable replacement at the OSP, it is likely that a new CPS would also be used of the same 
or similar design as the original.  
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14 Compliance with the Application 

14.1 Introduction 

As presented in Table 1‐1 above, Condition 3.2.2.10 of the OfTI Marine Licence states: 

“The CaP must be in accordance with the application.” 

Section 14.2 below sets out information from the Modified TI ES 2014 with regard to compliance with the 
cable installation and burial proposals assessed. 

 

14.2 Compliance with the Modified TI ES 2014 

The Modified TI ES 2014 described a range of specification and layout options that could be applied during 
the construction of the Development. This took the form of a broad “Rochdale Envelope” incorporating a 
variety of options. The ES defined likely cable installation specifications for the Development, based upon 
these broad options. 

Since the Moray East Offshore Wind Farm Consents were granted, the cable installation details have been 
substantially refined as detailed in this document. In order to demonstrate continued compliance of this 
refined design, Appendix 1 provides a tabulated comparison of cable specifications as presented in the ES 
and this OfTI CaP.   
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15 Updated Cable Trenching Methodology 

Since publication of the Modified TI ES in 2014 a significant amount of cable design engineering has been 
carried  out  as  detailed  within  this  OfTI  CaP.    A  number  of  tools  have  been  identified  by  relevant 
contractors are likely to be used during the installation of the OEC.  The following provides a comparison 
of the Modified TI ES 2014 assessment of the OEC and the worst case scenario (WCS) assessment resulting 
from the proposed OEC installation tools for the Moray East Transmission Infrastructure. This comparison 
has  been undertaken  by  Royal HaskoningDHV.    The  changes  in OSP  interconnector  trench  length  are 
considered in this document as the original assessment of the OSP interconnector cables was carried out 
jointly with the export cables assessment as part of the Moray East Modified TI ES 2014.  However, the 
same cable trencher will be used for the interarray cables and the OSP interconnector and the trenching 
methodology for the OSP interconnector is therefore considered in the Wind Farm Cable Plan and not in 
this document. 

The dimensions of the proposed cable trenchers for the OEC and area of seabed disturbed during the 
cable installation are shown in Table 15‐1 below in comparison to the consented parameters.   

Table 15‐1: Parameters relevant to the cable trenching methodology 

Relevant Parameters  Consented Parameters  Proposed Trencher Parameters 

Trench depth  1m target (WCS 3m, as assessed in 
Modified TI ES 2014, Chapter 3.1)  

2.05m 

Trench affected width  6m   8m 

Trench width  WCS 3m, as assessed in Modified TI ES 
2014, Chapter 3.1 

1m 

Vehicle tracks  Not considered in ES as information was 
not available 

2m for each track (4m combined width) 

Cable length  Approximately 278km 

(70 km of OSP interconnector and export 
cable within Moray East site plus 208 km – 
4 cables x 52 km within OfTI Corridor) 

Overall Development (inter‐array, OSP 
interconnector & export cables) = 850 km 

Approximately 196km 

(43 km OSP interconnector and export 
cable within Moray East site plus 154 km 
within OfTI Corridor) 

Overall Development (inter‐array, OSP 
interconnector & export cables) = 352 km 

Profile  ‘V’ shape  ‘U’ shape 

 

The dimensions of the OEC trenches have reduced in comparison to the WCS assessed in the Modified TI 
ES 2014.   However,  the proposed  trencher  to be used  for  the OEC will have greater contact with  the 
seabed either side of the trench through the trench affected width and due to vehicle tracks on either 
side of the trench affected width. Therefore, there is up to 12 m (up to 8 m trench affected width and up 
to 4 m trencher tracks) of potential seabed disturbance for the OEC.  

Due to the change in parameters of the proposed trenchers for the OEC and OSP interconnector cables 
there is a requirement to assess the potential seabed disturbance caused by the proposed trenchers.  

In order  to assess  the  impacts of seabed disturbance  from the proposed trencher  the quantity of SSC 
expected to arise has been calculated (Section 15.1 below) and disturbance from contact with the seabed 
has been assessed (Section 15.2 below). 

The outputs have been used to assess the impacts to the relevant environmental receptors, specifically: 

 Benthic ecology; 

 Intertidal ecology; 
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 Fish and shellfish ecology; and 

 Archaeology.  

The results of the impact assessment are provided in Sections 15.3 to Section 15.6 below.  

 

15.1 Suspended Sediment Concentrations 

A worst‐case scenario for sediment release was calculated within the Modified TI ES 2014, expressed as 
per metre  of  trench  sediment.  The  assessment  was  completed  by  ABPmer  (Modified  TI  ES  2014  ES, 
Chapter 3.1) using the methodology / assumptions set out below.  

 The total mass of sediment (9,540 kg) is re‐suspended evenly up to a (variable) ejection height; 

 The time required for sediment to settle (at 0.05 m/s or 0.0001 m/s) through the total height of 
ejection is calculated to yield the duration of the effect; 

 The length scale of the effect is the furthest distance travelled by the plume (in a downstream 
direction) and  is the product of  the ambient current speed (0.25 m/s) and the duration of the 
effect; 

 The estimate of mean suspended sediment concentration is estimated by dividing the total dry 
mass of sediment by the volume of the triangular wedge of water through which the sediment 
will settle (ejection height multiplied by downstream distance divided by two); and 

 The average thickness of any resulting sea bed deposit is estimated by dividing the total volume 
of sediment (4.5 m3) by the footprint (length scale of the effect multiplied by 1 m). 

The outcome of the calculations for the consented trencher is set out in Section 15.1.1 and the calculations 
for the proposed trenchers for the OECs are provided in Section 15.1.2 below. 

15.1.1 Consented Cable Trencher 

The worst‐case scenario for sediment release, expressed as per metre of trench length for the consented 
trencher for the OEC (including OSP interconnector) in the Modified TI 2014 ES is: 

 The maximum  trench  dimension  is  3m wide  x  3m deep with  a  ‘V’  shaped  profile  =  4.5 m3/m 
sediment disturbance, all of which is released into the water column; 

 The  porosity  of  the  material  is  conservatively  estimated  as  20 %  void  =  3.6 m3/m  sediment 
material release 

 The  sediment  is  assumed  to  be  quartz with  a  density  of  2,650 kg/m3  =  9,540 kg/m  dry mass 
sediment release; 

 All the sediment is released as a fully fluidised mixture. The cable route consists of mixed sands 
and gravels, with a  low fines content, becoming progressively  finer  in deeper water along the 
route; and 

 A wider area of sea bed (trench affected width, up to 6 m centred on the trench route) might be 
affected  by  some  contact  with  the  trencher  but  is  not  considered  to  contribute  to  the 
displacement of sediments. 

The range of possible effects on SSC and deposition for a cable trench of this dimension are provided in 
Table 15‐2 below, which quantifies the total effect per metre of trench length dug (from the Modified TI 
ES 2014 Chapter 3.1). The assessment shows that a lower height of ejection will result in a greater SSC 
and thickness of deposition, but with a smaller footprint of effect, and vice versa. 
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Table 15‐2: Extent and magnitude of effect of cable trenching in medium sands (top) and fine sediments (bottom) 
for the original trenching method assessed in the EIA (Moray East, 2014) 

Ejection Height (m)  Duration of Effect 
(s) 

Length of Scale of 
Effect (m) 

Indicative Mean 
SSC (mg/l) 

Average Thickness 
of Deposit (m) 

Medium Sands – Settling Velocity 0.05m/s 

1  20  5  3,816,000  0.9 

5  100  25  152,640  0.18 

10  200  50  38,160  0.09 

25  500  125  6,106  0.036 

Fine Sediments ‐ Settling Velocity 0.0001m/s 

1  10,000  2,500  7,632  0.0018 

5  50,000  12,500  305  0.00036 

10  100,000  25,000  76  0.00018 

25  250,000  62,500  12  0.000072 

 

According to ABPmer (Modified TI ES 2014, Chapter 3.1), a critical thickness of sediment deposition for 
medium sands with  relevance  to benthic ecology  is 0.05 m. The maximum possible distance  from the 
trench  over  which  displaced  sediment  of  any  type  might  deposit  to  a  thickness  of  0.05 m  is  106 m 
(affecting an area of 106 m2 per metre of trench installed). 

For fine sediments, the effect of cable trenching on SSC would initially have a magnitude potentially more 
than  the natural  range of  variability. However,  the  effect will  be  localised and  temporary. Deposition 
would be followed by re‐suspension, and sediments would disperse further throughout the water column 
with the result that SSC and the thickness of any subsequent deposits would be very small and within the 
range of natural variability. 

15.1.2 Proposed Trenchers 

To assess the significance of the volume of disturbance from the proposed trenchers, the method adopted 

by ABPmer (Modified TI ES 2014, Chapter 3.1) has been replicated. The worst‐case scenario for sediment 

release (using the dimensions of the proposed trencher for the OEC) are provided in Table 15‐3 below: 

Table 15‐3: Parameters of the export cable and OSP interconnector cable used to determine SSC and deposition 

WCS Parameter  Export cable trench  OSP interconnector trench  

Maximum trench dimensions  1m wide x 2.05m depth with a ‘U’ 
shaped profile = 2.05 m3/m 

1m wide x 1.5m depth with a ‘U’ 
shaped profile = 1.5 m3/m 

Porosity of the material (20% 
void) 

1.64m3/m sediment material 
release 

1.2m3/m sediment material 
release 

Sediment density (2,650kg/m3)  4346kg/m dry mass  3180kg/m dry mass 

 

The range of possible effects on SSC and deposition for the proposed trench for the OEC are shown in 
Table 15‐3 and Table 15‐4 respectively. 
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Table 15‐4: Extent and magnitude of effect of cable trenching in medium sands (top) and fine sediments (bottom) 
for the proposed trencher (OEC). 

Ejection Height (m)  Duration of Effect 
(s) 

Length of Scale of 
Effect (m) 

Indicative Mean 
SSC (mg/l) 

Average Thickness 
of Deposit (m) 

Medium Sands – Settling Velocity 0.05m/s 

1  20  5  1,738,400  0.4100 

5  100  25  69,536  0.0820 

10  200  50  17,384  0.0410 

25  500  125  2,781  0.0164 

Fine Sediments ‐ Settling Velocity 0.0001m/s 

1  10,000  2,500  3,477  0.0008200 

5  50,000  12,500  139  0.0001640 

10  100,000  25,000  35  0.0000820 

25  250,000  62,500  6  0.0000328 

 

Table 15‐5: Extent and magnitude of effect of cable trenching in medium sands (top) and fine sediments (bottom) 
for the proposed trencher (OSP interconnector cable). 

Ejection Height (m)  Duration of Effect 
(s) 

Length of Scale of 
Effect (m) 

Indicative Mean 
SSC (mg/l) 

Average Thickness 
of Deposit (m) 

Medium Sands – Settling Velocity 0.05m/s 

1  20  5  12,72000  0.3000 

5  100  25  5,0880  0.0600 

10  200  50  12,720  0.0300 

25  500  125  2,035  0.0120 

Fine Sediments ‐ Settling Velocity 0.0001m/s 

1  10,000  2,500  2,544  0.0006000 

5  50,000  12,500  102  0.0001200 

10  100,000  25,000  25  0.0000600 

25  250,000  62,500  4  0.0000240 

 

In the method adopted by ABPmer (Modified TI ES 2014, Chapter 3.1), the ejection height, duration of 
effect and length of scale of effect are kept constant regardless of volume of sediment released. Given 
these parameters are constant, but the volume of sediment released decreases, the estimated indicative 
mean  SSC  for  both  proposed  trenchers  compared  to  the  original  trenching  method  assessed  in  the 
Modified TI ES 2014 are estimated to be more than 50 % smaller.  

The average thickness of the deposit also decreases by 50 % to mirror the decrease in SSC, meaning the 
absolute estimates of thickness are very small. For both proposed trenchers, the maximum thickness is 
estimated to be below 1 mm compared to 2 mm for the original trenching method. 
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The maximum possible distance from the trench over which displaced sediment of any type might deposit 
to a thickness of 0.05 m is 45 m for the OEC and 33 m for the OSP interconnector cable compared to 105 m 
for the original method. 

15.1.3 Summary of Disturbance for Proposed Trenchers 

The following conclusions can be drawn from the comparative analysis on the two trenching methods: 

 SSC is estimated to decrease by more than 50 % for the proposed trenching methods compared 
to the original trenching method; 

o This does not affect the outcome of the original assessment because, for both the original 
and proposed trencher methods, they would eventually reduce to be within the range of 
natural variability, through continued deposition and re‐suspension (although quicker for 
the proposed trencher). 

 The average thickness of the deposit is also estimated to decreased by over 50 % for the proposed 
trenching methods compared to the original trenching method; 

o This  does  not  affect  the  outcome  of  the  original  assessment  because  the  absolute 
estimates  of  thickness  are  smaller  for  the  proposed  trenchers,  decreasing  from  a 
maximum of only 2 mm for the original method to a maximum of less than 1 mm for the 
proposed trenchers. 

In both methods, there will be contact of the trencher with the seabed. In the Modified TI ES 2014, it was 
stated that a wider area of seabed (up to 6 m centred on the trench route, referred to as ‘trench affected 
width’) might be affected by some contact with the burial machine, but was not considered to contribute 
to the disturbance and release of sediments. The WCS for the trench affected width for the OEC and OSP 
interconnector cables is now 8 m, as shown in Table 15‐1 above. Additionally, for both the OEC and the 
OSP interconnector cables, the proposed trenchers also have contact on either side of the trench due to 
trencher tracks, which are 2m either side of the trench affected width.  This additional seabed contact 
was not included in the Modified TI ES 2014 and has been considered in Section 15.1.4 below. 

15.1.4 Trencher Tracks / Seabed Contact 

The effect of vehicle tracks on the seabed (2 m wide on either side of the trench affected width), created 
by the cable installation equipment, was not considered as part of the Modified TI ES 2014 assessment 
due to lack of information on the trencher at the time of writing. Additionally, there is potential for a small 
increase in trench affected width for the OECs and OSP interconnector cables (an additional 2 m) due to 
the proposed trencher to be used for the OECs and OSP interconnector cables.  An assessment is therefore 
required  to  determine whether  this  change  in  the  project  description  is  significant  compared  to  the 
consented project description (i.e. no trencher tracks). 

There is potential for the tracks of proposed trenchers used during the installation of the OECs and OSP 
interconnector cables to directly impact the seabed. Where the trencher moves over the seabed, there is 
potential for the seabed to be compressed vertically downwards and displaced laterally. An indentation 
will be created, the same size as the dimensions of the trencher tracks (i.e. two times 2 m = 4 m wide). It 
is estimated that an  indentation would be created that  is a maximum of 0.2 m deep compared to the 
surrounding seabed. On either side of the tracks there is the potential for the seabed to be slightly raised 
in a series of linear pressure ridges. After the trencher has passed, some of the slightly raised sediment 
would return to the track indentation via slumping under gravity until a stable slope angle is achieved. 
Over the longer term (months), the track indentation would become shallower, less distinct and return to 
its original profile, due to infilling with mobile seabed sediments. 

In addition, the creation of the track indentations will release a negligible volume of sediment into the 
water column compared to the creation of the trench itself. Hence, the effects of the proposed trenchers 
on SSC and sediment deposition would be the same as those for the original consented assessment. 
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Given the small magnitude of the track  indentation,  its short‐term nature (i.e. the seabed will recover 
over months), and the negligible changes in SSC and sediment deposition due to the tracks, the original 
consented assessment remains valid for the proposed trenchers. 

In  addition,  the  consented  length  of  the  OECs  and  OSP  interconnector  cables  combined  is  278 km, 
whereas the cable length to be installed is only 197 km, as set out in Table 15.1 above. The length of cable 
to be installed is significantly less than the consented length. Hence, any increase in sediment disturbance 
caused  by  the  use  of  the  proposed  trencher  tracks,  as  highlighted  above,  is  minimal  and  would  be 
expected to recover within months. Additionally, as determined in Section 15.1 above, the amount of SSC 
expected to arise has reduced by 50 %. Therefore, any increase in seabed disturbance caused by use of 
the proposed  trencher  tracks would be compensated by  the  reduction  in  the overall  cable  length  the 
trencher would be operated over and by the reduction in SSC from the proposed trenchers compared to 
the consented trencher.  

Although there  is a very small  increase in trench affected width for the OECs where the trencher may 
come into contact with the seabed (an additional 2 m), as described above, the consented cable length is 
much  larger  than the cable  length to be  installed therefore this very small  increase  in  trench affected 
width is expected to be compensated by the reduction in the overall cable length. In accordance with the 
original assessment, this contact is not considered to contribute to the displacement of sediments and 
has therefore not been considered further.  

An  assessment  of  the  seabed  disturbance  from  the  updated  trenching methodology  on  the  relevant 
environmental receptors is provided in Sections 15.3 to 15.5 below. 

 

15.2 Benthic Ecology 

As highlighted in Section 15.1, the proposed trenches have a smaller depth than the WCS assessed in the 
Modified TI ES 2014, meaning less sediment will be removed per metre of trench in comparison to the 
consented trencher. However, the proposed trenchers have vehicle tracks on either side of the trench 
affected width, meaning there is up to 10 m of potential seabed disturbance for the OSP interconnector 
and up to 12 m of potential seabed disturbance for the OEC. 

The impact of the proposed trenchers has been assessed in relation to benthic ecology. The only impacts 
of  relevance  to  the  new  trenching  method  is  temporary  habitat  loss,  increased  SSC  and  seabed 
disturbance.  

With regards to temporary habitat loss, the overall length of the trench has reduced from the consented 
278km to 197km, meaning the total footprint of temporary habitat loss due to trenching has reduced. 
Therefore, temporary habitat loss during the construction phase due to the trench footprint has not been 
considered further.  

With regards to SSC, the Modified TI ES 2014 showed that installation activities will increase SSC by one 
or two orders of magnitude above the range of that which occurs naturally but only over a very small 
distance from the point of disturbance (i.e. to 125 m) and for a very short duration (i.e. minutes) (Modified 
TI ES, 2014 Chapter 3.1). 

The effect of SSC was determined in the Modified TI ES 2014 to be highly localised and of short duration, 
resulting  in  a  low magnitude  of  effect.  Biotope  and  species  receptors were  determined  to  be  of  low 
sensitivity due to being widely distributed throughout the region and tolerant to the predicted sediment 
effects. Therefore, the impact significance was predicted to be minor.   

With  regards  to  seabed  disturbance,  the  proposed  trenchers  have  a  slight  increase  in  temporary 
disturbance from the trencher tracks (as discussed in Section 15.1.4 above); however, the reduction in 
SSC from the trenchers and the reduction in length of cable corridor means overall the magnitude of the 
effect is still considered to be low. Additionally, biotope and species receptors will be the same, meaning 
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receptor sensitivity is still considered to be low. Therefore, overall the impact significance of the proposed 
trenchers is predicted to be minor. 

 

15.3 Intertidal Ecology 

The Modified TI ES 2014 assessed the impact of cable installation within the intertidal area. Installation 
activities are likely to be undertaken during low tide periods therefore the potential for re‐suspension of 
material due to construction activities and subsequent settlement is limited. The degree of sediment re‐
suspension likely to occur with the flooding tide is expected to be low due to the relatively coarse nature 
of the sediment (sand), which will settle back to the sea floor very rapidly and close to the site of initial 
disturbance. The spatial extent of any sediment settlement is therefore expected to be very localised and 
will occur over the short‐term so that the overall magnitude of the effect will be very low (Moray East, 
2014).  

The  sensitivity  of  the  intertidal  biotopes  to  the  effect  of  temporary  sediment  disturbances  and  re‐
settlement is also considered very low as a result of the naturally perturbed environment at Inverboyndie 
and associated effects of sediment suspension, scour and deposition.  

The  overall  effect  of  increased  SSC  on  intertidal  ecology was  assessed  to  be not  significant with  low 
uncertainty within the Modified TI ES 2014. The installation method at the landfall  is HDD from above 
Mean High Water Springs out to approximately 1 km seaward and as such no impacts are predicted within 
the intertidal area and are therefore are no worse than those assessed within the Modified TI ES 2014.  

 

15.4 Fish and Shellfish Ecology 

Impacts  to  fish  and  shellfish  vary  depending  on  the  type  of  species  resulting  in  the  sensitivity  of  the 
receptor ranging from medium to low. Increased SSC and sediment re‐deposition due to installation of 
the export cable (including OSP interconnector cables) was assessed in the Modified TI ES 2014, in relation 
to  fish  and  shellfish  ecology.  The  impacts  of  relevance  to  the  new  trenching methods  are  therefore 
increased SSC and seabed re‐deposition and disturbance. 

With regards to SSC, the Modified TI ES 2014 assessment shows that increased SSC may result in localised 
avoidance of the area by mobile and migratory fish, leading to limited disturbance. Additionally, sediment 
re‐deposition has the potential to smother fish and shellfish species which lay their eggs on the seabed.  
However, the impact magnitude of increased SSC and sediment re‐deposition was determined to be small 
due to the localised and short‐term nature of the impact. Due to the sensitivity of the fish and shellfish 
receptors being medium to  low and the impact magnitude being small the impact was assessed to be 
negative of minor significance for all fish and shellfish species.   

With regards to seabed disturbance, given the small  level of disturbance predicted from the increased 
trencher tracks as described above and the decrease in amounts of SSC due to the proposed trenchers in 
comparison to the consented trencher, the impact of increased SSC and sediment re‐deposition as a result 
of the proposed trenchers is still considered to be of negative minor significance. 

 

15.5 Archaeology 

Within the Modified TI ES 2014, no significant  indirect effects were identified from changes to seabed 
processes which may  induce adverse  effects upon Cultural Heritage  receptors.  In  fact, minor positive 
effects from increases in SSC may benefit Cultural Heritage receptors by increasing protective sediment 
cover.  The small increase in seabed disturbance from the proposed trencher tracks has not changed the 
outcome of the assessment in the Modified TI ES 2014. No significant indirect effects have been identified 
and there is still potential for protective sediment cover due to SSC. 
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15.6 Summary 

Following an update to the quantities of SSC and deposition reported in the Modified TI ES 2014, to take 
into account the dimensions of the proposed trenchers for the OEC, an impact assessment was carried 
out on all receptors with the potential to be affected by SSC and sediment deposition and disturbance 
from trencher tracks. A summary of the outcome of the impact assessment of the proposed trenchers in 
comparison to the consented trencher is presented in Table 15‐6 below.  

Overall, due to the small disturbance as a result of the proposed trencher tracks, the reduction in SSC now 
expected and the reduction in the cable corridor length (when compared to the consented cable trencher 
parameters; Modified TI ES 2014), no changes to the assessed impacts are predicted. 

Table 15‐6: Summary of impacts of the proposed trencher 

Receptor  Impact 

Impact Significance 

Consented 
Trencher 

Proposed 
export trencher 

Proposed OSP 
interconnector 

trencher 

Benthic 
Ecology 

Indirect disturbance (increased SSC 
and sediment deposition) 

Minor  Minor  Minor 

Intertidal 
Ecology 

Indirect disturbance (increased SSC 
and sediment deposition) 

Not significant  Not significant  Not significant 

Fish and 
Shellfish 
Ecology 

Temporary disturbance of the seabed 
(increased SSC and sediment re‐
deposition) 

Minor  Minor  Minor 

Archaeology 
Increased SSC and sediment re‐
deposition 

Minor positive  Minor positive  Minor positive 
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 Compliance with cable installation parameters assessed and 
commitments in the Modified TI ES 2014 

Source  Cable element  Modified TI ES parameter/commitment  Final design 
parameter/relevant 
section of OfTI CaP 

Moray East 
Modified TI ES 
2014 

General cable 
specifications 

Cable configuration: 4 cables each in 
triplecore (offshore) arrangement 

3 cables each in 
triplecore (offshore) 
arrangement (as 
detailed in the DSLP) 

Cable bundle separation distance: 4 x water 
depth 

Up to 1,200 m (Section 
9.3) 

Voltage of cabling: 220 kV (AC)  220 kV (AC) (as detailed 
in the DSLP) 

Entry / exit method from OSPs: J–tube  J‐tube (as detailed in the 
DSLP) 

Target burial depth in seabed: 1 m  Depth of lowering varies 
from 1.3 to 1.6 m 
(Section 10.1.3) 

Protection where target burial not achieved: 
Concrete mattresses or rock placement 

12.1.14: Where the 
minimum Depth of 
Lowering (DoL) cannot 
be achieved, then 
appropriate means of 
additional protection will 
be employed. Likely 
protection measure will 
be rock placement 

Trench affected width: 6 m per cable  8 m (Section 15) 

Cable corridor length (from Moray East wind 
farm area): approximately 52 km 

Cable length is 52 km 
from Moray East wind 
farm area ((as detailed in 
Section 4.6.1.1 of the 
DSLP) 

Cable corridor width: up to 1,200 m  Up to 1,200 m (Section 
9.3) 

Cable installation  The available techniques for creating the 
cable trenches are ploughing, jetting, jet 
assisted plough, tracked devices or 
mechanical cutting. The technique used is 
chosen so it is suitable for the seabed 
conditions. 

Section 10.2 details the 
cable installation. 

The techniques which could be used for the 
modified export cable landfall and intertidal 
area include open cut trenching, ploughing, 
dredging, mechanical cutters and HDD. 

Section 12.1.2 details 
the cable installation at 
the landfall. 

CBRA  Further analysis will be carried out on the site 
seabed conditions as part of the cable 
protection and burial study. The study will 
consider the technically and economically 

Section 10 details the 
CBRA.   
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Source  Cable element  Modified TI ES parameter/commitment  Final design 
parameter/relevant 
section of OfTI CaP 

achievable burial depths based on the export 
cable corridor site specific ground conditions. 

Cables will be buried to a target depth of 1 m, 
where it is technically practicable to do so, 
which will reduce the risk to fishing vessels 
from snagging. In instances where adequate 
burial cannot be achieved an appropriate 
cable protection will be used. Over‐
trawlability surveys will be undertaken as 
necessary along areas of the cable route 
where potential snagging risks could be 
located, to reduce risks to the vessels 
operating trawled gear.  

Section 13: the results of 
the CBRA combined with 
the proposed installation 
methods suggest that 
DoL will be achieved 
along the majority of the 
route.  However, should 
DoL not be achieved in 
areas of high fishing 
intensity and substantial 
lengths of OEC or OSP 
interconnector cable 
require mechanical 
protection, any 
requirement for 
overtrawlability surveys 
and the appropriate 
methodologies will be 
discussed with the local 
fishing industry and 
agreed with the Marine 
Scotland Licensing 
Operations Team. 

EMF  The sheathing and armoured cores prevent 
the propagation of E fields into the 
environment, however, these materials are 
permeable to B fields, which therefore 
emanate into the surrounding environment.  
The expected B fields generated by OEC and 
inter‐platform AC cables are, taking cable 
burial to 1 m, well below the Earth’s magnetic 
field (assumed to be 50 NT). 

Section 11.3: the 
predicted magnetic field 
levels at seabed level 
associated with the 
buried cables if they are 
buried to 1.0m is lower 
than the value 
associated with the 
earth’s magnetic field. 

Cable burial will reduce exposure of 
electromagnetically sensitive species to the 
strongest EMFs that exist at the “skin” of the 
cable owing to the physical barrier of the 
substratum (OSPAR, 2008). Similarly, where 
burial is not feasible, cable protection will 
ensure that fish and shellfish receptors are 
not in direct contact with the cable and will 
not be exposed to the strongest EMFs. 

Section 12.1.14: where 
the minimum Depth of 
Lowering (DoL) cannot 
be achieved, then 
appropriate means of 
additional protection will 
be employed. 

Remedial 
protection 

Where burial depth cannot be achieved, cable 
armouring will be implemented (e.g. rock 
placement or concrete mattressing). The 
suitability of installing rock or concrete 
mattresses for cable protection, especially 
around the structure bases, will be assessed 
based on the seabed current data across the 
proposed development area and the assessed 
risk of impact damage. 

Section 12.1.14: where 
the minimum Depth of 
Lowering (DoL) cannot 
be achieved, then 
appropriate means of 
additional protection will 
be employed. 
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Source  Cable element  Modified TI ES parameter/commitment  Final design 
parameter/relevant 
section of OfTI CaP 

The use of best practice to minimise the 
quantities of scour and cable protection 
material will reduce loss of original seabed 
habitat and habitat change. 

Section 10 details the 
CBRA.  Scour protection 
is detailed within the 
combined CoP and CMS. 

For most of the OEC route it is expected that 
the cables will be in trenches for protection. 
However, should the seabed contain areas of 
rock at, or close to the surface which is 
potentially unsuitable for trenching, cables 
may be laid on the seabed.  Where this 
occurs, the cable will be protected by graded 
rock placement, concrete mattresses or other 
suitable protective coverings. 

Section 12.1.14: where 
the minimum Depth of 
Lowering (DoL) cannot 
be achieved, then 
appropriate means of 
additional protection will 
be employed. 

Mitigation of 
impacts on other 
users of sea 

Embedded mitigation for Shipping and 
Navigation: 

 Burial of the cable to a minimum of 
1m and/or protection; 

 Charting of cables as per UKHO 
requirements; 

 Monitoring – depth and coverage 
surveys during the operational phase 
of the cables. 

Section 10 details the 
cable burial 
specifications. 

Section 13.1 details post 
installation surveys. 

Sections of the cable route identified to be 
high risk areas from anchoring and fishing 
activity will be buried to a suitable depth to 
protect against vessel anchors and fishing 
gear. Where a suitable burial depth is 
unachievable, the cables will be protected 
with concrete mattresses and / or rock 
placement.  

Section 10 details the 
CBRA and 12.1.14 details 
remedial protection. 

Mitigation of 
impacts on 
archaeology 

Avoidance of known undesignated Cultural 
Heritage Assets by micrositing where possible 
within the modified OfTI export cable route 
corridor. 

Section 9.1 

Third party cables 
in proximity and 
cable crossings 

Consultation has been undertaken with 
Faroese Telecom (the operator of the SHEFA–
2 cable) and they have not raised an objection 
to the Moray East Project. Further discussions 
will result in cable crossing / proximity 
agreements being secured which will include 
detailed crossing conditions and 
methodology. Faroese Telecom will also be 
notified of any Moray East works within 1,000 
m of the SHEFA–2 cable. 

Section 11.2 details the 
third party cables in 
proximity to the OEC. 

Where the cable must cross existing 
infrastructure, such as other cables, special 
arrangements will be required. For example, a 
layer of concrete mattresses or grout bags 
may be fitted over the top of the existing 
cable. The new cable will be run over this 

Section 11 provides 
detail on cable crossing. 
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Source  Cable element  Modified TI ES parameter/commitment  Final design 
parameter/relevant 
section of OfTI CaP 

protective layer and then itself protected with 
a further layer of mattresses or grout bags. 
The methodology for crossing arrangements 
will be developed in agreement with third 
party cable owner / operators where 
relevant. 

Post installation 
surveys 

During operation, the export cable will be 
monitored to ensure that cables remain 
buried and any scour effects remain within 
the range of that predicted in the ES. 

Section 13.1 details post 
installation surveys. 

Periodic and planned surveys of the export 
cable routes will be carried out to monitor 
burial depths / protection and seabed 
mobility. 

Section 13.1 details post 
installation surveys. 
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Definitions 
 

The following definitions have been used throughout this document with respect to the company, the 
consented wind farms and how these definitions have changed since submission of the Moray East 
Environmental Statement (ES) in 2012 and the Modified Transmission Infrastructure ES in 2014. 
 

• Moray Offshore Windfarm (East) Limited (formerly known as Moray Offshore Renewables Limited 
and hereinafter referred to as Moray East) – the legal entity submitting this Construction Programme 
(CoP) and Construction Method Statement (CMS) document; 

 

• Moray East Offshore Windfarm - the wind farm to be developed in the Moray East site (also referred 
as the Wind Farm); 

 

• The Moray East Site - the area in which the Moray East Offshore Wind Farm will be located. 
 Section 36 Consents and associated Marine Licences to develop and operate up to three generating 

stations on the Moray East site were granted in March 2014. At that time the Moray East site was 
known as the “Eastern Development Area (EDA)” and was made up of three sites known as the 
Telford, Stevenson and MacColl offshore wind farm sites; The Section 36 Consents and Marine Licences 
were subsequently varied in March 2018; 

 

• Telford, Stevenson and MacColl wind farms – these names refer to the three consented offshore 
wind farm sites located within the Moray East site; 
 

• Transmission Infrastructure (TI) - includes both offshore and onshore electricity transmission 
infrastructure for the consented Telford, Stevenson and MacColl wind farms. Includes connection 
to the national electricity transmission system near New Deer in Aberdeenshire encompassing AC 
offshore substation platforms (OSPs), AC OSP interconnector cables, AC export cables offshore to 
landfall point at Inverboyndie continuing onshore to the AC collector station (onshore substation) and 
the additional regional Transmission Operator substation near New Deer. A Marine Licence for the 
offshore TI was granted in September 2014 and a further Marine Licence for two additional 
distributed offshore substation platforms (OSPs) was granted in September 2017.The onshore TI was 
awarded Planning Permission in Principle in September 2014 by Aberdeenshire Council and a 
Planning Permission in Principle under Section 42 in June 2015; 

 

• Offshore Transmission Infrastructure (OfTI) – the offshore elements of the transmission 
infrastructure, comprising AC OSPs, OSP inter-connector cables and AC export cables offshore to 
landfall (for the avoidance of doubts some elements of the OfTI will be installed in the Moray East 
site); 

 

• Moray East ES 2012 – The ES for the Telford, Stevenson and MacColl wind farms and Associated 
Transmission Infrastructure, submitted August 2012; 

 

• Moray East Modified TI ES 2014 – the ES for the TI works in respect to the Telford, Stevenson and 
MacColl wind farms, submitted June 2014; 

 

• The Development – the Moray East Offshore Wind Farm and Offshore Transmission Infrastructure 
(OfTI); 

 

• Design Envelope - the range of design parameters used to inform the assessment of impacts; and 
 

• OfTI Corridor – the export cable route corridor, i.e. the OfTI area as assessed in the Moray East 
Modified TI ES 2014 excluding the Moray East site. 
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• Moray East Offshore Wind Farm Consents – are comprised of the following: 
 

Section 36 Consents: 
 

o Section 36 consent for the Telford Offshore Wind Farm (as varied) – consent under section 36 of the 
Electricity Act 1989 for the construction and operation of the Telford Offshore Wind Farm 
assigned to Moray East on 19 June 2018. 

 

o Section 36 consent for the Stevenson Offshore Wind Farm (as varied) – consent under section 
36 of the Electricity Act 1989 for the construction and operation of the Stevenson Offshore Wind 
Farm assigned to Moray East on 19 June 2018. 

 

o Section 36 consent for the MacColl Offshore Wind Farm (as varied) – consent under section 
36 of the Electricity Act 1989 for the construction and operation of the MacColl Offshore Wind 
Farm assigned to Moray East on 19 June 2018. 

 

Marine Licences 
 

o Marine Licence for the Telford Offshore Wind Farm (as varied) – Licence Number: 04629/18/0 – 
consent under the Marine (Scotland) Act 2010 and Marine and Coastal Access Act 2009, Part 4 
marine licensing for marine renewables construction works and deposits of substances or objects 
in the Scottish Marine Area and the United Kingdom Marine Licensing Area1. 

 

o Marine Licence for the Stevenson Offshore Wind Farm (as varied) – Licence 
Number: 04627/18/0 – consent under the Marine (Scotland) Act 2010 and Marine and Coastal 
Access Act 2009, Part 4 marine licensing for marine renewables construction works and deposits 
of substances or objects in the Scottish Marine Area and the United Kingdom Marine Licensing 
Area1. 

 

o Marine Licence for the MacColl Offshore Wind Farm (as varied) – Licence Number: 
04628/18/0 (as varied) - consent under the Marine (Scotland) Act 2010 and Marine and Coastal 
Access Act 2009, Part 4 marine licensing for marine renewables construction works and 
deposits of substances or objects in the Scottish Marine Area and the United Kingdom Marine 
Licensing Area1. 

 

• OfTI Licences – are comprised of the following: 
 

o Marine Licence for the Offshore Transmission infrastructure – Licence Number 05340/14/0 – 
consent under the Marine (Scotland) Act 2010 and Marine and Coastal Access Act 2009, Part 4 
marine licensing for marine renewables construction works and deposits of substances or objects 
in the Scottish Marine Area and the United Kingdom Marine Licensing Area (referred to as the 
“OfTI Marine Licence”). 

 

o Marine Licence for two additional distributed OSPs – Licence Number 06347/17/1 – consent 
under the Marine (Scotland) Act 2010 and Marine and Coastal Access Act 2009, Part 4 marine 
licensing for marine renewables construction, operation and maintenance works and the deposit 
of substances or objects in the Scottish Marine Area and the United Kingdom Marine Licensing 
Area (referred to as the “OSP Marine Licence”). 

 

1 Transfer of the Marine Licence to Moray East was requested on the 25 June 2018. 
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Executive Summary 
This document has been prepared by Fugro GB Marine Ltd. on behalf of Moray Offshore Wind 

Farm (East) Limited. It presents a map of classified seabed habitats and biotopes, including 

valued benthic features, within the boundaries of the offshore export cable route, and is 

intended to inform the final Offshore Transmission Infrastructure (OfTI) Cable Plan (CaP) and to 

also meet the benthic ecological monitoring obligations of the Project Environmental Monitoring 

Programme (PEMP). 
 

Site specific benthic ecological and geophysical data were used to prepare the map. Despite 

some variation in substrate composition throughout the cable corridor, seabed habitats fell 

within two broad habitat types and two detailed biotopes. 
 

The broad habitats were identified and classified as SS.SSa and SS.SMx.CMx defining a range of 

sand and mixed coarse sediment biotopes respectively. These habitat types reflected historic 

observations from previous benthic studies at Smith Bank and the Jacky oil field.   
 

The two detailed biotopes included SS.SMu.CFiMu.SpnMeg and CR.MCR.EcCr.FaAlCr.Pom. The 

former detailed biotope is a component of Scotland’s ‘burrowed mud’ Priority Marine Feature 

(PMF) and is known to dominate the seabed within the wider southern Moray Firth area. It 

describes seapens and burrowing megafauna in muddy circalittoral sand and was found 

throughout much of the export cable corridor below 50 m depth. It has previously been allocated 

to similar seabed areas at the adjacent Beatrice offshore wind farm development (located 

approximately 20  km west of the current route) and was attributed to the comparatively deeper 

water sections of the Beatrice export cable corridor (BOWL, 2012; 2013). Furthermore, the Joint 

Nature Conservation Committee (JNCC) has recorded this biotope within the vicinity of the 

current study area as indicated by JNCC non-core records.  

 

The latter detailed biotope describes encrusting fauna on moderately exposed rock and is 

illustrative of Annex I (EC Habitats Directive 92/43/EEC) stony and rocky (geogenic) reef rock 

habitat. It was comparatively restricted in its distribution within the consented offshore cable 

corridor and was only found within the shallow nearshore waters close to the cable landfall site 

at Inverboyndie. While only recorded across a limited area within the current cable corridor, 

rocky habitats appear to be well represented throughout the coast and nearshore regions of the 

southern Moray Fifth and were recorded at the Beatrice offshore wind farm export cable site. 

 

The map delineates the extents of the classified habitats and biotopes in relation to the cable 
corridor and thus informs the final CaP design and meets the PEMP requirements with respect to 
benthic ecological monitoring. 
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1 Introduction 
Following successful award of respective Marine Licences and positive Section 36 consent 

decisions for the wind farm, Moray Offshore Windfarm (East) Limited (Moray East) are now 

seeking to prepare for the construction of the Moray East Offshore Wind Farm and 

associated transmission infrastructure. Construction of the Offshore Transmission 

Infrastructure (OfTI) will include the installation of three export cable circuits (the OfTI 

corridor) between the area of the Moray East Offshore Wind Farm and the landfall site 

located near Inverboyndie. 
 

Environmental considerations relating to the construction and operation of cables have been 

addressed in detail in the Moray East Modified TI ES (2014) and have informed the 

development of a number of conditions attached to the current OfTI Marine Licence. The 

methods by which environmental conditions will be met are explained in the Project 

Environmental Monitoring Programme (PEMP) and the OfTI Cable Plan (CaP) and include 

inter alia presentation of pre-construction benthic survey data and the distribution and 

extents of Annex I and Priority Marine Features (PMF) to inform cable micro-siting and 

installation methods. 
 

This document is intended to accompany the OfTI CaP and contributes to both the 

discharging of OfTI CaP licence conditions and meeting the PEMP requirements with regards 

to informing cable installation and benthic ecological monitoring. Specifically, it presents the 

findings of a synthesis of site specific geophysical and benthic ecological data to identify and 

delineate the Annex I and PMF habitats and to help position and install the export cables so 

that potential adverse effects on environmentally sensitive seabed features are minimised. 

Habitats are presented for the currently preferred ‘primary’ export cable route in the form of 

a habitat distribution (biotope) map. The biotope map fulfils the PEMP requirement for 

benthic monitoring and provides the basis for the delivery of the OfTI CaP. In addition, 

habitat and biotope observations are compared with those found previously during other 

studies within the outer Moray Firth to provide wider context. 
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2 Methodologies 
 

2.1 Benthic Ecology Data Collection 
 
Benthic ecology data for the export cable route were collected over ten days (16 to 26 May 2014) 

using digital video and stills cameras. The survey was conducted in accordance with the following 

guideline; 

 

• Cefas guidance on the conduct of benthic studies at aggregate dredging sites (Ware & Kenny, 

2011). 
 

Cameras were fixed to a seabed sledge and towed from a vessel throughout the length of the OfTI 

corridor, from the offshore wind farm to a point located just offshore of the proposed landfall site, 

typically around the 5 m contour. The work was undertaken on a 24-hour basis and provided a 

continuous video record of the seabed habitats and epifaunal species between the wind farm and 

local shallow waters just offshore of the landing site. The video was overlaid with real-time 

differential GPS positions with appropriate lay-backs applied for geo-referencing. Observer records 

were collated throughout the video deployment including substrate type and conspicuous epifauna 

together with any observations of burrows and tubes, (i.e. Nephrops burrows). Photographic stills of 

representative habitat types and species were also collected during the survey.  
 

The continuous video and stills cameras collected geo-referenced information on the presence and 

status of seabed habitats and conspicuous epibenthic (seabed surface dwelling) species. Physico- 

chemical sediment data were collected using a 0.1 m2 grab sampler also deployed from the vessel. 
 

Benthic ecology survey methods were approved by Marine Scotland Science prior to mobilisation and 

followed Cefas Guidelines described in Ware & Kenny (2011). Methods were also consistent with 

those applied at the three consented wind farms and at the Beatrice Offshore Wind Farm to ensure 

data compatibility across the Moray developments and to allow a consistent EIA and cumulative 

effects assessment. Details of the survey methodology, together with the full results of the benthic 

ecology survey of the OfTI corridor, are presented in Technical Appendix 4.4 A of the Modified TI 

Environmental Statement (ES). 
 

2.2 Geophysical Data Collection 
 
Geophysical (acoustic) data, including sidescan sonar (SSS) and swath bathymetry, were collected 

separately from the ecology survey and were provided to Fugro by Moray East. Figures 2-1 and 2-2 

present the extents of the SSS and swath bathymetry data respectively. 
 

The data provided included mosaiced acoustic datasets collected in 2014, 2017 and 2018 as ArcGIS 

shapefiles showing the distribution of seabed reflectivity, textures and depth gradients throughout 

the cable corridor between the wind farm and a point offshore of the landfall site. In addition to the 

acoustic data sets, the results of geophysical borehole sampling surveys conducted in 2014 and 2018 

along the route of the export cables were also provided to Fugro (see Figures 2-3). These included 

visual descriptions of the surficial and sub-surface seabed sediments obtained from borehole 

samples. 
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2.3 Data Analysis 
 

Video and photographic stills data were analysed following Joint Nature Conservation 

Committee (JNCC) Marine Monitoring Handbook. Procedural Guideline No. 3.5. Identifying 

biotope using video recordings (JNCC, 2001). 
 

In addition to the on-site observer records, the entire seabed video footage for the cable 

corridor survey area was reviewed at 4 times normal speed and the positions of the boundaries 

between different sediment habitats were recorded. Determination of the different sediment 

habitat types was undertaken following the Folk classification (Long, 2006) in conjunction with 

the Wentworth (1922) classification as presented within Table 2-1. Observations of the 

borehole samples collected during the geotechnical campaigns were used to corroborate the 

seabed video/photographic data. 

 

Table 2-1: Sediment Particle Sizes and Classification Terms 
 

Particle Size Corresponding Folk Class 
Used in Long (2006) 
Classification) 

Wentworth (1922) Classification 

> 256 mm 
NA 

Boulder 

> 64 to 256 mm Cobble 

> 2 to 64 mm Gravel Gravel/Pebble 

> 62.5 µm to 2 mm Sand Sand 

> 4 to 62.5 µm Mud Silt 

> 1 to 4 µm  Clay 

 

The video footage was then viewed again at normal speed, on software which enabled freeze 

frame, and slower than normal playback to allow the faunal component to be assessed. High 

resolution stills were used to aid identification of fauna where necessary. 
 

Epifauna observed from the video were recorded and semi-quantified using the SACFOR 

abundance scale (Hiscock, 1996) (Table 2-2). Where the abundance of taxa could not be 

estimated, these were recorded as Present (P) only. 
 

Table 2-2: Marine Nature Conservation Review (MNCR) SACFOR Abundance Scale 
 

Growth Form Size of Individuals/Colonies  

%Cover Crust/ 
Meadow 

Massive 
/Turf 

< 1 cm 1-3 cm 3-15 cm >15 cm Density 

> 80 % S  S    > 1/0.001 m2
 

40 – 79 % A S A S   1 - 9/0.001 m2
 

20 – 39 % C A C A S  1 - 9/0.01 m2
 

10 – 19 % F C F C A S 1 - 9/0.1 m2
 

5 – 9 % O F O F C A 1 - 9/ m2
 

1 – 5 % R O R O F C 1 - 9/10 m2
 

< 1 %  R  R O F 1 - 9/100 m2
 

     R O 1 - 9/1000 m2
 

      R < 1/1000 m2
 

Notes: 

S = Superabundant, A = Abundant, C = Common, F = Frequent, O = Occasional, R = Rare 
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2.4 Geophysical Data Treatments 
 
Upon receipt, the sidescan sonar (SSS) and swath bathymetry mosaics were uploaded to ArcGIS. 

Within the SSS data, the boundaries of each sediment acoustic region were determined and 

mapped to create a wire-frame diagram of polygons illustrating the distribution and extents of 

distinct seabed habitat types. Discrimination between sediment acoustic regions was largely 

undertaken by eye within ArcGIS to determine differences in reflectivity and texture. Lighter 

reflectivity was generally indicative of softer seabed substrates such as sand and muddy sand while 

areas of darker reflectivity corresponded to areas of coarser gravel and cobble substrate and rock. 

Bathymetry data were used to corroborate the boundary locations visible in the SSS data as 

necessary. Each polygon was then attributed a biotope classification based on the associated 

sediment type and conspicuous epifauna identified from the video and stills images as described 

below. 
 

2.5 Biotopes Classification 
 
The sediment and species data derived from the seabed video and still image analyses were used to 

classify a series of biotopes which were then used to attribute each polygon. The system used to 

classify each biotope was the ‘The Marine Habitat Classification for Britain and Ireland – Version 15.03’ 

(JNCC, 2015) habitat classification system and the allocation of biotopes was based on Joint Nature 

Conservation Review (JNCC) guidance (Perry, 2015). 
 

Note that biological communities and marine environments can be highly dynamic and temporally 

variable, and therefore the biotopes and habitats identified by the current assessment are 

representative of the survey area at the time of sampling only. Although a biotope can be assigned to 

any sized area of seabed, for the purposes of this assessment the commonly accepted minimum 

habitat size of 25 m2 (Connor et al., 2004) was adopted. 
 

Key to a successful CaP is the accurate mapping of potentially sensitive habitats so that these can be 

considered during cable installation activities. This includes the identification and mapping of cobble 

and/or stony reef features which have been noted during similar surveys at the adjacent Beatrice 

offshore wind farm and which have been considered as being potential Annex I (EC Habitats Directive 

92/43/EEC) geogenic reef. To assist the identification and delineation of potential Annex I geogenic 

reef, the following definitions for ‘reefiness’ were used as presented in Table 2-3. 

 

When considering the potential of an area as stony reef, the composition of the substrate is an 

important characteristic. Stony reef is defined as comprising coarse sediments with a diameter greater 

than 64 mm (cobbles and boulders) that provide a hard substratum. The relationship between the 

coarse material and sediment in which it lies is integral in determining ‘reefiness’. Matrix (soft 

sediment) supported material is likely to have a patchier distribution than clast (coarse sediment) 

supported and  so have lower ‘reefiness’, additionally matrix supported material is likely to have a 

larger infaunal component which again reduces its ‘reefiness’ (Irving, 2009). Reefs are also defined as 

having relief from the seafloor, and as such relief is used as another criterion for assessment. The 

epifaunal community of potential reef habitat is also a key determinant of its ‘reefiness’ and 

percentage cover of fauna is therefore included as an assessment criterion. Within the Irving (2009) 

scheme, areas of potential stony reef habitat must have an area of greater than 25 m2 to be classified 

as reef; this report also adopts this minimum area.  

 
  



Moray Offshore Windfarm (East) Limited 
Export Cable Route Biotope Assessment 

Page 5 

Table 2-3: Measure of Geogenic (stony) ‘Reefiness’ 
 

Measure of ‘Reefiness’ Reef Category 
 NOT REEF LOW MEDIUM HIGH 

Composition Diameter of 
cobbles/boulders being greater 
than 
64 mm. 
Percentage cover relates to a minimum 
area of 25 m2. 
This ‘composition’ characteristic also 
includes ‘patchiness’. 

< 10 % 
10 – 40 % 
Matrix 

supported 
40 % - 95 % 

>95 % 
Clast 

support
ed 

Elevation 
Minimum height (64 mm) relates to 
minimum size of constituent cobbles. 
This characteristic could also include 
‘distinctness’ from the surrounding 
seabed. 
Note that two units (mm and m) are used 
here. 

Flat seabed < 64 mm 64 mm – 5 m > 5 m 

Extent < 25 m2
 > 25 m2

    
Biota  

Dominated 
by infaunal 
species 

  > 80 % of 
species 
present 
composed of 
epifaunal 
species 
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3 Results 
The biotope map showing the extents and distribution of seabed habitats within the boundaries of the 

OfTI corridor is presented in Figure 3-1. A summary of the sediment types and epibenthic assemblages 

for each of different variants of each of the biotopes found is presented in Table 3-1. Figure 3-2 

presents the distribution of the principal sediment types (gravel, sand and silt) throughout the OfTI 

corridor collected by the grab sampler during the site-specific benthic ecology survey (see Technical 

Appendix 4.1A). 
 

Four habitats/biotopes were classified along the OfTI corridor although these often occurred both 

singly and as twinned mosaics. In addition, it was noted that some areas of the OfTI corridor 

comprised a dominant muddy sand substrate which was overlaid by veneers of coarser sand and 

gravelly sand of various thicknesses. This resulted in a patchwork or mosaic of sediment biotopes 

across some areas. From the video and stills images it appeared that the overlying deposits were 

transient and/or mobile, as indicated by the presence of coarse sediment ripples or waves lying over 

the finer sand substrata. 
 

While it was possible to discern the coarser substrate from the finer substrate within the side scan 

sonar data, it was decided to map these as one unit in those places where they co-occurred. This not 

only facilitated the mapping process but also partitioned areas where habitat boundaries may be 

variable over time because of the influence of naturally mobile or transient sediments. Furthermore, 

the sediment composition of the biotopes varied along the length of the cable corridor, possibly in 

response to the differing influences of transient sediments in some places and differing quantities of 

shell material. These variations were detectable within the SSS data in places. 
 

Despite apparent variations, all sediment and species associations were allocated to one of the 

four biotope classifications as follows; 
 

• Level 3 main habitat SS.SSa (subtidal sands and muddy sand) 

• Level 4 biotope complex SS.SMx.CMx (circalittoral mixed sediment) 

• Level 5 Biotope SS.SMu.CFiMu.SpnMeg (seapens and burrowing megafauna in circalittoral fine 

mud) 

• Level 6 Sub-biotope CR.MCR.EcCr.FaAlCr.Pom (faunal and algal crusts with Pomatoceros 

triqueter and sparse Alcyonium digitatum on exposed to moderately exposed circalittoral rock. 
 

The main biotope (SS.SSa) and the biotope complex (SS.SMx.CMx) are broad classifications  

encapsulating a range of more detailed biotope types some of which may have been present within 

the study area at a finer spatial scale. For example, sediment conditions and associated epibenthos in 

some places supported the presence of the Level 5 biotope ‘Flustra foliacea and Hydrallmania falcata 

on tide- swept circalittoral mixed sediment’, SS.SMx.CMx.FluHyd although the patchy distribution and 

generally low growth of the characterising species did not warrant separate mapping of this biotope. 

Similarly, the presence of tubes of the polychaetes worms Owenia fusiformis and Lanice conchilega 

within areas of sand may have indicated the presence of certain types of polychaete dominated 

biotopes. 
 

The Level 5 SS.SMu.CFiMu.SpnMeg biotope is a detailed biotope describing ‘Seapens and burrowing 

megafauna in circalittoral fine mud’. It was attributed to the majority of the OfTI corridor below 

approximately the 50 m contour based on the widespread occurrence of ‘sea-pen and burrowing 

megafauna communities’ evident from the video and stills images.  
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Rather than the high levels of mud normally associated with this biotope, historic grab 
sampling along the OfTI corridor (see Technical Appendix 4.1 A of the ES) revealed a 
predominately slightly gravelly muddy sand sediment within the areas designated as 
SS.SMu.CFiMu.SpnMeg (Figure 3-2). On average, sand comprised 73% and mud comprised 
27%. The geotechnical vibrocore campaign conducted at this time (Gardline, 2014) also 
indicated a predominately silty fine to medium sand within the area with varying proportions 
of broken shell gravel. 
 
JNCC (2014) notes the there is no direct relationship between the habitat classification 

biotopes and ‘sea pens with burrowing megafauna communities’ because of the presence of 

gaps and variant biotope forms and that additional data, such as seabed imagery, would be 

required to classify potentially representative biotopes as this habitat. While it is 

acknowledged that a broader SS.SMu.CFiMu classification matched the observations made, 

the presence of a consistently highly bioturbated seabed with dense burrows and mounds 

together with characterising sea pen species such as Virgularia mirabilis and Pennatula 

phosphorea, seemed to warrant a more detailed definition. Furthermore, this biotope was 

allocated to similar areas of seabed at Beatrice (BOWL, 2012, 2013).   

 

Referring back to the findings of the original benthic ecology study (see Technical Appendix 

4.1A of the modified OfTI ES), and which has been reviewed and accepted by Marine 

Scotland, the presence of a comparatively sandy seabed was remarked upon but a 

SS.SMu.CFiMu.SpnMeg classification was allocated, nonetheless.  Specifically, Technical 

Appendix 4.1A noted that; 

 

 “when first encountered, the sea pen and burrowing megafauna community 

SS.SMu.CFiMu.SpnMeg occurred in the form of a coarse sediment variation of this biotope. 

SpnMeg was clearly indicated but the sedimentary conditions excluded the classical 

representation associated with Nephrops grounds. The main fauna noted were flat fish, 

gurnards, a few starfish and pagurid crabs. Hydroid/bryozoan turf of largely indefinable 

composition was scattered throughout. King scallop occurred sporadically. Of note was the 

abundance of the slender sea pen Virgularia mirabilis which was very evident and occurred 

frequently whilst only one phosphorescent sea pen Pennatula phosphorea was noted”. 

 

Additionally, it is worth noting JNCC (2014) guidance on this matter which states that;  

 

“The [sea pen and burrowing megafauna communities] habitat occurs 

predominately in fine mud sediments. However some examples of this habitat have 

been identified in areas of sandy muds. As such, where there is clear evidence of the 

relevant biological assemblages (burrowing megafauna and in some examples, sea-

pens), such habitats can be classified as ‘Sea-pen and burrowing megafauna 

communities’ regardless of the grain size composition of the sediment” 
 

Sediment composition notwithstanding, the SS.SMu.CFiMu.SpnMeg was used here to 

represent the sea pen and burrowing megafauna habitat which was clearly present within 

the OfTI corridor. This biotope is known to occur within the general area of the outer 

southern Moray Firth, as indicated by JNCC non-core records1 (see 

http://jncc.defra.gov.uk/marine/biotopes/biotope.aspx?biotope=JNCCMNCR00001218), and 

previous benthic ecology investigations at the now consented Beatrice offshore wind farm  

                                                           
1 While core records include those on which the biotope description has been based, non-core records represent other certain records 
where this biotope has been found (http://jncc.defra.gov.uk/page-3106). 

http://jncc.defra.gov.uk/marine/biotopes/biotope.aspx?biotope=JNCCMNCR00001218
http://jncc.defra.gov.uk/page-3106
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have already allocated this biotope to large areas of adjacent seabed (BOWL, 2012; 2013).  

Thus, while it is possible that other classifications could also be applied to bioturbated seabed areas 

with sea pens and burrowing megafauna within the current OfTI corridor, the previous use and 

acceptance of the SS.SMu.CFIMu.SpnMeg in the locale and presence of JNCC non-core records would 

seem to suggest that it is an acceptable alternative to use on this occasion. 

 

It is also worth considering that the SS.SMu.CFiMuSpnMeg biotope is a component of the ‘burrowed 

mud’ habitat which is a priority marine feature (PMF) in Scotland and which is one of a number of 

PMF’s identified by the Scottish nature conservation agencies to help focus conservation action within 

Scotland’s seas. Scottish records of the burrowed mud habitat are considered to be of international 

importance (Tyler-Watts et al, 2016). Burrowed mud is also a cited interest feature underpinning the 

proposed Southern Trench Marine Protected Area (MPA) and which is likely to be intersected by the 

current export cable route. The allocation of this biotope both here and the adjacent Beatrice 

development, thus serves to flag the likelihood of the presence a potentially significant habitat 

within planned development footprint and supports good practice in highlighting valued benthic 

receptors.  
 

Given the wide spread distribution of this habitat type throughout the wider region, it will not be 

possible for the cable to avoid the area designated as SS.SMu.CFiMu.SpnMeg. However, any 

construction effects on the seabed are expected to only affect a very small proportion of total habitat 

available within the southern Moray Firth. 
 

The CR.MCR.EcCr.FaAlCr.Pom biotope is also a detailed biotope describing ‘Faunal and algal crusts 

with Pomatoceros triqueter and sparse Alcyonium digitatum on exposed to moderately wave-exposed 

circalittoral rock’. It is illustrative of the Annex I (EC Habitats Directive 92/43/EEC) geogenic reef and 

includes areas of cobbles, boulders and rocky outcroppings. Matching the attributes of these habitats 

from the video with the criteria showed in the Table 2-3 suggested a low to medium resemblance 

with Annex I geogenic reef. 
 

Within the acoustic datasets, the stony and rocky habitats were readily identifiable as areas of 

particularly dark and variable reflectivity and were topographically distinct from the surrounding sand 

seabed area allowing confident mapping of reef boundaries. 
 

The data showed that hard stony and rock habitats were limited in distribution within the cable 

corridor and only occurred as a relatively small discrete area located close to the shore at the cable 

landfall site at Inverboyndie. Nonetheless, JNCC online mapping of potential reef across the wider 

Moray Fifth http://jncc.defra.gov.uk/default.aspx?page=5201&LAYERS=Reef_All,TwelveTS,UKCS 

shows that much of the adjacent Moray comprises stony and bedrock and stony reef and it is likely 

that the local feature within the cable corridor is contiguous with the wider rock and stony reef within 

the region. 

http://jncc.defra.gov.uk/default.aspx?page=5201&amp;LAYERS=Reef_All%2CTwelveTS%2CUKCS
http://jncc.defra.gov.uk/default.aspx?page=5201&amp;LAYERS=Reef_All%2CTwelveTS%2CUKCS
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Table 3-1. Biotope classifications and summary epibenthic species and sediment descriptions 

Biotope Sediment and Fauna Description Species Representative Images 

Biotope 

 
SS.SSa (Variant 1) 

(Offshore Area) 

Sublittoral sand and muddy 
sands. 

Sediment Description 
Slightly shelly, slightly muddy sand. Small holes or burrows in the 
seabed were regularly recorded across the area of habitat. Fauna 
within them were not evident. Small areas of dense and coarse 
shelly sand forming sand ripples with coarse shell aggregations in 
the troughs were noted. 

 
Fauna 
Fauna included Pagurid crabs, and fish including gurnards, thick 
backed sole, flat fish, (often plaice), and gadiform fish. Occasional 
King scallops (Pecten maximus) and small numbers of starfish were 
also seen. Mixed hydroid/bryozoan turfs and the erect bryozoan 
Flustra foliacea were rarely observed and were confined to the small 
amounts of slightly coarser sediment present. Across the habitat area 
a gelatinous, filamentous substance, believed to be a diatomaceous 
floc was observed. It occurred as small oozes from the sediment and 
formed long filaments. At times, it was observed as a coating on other 
hydroid/bryozoan growths. 

Alcyonidium diaphanum 
Alcyonium digitatum 
Asterias rubens 
Asteroidea 
Callionymidae 
Chaetopterus tubes 
Decapoda 
Diatomaceous aggregation 
Flustra foliacea Gadiformes 
Hydroid/Bryozoan mixed 
substrate 
Inachinae 
Luidia ciliaris 
Microchirus variegatus 
Paguridae 
Pecten maximus 

PLEURONECTIFORMES 

Triglidae 
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  ?Pleuronectes platessa 

 

 

 
 

 Slightly shelly, slightly muddy rippled sand. Sediment ripples ?Thuiaria thuja 

SS.SSa with SS.SMx.CMx comprising coarse shelly sand occurred across the habitat area Alcyonium digitatum 

(Variant 1) with mixed gravel, pebbles and cobbles present within the Ammodytidae 

 troughs between sediment ripples. Areas of coarse mixed Aphrodita aculeata 

Sublittoral sand and muddy sediment supported sessile epifauna comprising foliose hydroids Asterias rubens 

sands with circalittoral and bryozoans. Small holes and small burrows within the seabed ASTEROIDEA 

mixed sediment. sediment were recorded across the area. Astropecten irregularis 

  Buccinum undatum 

 Fauna Callionymidae 

(Offshore Area) The fauna comprised pagurid crabs, a few small crabs (notably Cancer pagurus 

 Liocarcinus) and flat fish including plaice and thick backed sole. A CARIDEA 

An additional biotope FluHyd variety of starfish were distributed across the area. The foliose Chaetopterus tubes 

may be appropriate to hydroid/bryozoan turf including Flustra and Hydrallmania were Crossaster papposus 

classify the biotope in some largely concentrated on the areas of coarse mixed sediment. A DECAPODA (?Liocarcinus.) 

areas. rare occurrence of the anemone Metridium senile was seen on a Tubularia indivisa 

large cobble. King scallops (Pecten maximus) were more notable Echinus esculentus 

across both the sandy and coarser sediments of the site. One Flustra foliacea 

gadoid fish was seen, potentially hake. Gadiformes 

 Hydrallmania falcata 

 Hydroid/Bryozoan mixed 

Note substrate 

Area noted for sand eels (Ammodytidae). Liocarcinus 

WGS84 Degminsdecmins Luidia sarsi 

58 09.2191N, 002 40.8778W Metridium senile 

To Microchirus variegatus 

58 09.2923N, 002 40.8623W Ophiura ophiura 

 Paguridae 

Area with noted greater density of King scallops (Pecten maximus) Pecten maximus 

58 09.4445N, 002 40.8467W PLEURONECTIFORMES 

Plumulariidae 

Securiflustra securifrons 

Spirobranchus 

Triglidae 

Trisopterus lamarkii 
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Biotope 

SS.SSa (Variant 2) Sublittoral 

sand and muddy 

sands 

Sediment Description 
Slightly shelly, slightly muddy rippled sand. Coarse shelly sand waves 
occurred overlaid the area in places. Broken shell hash and a few 
pebbles were noted within the troughs between the sand waves. 
Small holes and small  
burrows were present across the area. 

 
Fauna 
The main fauna noted were occasional flat fish, gurnards, one 
gadiform fish, occasional starfish and pagurid crabs. Mixed 
hydroid/bryozoan turfs were frequently observed on areas of coarse 
sediment throughout the habitat area. One brittlestar (Ophiura 
ophiura) and one sea mouse (Aphrodita) was observed. The potential 
diatomaceous floc material was present across both sand and coarse 
sand wave areas. 

?Pleuronectes platessa 
Aphrodita aculeata 
Asterias rubens 
Astropecten irregularis 
Callionymidae 
Flustra foliacea 
Gadiformes 
Hydrallmania falcata 
Hydroid/Bryozoan mixed 
substrate 

Liocarcinus 
Microchirus variegatus 
Ophiura ophiura 
Paguridae 
Pecten maximus 
Pectinidae 
PLEURONECTIFORMES 

Triglidae 
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Biotope 

 
SS.SMu.CFiMu.SpnMeg 
(Variant 1) 

 
Seapens and burrowing 
megafauna in circalittoral 
fine mud 

Sediment Description 
Slightly shelly, slightly muddy rippled sand. Small holes and small 
burrows present across the habitat area. Larger fractions of shell hash 
visible in places. 

 
Fauna 

The main fauna noted were flat fish, gurnards, a few starfish and 
pagurid crabs. Hydroid/bryozoan turfs were occasionally recorded 
throughout the habitat. One Ophiura ophiura was seen. King scallops 
(Pecten maximus) occurred sporadically. The diatomaceous floc was 
present across the area. The seapen Virgularia mirabilis occurred 
frequently. Only one individual of Pennatula phosphorea seapen was 
noted. 

Alcyonium digitatum 
Asterias rubens 
Astropecten irregularis 
Callionymidae 
Chaetopterus tubes 
Diatomaceous aggregation 
Echinoidea 
Henricia 
Hydroid/Bryozoan mixed 
substrate 

Ophiura ophiura 
Paguridae 
Pecten maximus 
Pennatula 
phosphorea 
PLEURONECTIFORMES 
Triglidae 

Virgularia mirabilis 
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Biotope 

 
SS.SSa with SS.SMx.CMx (Variant 
2) 

 
Sublittoral sand and muddy 
sands with Circalittoral mixed 
sediment. 

 
CMx, forming waves, dominated 
the area. Some support for the 
additional FluHyd allocation in 
places. 
 
 
Although biotope already 
allocated in the offshore area, 
kept separate here due to 
denser coarse waves rather than 
coarse sediment patches. 

Sediment Description 
The habitat area was dominated by coarse mixed sediment forming small 
to approx. 0.5m high coarse gravelly shelly sand waves in places. Large 
broken shell hash and gravel and pebbles deposits occurred within the 
troughs between the sand waves. One small boulder seen. The habitat 
was also interspersed with slightly shelly, slightly muddy rippled sand. 
Small holes and small burrows were recorded throughout the habitat. 

 
Fauna 

The main fauna noted were hydroid/bryozoan turf, including 
Flustra, Sertularia, Abietinaria and potentially Thuiaria thuja. Flat fish, a 
few starfish and pagurid crabs were evident, along with the round crab 
Atelecyclus rotundatus. Munida rugosa was occasionally seen in the 
coarse sediment. One Ophiura ophiura was noted. Pecten maximus 
occurred relatively regularly throughout. 
 
 
Note. Pecten maximus noted in higher density in this area. 

?Abietinaria abietina 
?Thuiaria thuja  
Asterias rubens  
Atelecyclus rotundatus  
Bryozoa crust  
Callionymidae 

Diatomaceous aggregation 
Flustra foliacea  
Gadiformes  
Hydroid/Bryozoan mixed substrate 
Luidia ciliaris  
Munida rugosa  
Ophiura ophiura  
Paguridae  
Pecten maximus 
PLEURONECTIFORMES 

Sertularia 
Spirobranchus  
Trisopterus lamarkii 

Urticina 
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Biotope 

 
SS.SMx.CMx (Variant 1) 

Circalittoral mixed sediment. 

Some support for the 
additional FluHyd allocation in 
places. 

Sediment Description 
This habitat type was dominated by coarse mixed sediment forming 
small to approx. 0.5m high coarse gravelly shelly sand waves in 
places. Large shell hash and gravelly pebbles deposited within the 
recesses with the occasional cobble. One small boulder seen. 

 
Fauna 
The main fauna noted were foliose hydroid/bryozoan turf, including 
Flustra, and Sertularia. A few starfish and pagurid crabs were 
evident, along with Munida rugosa which was occasionally seen in 
the coarse sediment. One Ophiura ophiura was noted. Pecten 
maximus occurred rarely. 

Agonus 
cataphractus 
Alcyonium 
digitatum 
Buccinidae 
Callionymidae 
Flustra foliacea 
Hydroid/Bryozoan mixed 
substrate 
Luidia sarsi 
Munida rugosa 
Ophiura 
ophiura 
Paguridae 
Pecten 
maximus 
Sertularia 
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Biotope 

 
SS.SMu.CFiMu.SpnMeg (Variant 2) 

 
Seapens and burrowing 
megafauna in circalittoral fine 
mud 

 
 

Note that in the more southerly 
areas of the cable route, the 
burrowed mud habitat supported 
occasional hydroids, Tubularia. 

Sediment Description 
This habitat was characterized by a muddy fine sand sediment 
with numerous burrows, sediment mounds and holes indicating 
and area of active bioturbation. 

 
In some areas, a low lying form was observed comprising a 
relatively even seabed surface with small burrows, small mounds 
and holes. While bioturbation activity was evident it was not as 
deep or dense as other areas. The occasional small boulder, and 
area of coarser sediment, with a few cobbles, and mixed pebbles 
and shell hash were recorded in places. 

 
Fauna 

Burrowing megafauna evident, including the sea pen Pennatula 
phosphorea and in some areas, Virgularia mirabilis. Nephrops 
norvegicus was sporadically seen in the video. Flat fish were also 
present, and a few starfish were recorded including Anseropoda 
placenta. Pagurid crabs and the occasional Decapod (?Liocarcinus) 
also noted. Gurnards, small gadoid fish and brow crab (Cancer 
pagurus) were also observed. 

 
 

In the low-lying form of the biotope, burrowing megafauna 
included the seapen Pennatula phosphorea. Flat fish and a few 
starfish were also seen, as well as a few large King scallops. The 
coarser substrate had denser aggregations of hydroid/bryozoan 
turf, and a very small amount of Tubularia indivisa. Boulders 
supporting Metridium senile were present. Sediment with small 
polychaete tubes forming a ‘mat’, believed to be Oweniidae, were 
occasionally recorded. 

?Echinocardium 
cordatum Anguilla 
anguilla/Myxine 
glutinosa 
Anseropoda 
placenta Asterias 
rubens ASTEROIDEA 

Asteroidea (?Leptasterias 
muelleri) 
Astropecten irregularis 
Callionymidae 
Cancer pagurus 
Chaetopterus tubes 
DECAPODA (?Liocarcinus) 
Gadiformes 
Gobiidae 
Henricia 
Hydroid/Bryozoan mixed 
substrate 
Liocarcinus 
Lumpenus lampretaeformis 
M.merlangus or T.minutus 
Majoidea 
Nephrops 
norvegicus Ophiura 
ophiura Paguridae 
Pennatula phosphorea 
PLEURONECTIFORMES 
Triglidae 

Tubularia indivisa 
Virgularia mirabilis 

 
low lying and coarser area 
Asterias rubens 
Asteroidea (Asterias or 
?Leptasterias muelleri) 
Callionymidae 
Ceramaster/Hippasteria 

 



Moray Offshore Windfarm (East) Limited 
Export Cable Route Biotope Assessment 

 

Page 16 

 

  Echinus esculentus 
Hydroid/Bryozoan mixed 
substrate 
Lanice conchilega 
Metridium senile 
Munida rugosa 
Paguridae 
Pecten maximus 
Pennatula 
phosphorea 
PLEURONECTIFORMES 

Porania pulvillus 
Tubes in Sediment (Oweniidae) 

Tubularia indivisa 
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Biotope 

 
SS.SMx.CMx 

 
Within SS.SMu.CFiMu.SpnMeg 

Circalittoral mixed sediment. 
within Sea pens and burrowing 
megafauna in circalittoral fine 
mud 

 
 

There may be some support 
for the additional FluHyd 
allocation in places. 

Sediment Description 
Low lying, relatively even sandy mud/muddy sand with small 
burrows, small mounds and holes. Bioturbation evident but not as 
deep or dense as areas more suited to Nephrops norvegicus. 
Within this area, large sections of coarse mixed sediment with 
boulders and cobbles occurred. 

 
Fauna 
Burrowing megafauna evident in the softer sediment. The coarse 
section was dominated by hydroid/bryozoan turfs, small amounts of 
Tubularia indivisa, and common Munida rugosa under the boulders 
and cobbles. Occasional Echinus esculentus and a few Pecten 
maximus seen. One Cancer pagurus seen. 

Cancer pagurus 
Ceramaster/Hippasteria 
Echinus esculentus 
Hydrallmania falcata 
Hydroid/Bryozoan mixed 
substrate 

Munida rugosa 
Nemertesia 
ramosa Pecten 
maximus 
Sertularia 
Spirobranchus 
Tubularia indivisa 
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Biotope 

 
SS.SMx.CMx (Variant 2) 

Circalittoral mixed sediment. 

Fauna not considered dense 
enough to support the 
additional allocation of 
FluHyd. 

Sediment Description 
Area of hard ground, potentially bedrock in places. Area over-laid 
with a very coarse mixture of shelly sandy, gravelly pebbly cobble 
matrix with the occasional boulder. A thin covering of mobile sand 
of varying depths evident over the hard ground. 

 
Fauna 
Fauna largely comprised of coralline algae and bryozoan crusts 
with sparse outcrops of foliose hydroid/bryozoan turf including 
Flustra foliacea and Plumulariidae, with rare Tubularia indivisa. 
Very small outcrops of Alcyonium digitatum were present, and 
rare Echinus esculentus. Lots of Munida rugosa were present 
under the boulders and cobbles, with small crabs such as 
Liocarcinus evident. Occasionally a large edible crab, Cancer 
pagurus was seen and a very occasional Pecten maximus. Small 
starfish were scattered across the area. 

 
 

Debris of fishing ropes present. 

Alcyonium 
digitatum Asterias 
rubens 
ASTEROIDEA 
Bryozoa crust 
Cancer pagurus 
Corallinaceae 
Echinus 
esculentus 
Flustra foliacea 
Hydroid/Bryozoan mixed 
substrate 

Liocarcinus 
Metridium 
senile Munida 
rugosa 
Paguridae 
Pecten 
maximus 
Plumulariidae 
Sabella tube 
Spirobranchus 
Tubularia indivisa 
Urticina 
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Biotope 

 
SS.SMx.CMx with SS.SSa 
(Variant 3) 

 
Circalittoral mixed sediment with 
Sublittoral sand and muddy sands 

 
 

Fauna not considered dense 
enough to support the 
additional allocation of FluHyd. 
Small areas could potentially 
be called an impoverished 
form. 

Sediment Description 
This variant habitat type comprised hard ground in places, over- laid 
with a very coarse mixture of shelly sand, gravel, pebbles and cobble 
with a few boulders in places. A thin covering of mobile sand of 
varying thicknesses present overlaying the hard ground. In places, 
extensive patches of rippled sand occurred, before returning to 
coarse mixed sediment. In places and particularly further offshore, 
the sand became coarser and thicker in some areas, forming coarse 
sand waves with large shell debris within the wave troughs. 

 
Fauna 
The coarse ground supported sparse hydroid/bryozoan turf with a 
few starfish, small amounts of the soft coral Alcyonium digitatum, 
Tubularia indivisa, and Urticina. Boulders were particularly covered 
in dense hydroid/bryozoan turf, with large clusters of Flustra 
foliacea. Munida rugosa were regularly seen across the area under 
the coarser sediment. Pecten maximus and the occasional Cancer 
pagurus were often seen. In some of the patches of sand, Lanice 
conchilega tubes were present together with smaller tubes believed 
to be of the family Oweniidae. In the deeper coarser sand waves, 
sand eels were often recorded. 

?Omalosecosa ramulosa 
Agonus 
cataphractus 
Alcyonium 
digitatum 
Ammodytidae 
Bryozoa crust 
Callionymidae 
Cancer pagurus 
Chaetopterus tubes 
Crossaster 
papposus 
DECAPODA 
(?Liocarcinus) Echinus 
esculentus Flustra 
foliacea 
Gobiidae 
Henricia 
Hydroid/Bryozoan mixed 
substrate 
Lanice conchilega 
Liocarcinus 
Metridium senile 
Munida rugosa 
Paguridae 
Pecten maximus 

PLEURONECTIFORMES 
Plumulariidae 
Porania pulvillus 
PORIFERA 

Spirobranchus 
Triglidae 
Trisopterus esmarkii 

Tubes in Sediment (Oweniidae) 
Tubularia indivisa 
Urticina 

Lanice and Oweniidae 

 
Coarse mixed sediment 
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Biotope 

 
Inshore Sand 
SS.SSa (Variant 3) 

 

Sublittoral sand and muddy 

sands. 

 
Bedrock and boulder reef 
with algae 
CR.MCR.EcCr.FaAlCr.Pom 
(sheltered inshore variant) 

 
Bedrock and boulder reef 
CR.MCR.EcCr.FaAlCr.Pom 

 
Faunal and algal crusts with 
Pomatoceros triqueter and 
sparse Alcyonium digitatum on 
exposed to moderately wave-
exposed circalittoral rock 

Sediment Description 
Inshore area a rippled sand with a few holes, with a biofilm 
evident across the area. 

 
From the inshore sand, the area gradually became a bedrock and 
boulder reef, with a small outcrop of rock with the brown alga 
Saccharina latissima and long foliose red and brown algal fronds. 
Where the reef became more established, only foliose red algal 
fronds remained, ?Delesseria sanguinea, before the alga cover 
reduced completely. The area then became a bedrock, boulder and 
cobble reef, undulating and rising to around 1 to 2.0m approx. in 
height at its greatest point. A cobble, pebble and gravelly sand 
matrix evident within the recesses in places. There were small areas 
where a thin film of sediment was evident on the hard rock surfaces. 

 
Fauna 

Only a few flat fish were evident on the inner shore sand area. The 

areas of bedrock and boulder reef were covered by a brown 

algal crust with red coralline algae and bryozoan crusts. 
Spirobranchus worm tubes were frequently observed. The urchin 
Echinus esculentus occurred commonly across the area, along with a 
frequent presence of the soft coral Alcyonium digitatum. Small 
starfish (Asteroidea) were also recorded frequently noticeable, 
probably Asterias rubens but confirmation difficult. Crossaster 
papposus also occurred commonly. Cancer pagurus was noted 
occasionally. 

Sand 
ASTEROIDEA 
PLEURONECTIFORMES 
Biofilm 

 
Algae additions to reef 

Saccharina latissima 
?Delesseria sanguinea 
Red and brown algal turf - long 

 
Reef 
?Abietinaria abietina 
Hydroid/Bryozoan turfs 
Alcyonium digitatum Urticina 
Metridium senile 
Spirobranchus Munida 
rugosa Cancer pagurus 
Gibbula 
Bryozoa crust ASTEROIDEA 
Marthasterias glacialis 
Crossaster papposus Echinus 
esculentus Labridae 
Corallinaceae Encrusting 
brown algae 

Inshore sand with biofilm 
 
 
 
 
 
 
 
 
 
 
 
 
 

Reef with algae 
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Biotope 

 
SS.SSa (Variant 4) 

 
 

Sublittoral sand and muddy 
sands. 

Sediment Description 
Rippled sand with a few holes, becoming gradually coarser further 
offshore. Ripples becoming more mixed and larger in form. 

 
Fauna 
A few starfish are scattered across the area, with large pagurid crabs, 
a few flat fish and a few gadoid fish in places. One monkfish seen. As 
the sand became coarser, sand eel activity became more apparent. 

DECAPODA (?Liocarcinus) 
Paguridae 
Cancer pagurus 
Astropecten irregularis 
ASTEROIDEA 
Lophius piscatorius 
Ammodytidae 
Gadiformes 
Gobiidae 
PLEURONECTIFORMES 
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4 Discussion and Conclusions 
Seabed video and photographic stills images are frequently used to ground truth geophysical 

datasets for the purposes of segmenting areas of seabed into distinct benthic habitat types. Here, 

the technique has been successfully employed to discriminate between soft sediment, coarse mixed 

sediment and hard seabed substrate types throughout the export cable corridor and to classify and 

map these according to the UK biotope classification system. 
 

Overall, there was good agreement between the seabed images and the interpretation of the 
geophysical data despite these datasets being collected at different times. Soft sediment areas 
corresponded with low reflectivity acoustic regions while coarser and hard seabed types matched 
heterogeneous high reflectivity signatures.  
 

Marine Scotland digital national maps (NMPi)2  and EU SeaMap 23 online map data classify the marine 
sediments between the Moray offshore wind fam and the planned export cable landfall site at 
Inverboyndie as offshore deep circalittoral sand with deep circalittoral mud and circalittoral and 
infralittoral coarse sediments occurring closer inshore.  Nearshore and coastal habitats are dominated 
by high and moderate energy rock interspersed by areas of littoral sand and sandy embayments.  
These classifications align with the subtidal sands and muddy sands, bedrock and boulder reefs, 
circalittoral mixed sediments and burrowed mud habitats classified during the current study. The 
different types of seabed habitats identified from the video and stills images were thus readily 
discriminated within the acoustic data allowing for confident interpolation and attribution of those 
seabed areas which were not represented by video data.  
 

As explained in the initial benthic ecology survey (see Technical Appendix 4.1A) benthic studies within 
the Moray Firth have typically focused on the Smith Bank and the Beatrice Field (Eleftheriou et al., 
2004). The communities studied on the Smith Bank and Beatrice field have shown considerable 
persistence in the medium term (Eleftheriou et al., 2004). This suggests relatively stable 
environments.  
 
Samples of medium to coarse sands taken just north-east of the Beatrice oilfield for the Jacky oilfield 
development (Ithaca Energy, 2008) were mostly dominated by S. bombyx, T. pygmaea, C. pratenue and 
E. pusillus. Two stations with high proportions of gravel and pebbles were dominated by epifaunal 
species such as G. intermedia and L. asellus. 
 
In their analysis of the North Sea Benthos Project 2000 data, Rees et al. 2007 grouped sites in the 
Moray Firth with those in the central and northern North Sea at depths > 50 m (mean depth of 96 m). 
These sites were composed of muddy sand and fine sand and had Myriochele sp., A. filiformis and 
Spiophanes spp. as the dominant fauna (Rees et al., 2007; Reiss et al., 2009). 
 
Beatrice Offshore Wind Ltd (BOWL) undertook a comparable cable route video survey just over 20 km 
west of the proposed corridor as part of the EIA investigations and development application for the 
Beatrice Offshore Wind Farm (BOWL, 2012 and 2013). This also found burrowed mud and fine-
medium sand with shell fragments. In the offshore area, the burrowed mud habitat, although with a 
low density of sea pens, was identified as the biotope SS.SMu.CFiMu.SpnMeg - Sea pens and 
burrowing megafauna in circalittoral. Inshore areas were mainly fine-medium sands and gravels with 
small patches of cobble reef. This area was considered to be a fairly rich example of the biotope 
SS.SCS.CCS.PomB Pomatoceros triqueter with barnacles, coralline algae and bryozoan crusts on 
unstable circalittoral cobbles and pebbles. It was noted that the biotope may be considered as being 
potential Annex I cobble reef (Irving, 2009). The sublittoral area closest to the shore was recorded as 
being composed very clean fine sand with no visible epifauna.

                                                           
2 https://marinescotland.atkinsgeospatial.com/nmpi/ 
3 https://www.emodnet-seabedhabitats.eu/access-data/ 

https://marinescotland.atkinsgeospatial.com/nmpi/
https://www.emodnet-seabedhabitats.eu/access-data/
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The OSPAR Threatened and Declining (T&D) habitat ‘Sea-pen and burrowing megafauna communities’ has been 
found across the southern half of the Moray Firth. This habitat broadly equates to the burrowed mud MPA 
search feature. Burrowed mud extends across the southern half of the Moray Firth and as such is likely to 
intersect with the cable route. The biotope ‘Seapens and burrowing megafauna in circalittoral soft mud’ 
SS.SMu.CFiMu.SpnMeg (Connor et al., 2004) is considered a component of both the OSPAR T&D and PMF 
“burrowed mud” habitat features. Furthermore, Greathead et al. (2007) have maps showing the location of 
seapens around Scotland with both Pennatula phosphorea and Virgularia mirabilis found at various locations in 
the Moray Firth. 
 

While the habitats and biotopes found within the export cable corridor are generally common at both regional 

and national scales, the SS.SMu.CFiMu.SpnMeg and CR.MCR.EcCr.FaAlCr.Pom biotopes are nonetheless 

representative of valued benthic features in Scotland. The SpnMeg biotope was allocated to the majority of 

offshore areas of the OfTI corridor below the 50 m contour. This biotope is likely to form part of the extensive 

‘burrowed mud’ habitat known to occur throughout the southern Moray Firth. The FaAlCr.Pom biotope, on 

the other hand, was comparatively restricted in its distribution, and was found only within the shallow inshore 

waters close to the landfall site at Inverdoyndie. However, it is likely to be contiguous with the coastal rocky 

habitats found throughout the southern Moray Firth. 
 

In conclusion, current observations of subtidal mixed coarse sediments and muddy sand sediments appear to 

match historic records for this area. Two broad habitats and two detailed biotopes have been classified and 

mapped using acoustic and seabed video data. The two detailed biotopes are indicative of valued seabed 

features including a Scottish PMF and an Annex I (EC Habitats Directive) habitat. The biotope map and 

associated GIS layers showing the extents of these biotope boundaries are presented to inform the final CaP 

and meet the benthic ecological monitoring requirements as described in the PEMP. 
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