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Date: 26 July 2021 

 
Dear Ms Holmes, 
 
SCREENING OPINION UNDER THE MARINE WORKS (ENVIRONMENTAL IMPACT 

ASSESSMENT) (SCOTLAND) REGULATIONS 2017 (AS AMENDED)  
 
Thank you for your screening opinion request dated 15 June 2021 in regards to 10 month 
extension to duration of the Aberdeen Harbour Expansion Project (“AHEP”) at Nigg Bay, 

Aberdeen (“the Proposed Works”).   
 
The Proposed Works are to be undertaken as part of the AHEP, for which two marine 
licences were first granted in November 2016. Following changes to project methods and 

timescales, two new marine licences were granted in July 2020. The AHEP is an 
Environmental Impact Assessment (“EIA”) project with EIA’s being undertaken in support of 
both the 2016 and 2020 marine licences (“the previous EIA’s”) therefore the Scottish 
Ministers consider the Proposed Works to fall under paragraph 14 of schedule 2 of The 

Marine Works (Environmental Impact Assessment) (Scotland) Regulations 2017 (as 
amended) (“the 2017 MW Regulations”), on the basis that they constitute an extension of 
schedule 1 works already authorised. The Proposed Works are being carried out in a 
sensitive area, as defined by the 2017 MW Regulations. The Scottish Ministers are therefore 

obliged to adopt a screening opinion in regards to the Proposed Works. The screening 
opinion request submitted included an assessment of the potential additional impacts 
associated with the Proposed Works. This assessment has been taken into account by the 
Scottish Ministers in adopting a screening opinion. 

 
Under regulation 10(5) of the 2017 MW Regulations, the Scottish Ministers have consulted 
with NatureScot (formerly Scottish Natural Heritage), the Scottish Environment Protection 
Agency (“SEPA”), Aberdeen City Council and Historic Environment Scotland (“HES”) as to 

their view on whether the Proposed Works are an EIA project. The Scottish Ministers also 
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sought advice from Marine Scotland Science (“MSS”). Copies of the consultation responses 

and advice received are attached for your review (at Appendix I).  
 
When making a determination as to whether schedule 2 works are an EIA project, the 
Scottish Ministers must take into account such of the selection criteria set out in schedule 3 

of the 2017 MW Regulations as are relevant to the Proposed Works. In this regard, the 
Scottish Ministers have considered the following: 
 
Characteristics of the works 

 
The AHEP project currently has two valid marine licences, one authorising construction and 
another authorising dredging and sea deposit of dredge material associated with construction 
of a new harbour at Nigg Bay. The current marine licences are valid until 31 December 2021. 

The Proposed Works are part of the original harbour design and were included within the 
previous EIA’s but an extension to the project duration is required to complete the 
construction. No further dredging or sea deposit is proposed as part of the 10 month 
extension to the project.  

 
The Proposed Works are likely to include the completion of the last 150m section of the 640m 
south breakwater, marine rotary piling of up to five piles on the west and north quays, 
installation of four spar buoys along the southern edge of the entrance channel and 

installation of scour protection for the caissons. A plan of the Proposed Works is provided in 
Appendix II. 
 
The design, materials and methods for the breakwater, spar buoys and scour protection are 

unchanged from that which was described and assessed in the previous EIA’s. The piles will 
also be installed using the methodology within the EIA Report however are required to 
replace piles installed in 2018/2019 where the required bearing strength has not been 
achieved. The existing piles will be left in situ. 

 
Some of the required works may be carried out during the period of the existing licence 
however the 10 month extension has been applied for as a worst case scenario. Excluding 
the breakwater construction, the Proposed Works will take place within the new harbour area 

which will minimise disturbance including noise transmission to the surrounding marine 
environment. 
 
Location of the works 

 
The Proposed Works are located in Nigg Bay which is within the Nigg Bay Site of Special 
Scientific Interest (“SSSI”). The methods for the Proposed Works are unchanged from that 
which was assessed in the previous EIA’s and the existing AHEP Construction 

Environmental Management Document (“CEMD”), including SSSI monitoring measures, will 
be adhered to during the Proposed Works. As such, the Proposed Works are unlikely to have 
significant impacts on the SSSI. 
 

The Proposed Works are also in close proximity to, or have connectivity to, a number of 
European designated sites including the River Dee Special Area of Conservation (“SAC”), 

the Ythan Estuary, Sands of Forvie and Meikle Loch Special Protection Area (“SPA”), the 
Isle of May SAC and the Moray Firth SAC. The pathway of impact on these sites will be 
unchanged from that which was assessed in the previous EIA’s and in some cases, the 
magnitude of these effects will be reduced by the presence of the fully constructed north 

breakwater. The existing mitigation with the CEMD will continue to be implemented. 
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The screening report identifies the extension to the duration of the construction of the AHEP 

will potentially disturb fish, shellfish, birds and mammals for a longer time period than was 
previously assessed. For fish, shellfish and marine mammals, the main pathway of impact 
was underwater noise. The rotary piling is the only element of the Proposed Works which will 
produce potentially significant underwater noise however this will not be impulsive and the 

impact of this will be substantially reduced by the presence of the fully constructed north 
breakwater and partially constructed south breakwater. 
 
Vessel collision was also identified as a significant risk to marine mammals and birds. Vessel 

traffic associated with the Proposed Works will be limited to those associated with the 
breakwater construction and small survey and safety vessels and as such, providing the 
existing mitigation remains in place, the risk of collision is negligible. 
 

The Proposed Works have the potential to disturb or displace birds, particularly eider ducks, 
due to visual and noise disturbance and risk of vessel collision. There are already frequent 
movements of plant and site workers within Nigg Bay. As such, the area is highly unlikely to 
provide suitable habitat for breeding, roosting or feeding birds and eider surveys carried out 

during the AHEP have shown that the birds are already largely displaced from Nigg Bay due 
to the construction works. Local moulting habitats at Girdleness and Greyhope Bay remain 
well utilised despite ongoing AHEP construction.  
 

NatureScot advised that the existing AHEP CEMD incorporates the protection, mitigation and 
management plans appropriate to address impacts on interests of protected areas. As the 
Proposed Works will be carried out in accordance with the requirements of the existing AHEP 
CEMD, NatureScot does not consider that extending the completion period of AHEP by 10 

months will result in additional significant environmental effects and it does not consider that 
the proposal requires an EIA.  MSS agrees with NatureScot that given the scale and nature 
of the Proposed Works, a new EIA is not required. MSS noted that the mitigation within the 
existing AHEP CEMD should be adhered to and that updated modelling of impacts, 

particularly marine mammals, can be assessed through the Habitat’s Regulations Appraisal 
(“HRA”) process. MSS also advised that it is unlikely that the Proposed Works will have any 
additional detrimental impact on diadromous fish populations. 
 

HES advised that the proposed extension of the construction period by 10 months is unlikely 
to have any significant adverse impacts on historic environment interests and it does not 
consider the Proposed Works to require an EIA.   
 

Characteristics of the potential impact 

 
The screening opinion request provides an updated cumulative assessment to consider the 
extension period. The Proposed Works at AHEP will not generate any loud impulsive noise 

and therefore there will be no in combination effects with noise from any wind farms under 
construction during the extension period. The closest wind farm under construction is 
Kincardine, 12km south of the AHEP however construction of this is scheduled to be 
complete by the end of 2021. Seagreen Alpha and Bravo offshore wind farms are scheduled 
to be under construction during 2022, however this is 64km south of Nigg Bay and therefore 

cumulative disturbance effects are assessed as being unlikely.  
 
SEPA advised that provided the Proposed Works are carried out in accordance with the 
existing AHEP CEMD, it does not consider the Proposed Works to require an EIA. Aberdeen 

City Council does not consider that an EIA is required. 
 
The Scottish Ministers agree with the applicant’s assessment that the impacts of the 
Proposed Works will be minor and localised and that the mitigation in the existing AHEP 
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CEMD is sufficient to ensure that there will be no significant adverse effect on the 
environment from the Proposed Works. An updated HRA will be undertaken as part of the 
marine licensing process. Based on the information provided and advice received, the 
Scottish Ministers are content that the Proposed Works do not alter the significance of any 
of the environmental effects which have previously been assessed in regards to the AHEP, 
and do not introduce any additional significant environmental effects.  

Conclusion 

In view of the findings above, the Scottish Ministers are of the opinion that an EIA is not 
required to be carried out in respect of the Proposed Works. 

If you increase, alter or extend the Proposed Works, you are advised to contact Marine 
Scotland - Licensing Operations Team again to confirm if the screening opinion is still valid. 

A copy of the screening opinion has been forwarded to Aberdeen City Council planning 
department. The screening opinion has also been made publicly available through the 
http://marine.gov.scot/ml/aberdeen-harbour-expansion 

If you require any further assistance or advice on this matter, please do not hesitate to contact 

me. 

Yours sincerely 

Anni Mäkelä 
Marine Scotland - Licensing Operations Team 

http://marine.gov.scot/ml/aberdeen-harbour-expansion


Appendix I. Consultation responses and advice received 



From: Lina-Elvira Back
To: Makela A (Anni)
Subject: Re: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen - Screening request -

Consultation - Response required by 22 July 2021
Date: 19 July 2021 16:25:55

Afternoon Anni
Sorry for the delay but I've now been able to discuss with Development Management team
leader Garfield Prentice. He agrees with my assessment that the extension of the construction
period by 10 months does not require an EIA and this should now be considered as the formal
Aberdeen City Council opinion on the consultation.

I hope this helps, any further questions please let me know.

Kind regards
Lina

Please note: Due to the current COVID-19 (Corona virus) pandemic non-essential Council staff including our team are
currently working remotely. Due to this, email is the most reliable form of communication and we are trying to provide
as normal a service as possible via this medium. We would ask for your understanding if our response is delayed, as
many of our colleagues are dealing with the consequences of the pandemic.      
If your call is urgent, you can contact me on my mobile 07584 275950. 

Lina-Elvira Bäck | Environmental Planner
Protecting the irreplaceable. Promoting the sustainable

Aberdeen City Council | Environmental Policy | Strategic Place Planning |
Commissioning | Ground Floor North | Marischal College | Broad Street|
Aberdeen | AB10 1AB

 | Switchboard: 01224 523470
www.aberdeencity.gov.uk | Twitter: @AberdeenCC | Facebook.com/AberdeenCC

mailto:LiBack@aberdeencity.gov.uk
mailto:Anni.Makela@gov.scot
http://www.aberdeencity.gov.uk/


 

From: Urszula Szupszynska
To: MS Marine Licensing
Subject: RE: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen - Screening request -

Consultation - Response required by 22 July 2021
Date: 08 July 2021 16:20:53
Attachments: image001.png

image002.png
image003.png
image004.png
image005.png

Dear Hamish,
Many thanks for your screening consultation.
We can confirm that the proposed extension of the construction period by 10 months is unlikely to
have any significant adverse impacts on our historic environment interests. Therefore, we do not
consider that an EIA would be required for our interests.
I hope the above is of assistance to you.
Kind regards
Urszula
 
Urszula Szupszynska | Senior Environmental Assessment and Advice Officer |
Environmental Assessment and Advice Team | Heritage Directorate
 
We inform and enable good decision-making so that the historic environment of Scotland is
valued and protected.
 
Involved in decisions affecting the historic environment? See the Historic Environment Policy for
Scotland at www.historicenvironment.scot/heps
Historic Environment Scotland | Àrainneachd Eachdraidheil Alba
Longmore House, Salisbury Place, Edinburgh EH9 1SH
T: 0131 668 8653

E: urszula.szupszynska@hes.scot
 

 
 
 
 
 

From: MS.MarineLicensing@gov.scot <MS.MarineLicensing@gov.scot> 
Sent: 24 June 2021 17:34
Subject: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen - Screening
request - Consultation - Response required by 22 July 2021
 
Dear Sir/Madam,
 
THE MARINE WORKS (ENVIRONMENTAL IMPACT ASSESSMENT) (SCOTLAND)
REGULATIONS 2017 (AS AMENDED) (“the EIA Regulations”)
CONSULTATION UNDER PART 2, REGULATION 10(5) OF THE EIA REGULATIONS
 
Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen
 
Aberdeen Harbour Authority have requested the Scottish Ministers adopt a screening
opinion in relation to the above proposed works under regulation 10(1) of the EIA
Regulations. Details can be found here.
 

https://www.historicenvironment.scot/
https://www.facebook.com/HistoricEnvScotland/
https://www.linkedin.com/company/historic-environment-scotland
https://twitter.com/histenvscot
https://www.instagram.com/histenvscot/
mailto:urszula.szupszynska@hes.scot
mailto:MS.MarineLicensing@gov.scot
http://www.historicenvironment.scot/heps
http://marine.gov.scot/ml/aberdeen-harbour-expansion
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From: Shirley Reid
To: Makela A (Anni)
Subject: RE: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen - Screening request -

Consultation - Response required by 15 July 2021
Date: 16 July 2021 14:43:52

Hi Anni,
 
Apologies for not clarifying:
 
For interests within NatureScot’s remit, we do not consider that extending the completion period
for the specified works by 10 months to 31 October 2022, as per the submitted supporting
information, will result in additional significant environmental effects. Therefore we do not
consider that the proposal requires an EIA.
 
Please let me know if you would like any further advice.
 
Kind regards
 
Shirley
 
 
The advice/information in this e-mail is provided by NatureScot, the operating name of Scottish Natural
Heritage.
 
Shirley Reid | Area Officer
NatureScot | Alexander Fleming House | 8 Southfield Drive | Elgin | IV30 6GR | t: 01343 540 631 m:

nature.scot | @nature_scot | Scotland’s Nature Agency | Buidheann Nàdair na h-Alba

 
 
 

From: Anni.Makela@gov.scot <Anni.Makela@gov.scot> 
Sent: 16 July 2021 14:24
To: Shirley Reid <Shirley.Reid@nature.scot>
Subject: RE: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen -
Screening request - Consultation - Response required by 15 July 2021
 
Hi Shirley
 
Thanks for the advice below. Are you able to confirm that NatureScot does not consider
the proposed extension to AHEP to require an EIA?
 
Best wishes
 
Anni
 
Dr Anni Mäkelä (She/Her)

Marine Licensing Group Leader
Marine Scotland - Marine Planning & Policy

mailto:Shirley.Reid@nature.scot
mailto:Anni.Makela@gov.scot
https://www.nature.scot/
https://twitter.com/@nature_scot


 
Scottish Government | Marine Scotland | 375 Victoria Road | Aberdeen | AB11 9DB 

Email:                        anni.makela@gov.scot 
Website:                  http://www.gov.scot/marinescotland
Mobile:                    
 

 
COVID-19: Marine Scotland - Licensing Operations Team (MS-LOT) is working from home and as a
result determination of applications may take longer than our stated timelines. In addition MS-LOT
is unable to respond to phone enquiries, please communicate with MS-LOT via email. Email
addresses are MS.MarineRenewables@gov.scot for marine renewables correspondence or
MS.MarineLicensing@gov.scot for all licensing queries.
 
 
 
 
From: Shirley Reid <Shirley.Reid@nature.scot> 
Sent: 15 July 2021 17:34
To: MS Marine Licensing <MS.MarineLicensing@gov.scot>; Makela A (Anni) <Anni.Makela@gov.scot>
Subject: RE: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen -
Screening request - Consultation - Response required by 15 July 2021
 
Hi Hamish, copy Anni,
 
I understand that this screening request by Aberdeen Harbour Authority is for the proposal to
extend the completion date of the following elements of the Aberdeen Harbour Expansion
Project to 31 October 2022:
1.      Construction of the final section of the south breakwater, up to 150m
2.      Marine rotary piling of up to five piles on the west and north quays
3.      Installation of four spar buoys along the southern edge of the entrance channel
4.      Caisson scour protection
 
The supporting information states that latest version of the Construction Environmental
Management Document (2019 CEMD) remains valid for the proposed extension period. This
incorporates various protection, mitigation and management plans which we have previously
advised are appropriate to address impacts to interests of protected areas. It is proposed that the
above activities will be carried out in accordance with the requirements of the 2019 CEMD during
the extension period.
 
My opinion is that extending the completion period for the above works by 10 months to 31
October 2022, as per the submitted supporting information, will not result in additional
significant environmental effects.
 
Please let me know if you would like any further advice.
 
Kind regards
 

mailto:anni.makela@gov.scot
http://www.gov.scot/marinescotland
http://www.gov.scot/Topics/marine/Licensing/marine/MLFAQ
mailto:MS.MarineRenewables@gov.scot
mailto:MS.MarineLicensing@gov.scot
mailto:Shirley.Reid@nature.scot
mailto:MS.MarineLicensing@gov.scot
mailto:Anni.Makela@gov.scot


From: Planning.North
To: MS Marine Licensing
Cc: Makela A (Anni)
Subject: 1970- SEPA Response to: Aberdeen Harbour Authority – Construction of new harbour – Nigg Bay, Aberdeen

- Screening request
Date: 13 July 2021 11:39:54

OFFICIAL – BUSINESS

Dear Sir/ Madam
 
Marine (Scotland) Act 2010       
The Marine Works (Environmental Impact Assessment) (Scotland) Regulations 2017 (as
amended) (“the EIA Regulations”)
Aberdeen Harbour Authority – Construction of new harbour
Nigg Bay, Aberdeen
Screening request         
SEPA Reference: 1970
 
Thank you for your consultation email requesting our screening opinion which SEPA received on
24 June 2021.
 
We note “Aberdeen Harbour Board requests a screening opinion under the Marine Works
(Environmental Impact Assessment) (Scotland) Regulations 2017, for the proposal to vary the
Construction Marine Licence 07161/20/0 to extend limited elements of the marine works until
31 October 2022. There is no requirement to vary the Dredging and Deposit Marine Licence
07035/20/0 as the works authorised by this Licence will be complete by 31 December 2021.”
 
The Request to vary Construction Marine Licence: Supporting Environmental Document, dated
June 2021, details that “the majority of the marine construction is on schedule for completion by
the end of 2021.” But that “the following aspects of the marine construction may extend into
2022, as shown on Figure 1:
• Final section of the south breakwater (up to 150 m)
• Marine rotary piling of up to 5 piles on the West and North Quays
• Installation of 4 spar buoys along the southern edge of the entrance channel
• Scour protection for the caissons”.
The document further details that the works will be carried out in accordance with the measures
detailed in the current version of the approved Construction Environmental Management
Document (CEMD).
 
Based on this information and that all previously agreed procedures/amendments to method
statements will be retained, we consider that, with respect to our interests, Environmental
Impact Assessment is not required for the above proposal.
 
Yours sincerely,
 
Barbara Olszowy
Planning Officer
Planning Service, SEPA, Inverdee House, Baxter Street, Torry, Aberdeen, AB11 9QA
email:planning.north@sepa.org.uk

mailto:Planning.North@sepa.org.uk
mailto:MS.MarineLicensing@gov.scot
mailto:Anni.Makela@gov.scot
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T: +44 (0)131 244 2500 
E: MSS_Advice@gov.scot 
 

 

 
Anni Makela 
Marine Scotland Licensing Operations Team 
Marine Laboratory 
375 Victoria Road 
Aberdeen 
AB11 9DB 
 

 

 
13 July 2021 
 
ABERDEEN HARBOUR BOARD - ABERDEEN HARBOUR EXPANSION PROJECT – PROJECT 
EXTENSION EIA SCREENING 
 
Marine Scotland Science (MSS) have reviewed the relevant documentation and has provided the 
following comments. 
 
Overall summary 
 
Aberdeen Harbour Expansion Project (AHEP) seeks a variation to their Marine Licence (ML), to 
extend the construction period for the completion of the south breakwater, rotary pile replacement, 
installation of spar buoys and the installation of scour protection.  
 
Given the scale and nature of the works to be included within the ML variation, MSS are of the 
opinion that a new Environmental Impact Assessment will not be required.  
 
We are content that HRA matters will be considered during the ML variation process.  
 
Marine Ornithology 
 
Of the activities in the scope of the extended project, marine rotary piling and construction of the 
south breakwater have the potential to disturb and/or displace birds, and there is potential for 
increased collision risk from construction vessels. 
 
MSS are content with the Supporting Environmental Document provided at this screening stage.  We 
anticipate that the existing licence conditions relevant to ornithological receptors should be 
maintained in the ML variation, and that the 2019 CEMD should be adhered to. 
 
Marine Mammals 
 
MSS note the inclusion of a HRA in the Supporting Environmental Document, and wish to flag to MS-
LOT that the Appropriate Assessment (AA) for the Moray Firth SAC included population modelling 
which was specific to construction years. We suggest that during the MS-LOT should consider 
whether the existing AA will cover the proposed extension to the works.   
 
Diadromous fish 
 
Given the current status of the harbour development, it is unlikely that the activities that will take 
place during this proposed project extension will have any additional detrimental impact on 
diadromous fish populations. 
 

mailto:MSS_Advice@gov.scot


Appendix II. Plan of the Proposed Works 



Marine Works that may extend into
2022

WORK AREAS

1. - Upto 150m of SBW
2. - Caisson Scour Protection
3. - 5 no.marine rotary piles ( 4on WQ, 1 on NQ)
4. - 4 no. spar buoys
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