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1 Introduction 

1.1 Purpose and Scope 

The purpose of this document is to detail the procedures to be followed by the appointed 
Contractor for proposed remedial works to the Bute – Cumbrae North (SSEN ID 77) subsea 
cable at the Kerrylamont Bay, Bute Shore End.  

1.2 Project Description 

The proposed project includes remedial works on the exposed Kerrylamont Bay, Bute Shore 
end on the Bute – Cumbrae North in-service cable as seen in Figure 1 below. Works include 
the reburial of cable where possible and replacement of split pipe on a section of the cable 
route from the mid-shore to just below mean low water springs (MLWS). 

 

Figure 1 – Bute – Cumbrae North (Kerrylamont Bay Shore End) Location Map and License Corridor 

1.3 Contractor requirements 

The appointed contractor should undertake works in strict adherence to the following 
documents: 

 Marine Licence granted for the remedial works and any relevant licence conditions. 
 Clyde Region Cable Shore End Cable Maintenance Campaign 2 Construction 

Environmental Management Plan (CEMP). 
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2 Procedure 

2.1 Operational Activity 

The removal and replacement of spilt pipe cable protection will be undertaken as follows: 

Placement of split pipe along a maximum 35m length of the cable.   

1. Mobilisation of 3 tonne excavator (indicative), mobile welfare unit (suitable for a max. of 
8 personnel) and equipment close to the project location.   

2. Split pipe to be delivered by HIAB lorry close to end of main road.  

3. Spilt Pipe will then be transferred from the HIAB lorry into a tracked excavator for 
transport to the cable shore end.  

4. Split pipe will be placed onto the cable by hand.  

5. Where necessary, loose stones from the mid-shore to MLWS will be cleared from 
around the cable using a small excavator or manually by hand.  

6. The half shells will then be secured to each other and held in place by clamps.   

7. Removal of any excess shells and equipment from the project locations.   

8. The shells will stay in place until further maintenance work is required.  

 

The reburial of exposed sections of cable will be undertaken, where possible, as follows: 

1. Burial will be achieved by hand-digging a trench alongside the existing cable route. 

2. The existing cable will then be secured within the trench.  

3. The trench will then be backfilled with 'won' material, to ensure minimal disruption to 
ecological habitats.  

2.2 Timing and Duration of Works 

Works will be undertaken at a low spring tide in daylight hours and are anticipated to take 2 
to 3 days.  

 

 

 

 

 

 

                             

 


